
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046049 Vendor Name: C & D SAFETY COMPANY, LLC

Contract ID: CNN297 Estimate Number: 0007 Pay Period: 05/22/2015
to: 06/29/2015

Contract Location: Time Allowed: 210.0 days
and on Old Clarksville Pike. Time Charged: 141.0 days

Elapsed Calendar Days: 141.0 days
Percent Time: 67.14 %
Percent Complete ($) 96.22 %
Percent Behind: - %

Contractor: Date Let: 10/17/2014
C & D SAFETY COMPANY, LLC Date Awarded: 10/29/2014
860 Visco Drive Date Contract Executed: 11/12/2014
Nashville, TN 37210-2150 Date Notice to Proceed: 12/03/2014
Phone: Date Work Began: 12/04/2014

Date to be Completed: 06/30/2015
Date Time Stopped: 04/22/2015
Date Accepted: 05/01/2015

Estimate Paid: NO 
Counties:

CHEATHAM 

Project Number BID PCT Fed State Project Number Description 1
11024-3231-94 35.89 HSIP-249(74) The miscellaneous safety improvements on S.R. 249 from S.R. 
11024-3232-94 23.41 HSIP-249(75) The miscellaneous safety improvements on S.R. 249 from I-40 
11945-3492-94 40.71 HSIP-958(10) The miscellaneous safety improvements on Old Clarksville Pik

Current Contract Amount $ 642,001.45 
Original Contract Amount $ 642,001.45 

Total to Date Prev to Date This Estimate
Participating $ 618,317.60 $ 618,317.60 $ 0.00 

Total Earnings $ 618,317.60 $ 618,317.60 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

8/28/2015



Amount Due $ 618,317.60 $ 618,317.60 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 618,317.60 $ 618,317.60 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 618,317.60 $ 618,317.60 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
11024-3231-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

11024-3232-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

11945-3492-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

11024-3231-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 14.480 0.000 $ 0.00 7.700 $ 2,502.50
$325.000 

11024-3232-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 3.000 0.000 $ 0.00 3.000 $ 975.00 
$325.000 

11945-3492-94 0100 0010 604-04.20 PAINTING CONCRETE SURFACES S.F. 180.000 0.000 $ 0.00 178.000 $ 2,670.00
$15.000 

11024-3231-94 0100 9005 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 8.000 $ 272.00 
$34.000 

11024-3232-94 0100 9006 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

11945-3492-94 0100 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

11024-3231-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 550.000 0.000 $ 0.00 550.000 $ 9,350.00
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$17.000 

11945-3492-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 175.000 0.000 $ 0.00 100.000 $ 1,700.00
$17.000 

11024-3231-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.500 

11945-3492-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.500 

11024-3232-94 0100 0020 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,020.00
$2,020.000 

11945-3492-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,020.00
$2,020.000 

11024-3231-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 2.000 $ 4,180.00
$2,090.000 

11024-3232-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 12,540.00
$2,090.000 

11024-3231-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$820.000 

11024-3232-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$820.000 

11024-3232-94 0100 0050 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

11945-3492-94 0100 0040 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

11024-3231-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 9,750.000 0.000 $ 0.00 9,496.000 $ 32,286.40
$3.400 

11024-3232-94 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 7,730.000 0.000 $ 0.00 7,391.000 $ 25,129.40
$3.400 

11945-3492-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 2,300.000 0.000 $ 0.00 2,206.000 $ 7,500.40
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$3.400 

11024-3232-94 0100 0070 705-04.24 GUARDRAIL END TERMINAL DELINEATION SHEETING S.F. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$22.550 

11024-3231-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 600.000 0.000 $ 0.00 650.000 $ 487.50 
$0.750 

11024-3232-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 313.000 0.000 $ 0.00 313.000 $ 234.75 
$0.750 

11945-3492-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 25.000 0.000 $ 0.00 25.000 $ 18.75 
$0.750 

11024-3231-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00
$5,600.000 

11024-3232-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,200.00
$3,200.000 

11945-3492-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,200.00
$7,200.000 

11024-3231-94 0100 0080 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 503.000 0.000 $ 0.00 283.500 $ 5,287.28
$18.650 

11024-3231-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 738.000 0.000 $ 0.00 744.000 $ 4,538.40
$6.100 

11024-3232-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 282.000 0.000 $ 0.00 258.000 $ 1,573.80
$6.100 

11945-3492-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 480.000 0.000 $ 0.00 474.000 $ 2,891.40
$6.100 

11024-3231-94 0100 0100 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 290.000 0.000 $ 0.00 290.000 $ 2,639.00
$9.100 

11024-3232-94 0100 0110 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 1,500.000 0.000 $ 0.00 1,505.000 $ 13,695.50
$9.100 

11945-3492-94 0100 0090 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 820.000 0.000 $ 0.00 810.000 $ 7,371.00
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$9.100 

11024-3231-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 774.000 0.000 $ 0.00 826.900 $ 2,852.81
$3.450 

11024-3232-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 722.000 0.000 $ 0.00 700.800 $ 2,417.76
$3.450 

11945-3492-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 1,300.000 0.000 $ 0.00 1,370.200 $ 4,727.19
$3.450 

11024-3231-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 5,848.000 0.000 $ 0.00 5,532.300 $ 23,235.66
$4.200 

11024-3232-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,344.000 0.000 $ 0.00 2,047.600 $ 8,599.92
$4.200 

11945-3492-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,692.000 0.000 $ 0.00 3,305.600 $ 13,883.52
$4.200 

11024-3231-94 0100 0130 713-11.21 P POST SLIP BASE EACH 20.000 0.000 $ 0.00 20.000 $ 7,700.00
$385.000 

11024-3232-94 0100 0140 713-11.21 P POST SLIP BASE EACH 4.000 0.000 $ 0.00 4.000 $ 1,540.00
$385.000 

11945-3492-94 0100 0120 713-11.21 P POST SLIP BASE EACH 11.000 0.000 $ 0.00 11.000 $ 4,235.00
$385.000 

11024-3231-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 463.000 0.000 $ 0.00 458.300 $ 5,820.41
$12.700 

11024-3232-94 0100 0150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 384.000 0.000 $ 0.00 381.600 $ 4,846.32
$12.700 

11945-3492-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 331.000 0.000 $ 0.00 329.500 $ 4,184.65
$12.700 

11024-3231-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,234.000 0.000 $ 0.00 1,222.050 $ 17,780.83
$14.550 

11024-3232-94 0100 0160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 340.000 0.000 $ 0.00 305.000 $ 4,437.75
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$14.550 

11945-3492-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 771.000 0.000 $ 0.00 749.500 $ 10,905.23
$14.550 

11024-3231-94 0100 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 161.000 0.000 $ 0.00 167.000 $ 4,175.00
$25.000 

11024-3232-94 0100 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 83.000 0.000 $ 0.00 84.000 $ 2,100.00
$25.000 

11945-3492-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 89.000 0.000 $ 0.00 97.000 $ 2,425.00
$25.000 

11024-3232-94 0100 0180 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 340.00 
$340.000 

11024-3231-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 180.000 0.000 $ 0.00 226.000 $ 5,650.00
$25.000 

11024-3232-94 0100 0190 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 350.000 0.000 $ 0.00 363.000 $ 9,075.00
$25.000 

11945-3492-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,094.000 0.000 $ 0.00 1,070.000 $ 26,750.00
$25.000 

11024-3231-94 0100 0180 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 35.000 0.000 $ 0.00 21.000 $ 525.00 
$25.000 

11945-3492-94 0100 0170 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 34.000 0.000 $ 0.00 38.000 $ 950.00 
$25.000 

11024-3232-94 0100 0200 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 71.000 0.000 $ 0.00 76.000 $ 1,900.00
$25.000 

11024-3232-94 0100 0210 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 375.000 0.000 $ 0.00 417.000 $ 4,170.00
$10.000 

11024-3231-94 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 95.000 0.000 $ 0.00 98.222 $ 1,768.00
$18.000 

11024-3232-94 0100 0220 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 30.889 $ 556.00 
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$18.000 

11945-3492-94 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 80.000 0.000 $ 0.00 90.121 $ 1,622.18
$18.000 

11024-3231-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 566.000 0.000 $ 0.00 452.000 $ 5,424.00
$12.000 

11024-3232-94 0100 0230 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 428.000 0.000 $ 0.00 354.000 $ 4,248.00
$12.000 

11945-3492-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 539.000 0.000 $ 0.00 460.000 $ 5,520.00
$12.000 

11024-3232-94 0100 0240 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 32.000 0.000 $ 0.00 32.000 $ 4,000.00
$125.000 

11945-3492-94 0100 0200 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

11024-3232-94 0100 0250 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 42.000 0.000 $ 0.00 48.000 $ 1,680.00
$35.000 

11024-3232-94 0100 0260 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

11024-3232-94 0100 0270 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$615.000 

11024-3231-94 0100 0210 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 450.00 
$450.000 

11024-3231-94 0100 0220 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

11024-3232-94 0100 0280 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

11024-3231-94 0100 0230 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 18.000 $ 360.00 
$20.000 

11945-3492-94 0100 0210 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 27.320 $ 546.40 
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$20.000 

11945-3492-94 0100 0220 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 52.500 0.000 $ 0.00 53.763 $ 115,590.45
$2,150.000 

11945-3492-94 0100 0230 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,180.000 0.000 $ 0.00 342.000 $ 342.00 
$1.000 

11024-3231-94 0100 0240 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 46.000 0.000 $ 0.00 44.674 $ 64,777.30
$1,450.000 

11024-3232-94 0100 0290 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.000 0.000 $ 0.00 13.197 $ 19,135.65
$1,450.000 

11024-3232-94 0100 0300 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 0.350 0.000 $ 0.00 0.455 $ 1,137.50
$2,500.000 

11024-3231-94 0100 0250 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 1,200.000 0.000 $ 0.00 289.000 $ 578.00 
$2.000 

11024-3232-94 0100 0310 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 650.000 0.000 $ 0.00 196.000 $ 392.00 
$2.000 

11024-3231-94 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,250.00
$5,250.000 

11024-3232-94 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

11945-3492-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,750.00
$6,750.000 

11024-3231-94 0100 0270 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 5,790.00
$2,895.000 

11945-3492-94 0100 0250 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 5,790.00
$2,895.000 

11024-3232-94 0100 0330 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 23.000 0.000 $ 0.00 23.000 $ 6,900.00
(BACKPLATE W/ REFLECTIVE BORDER) $300.000 

11945-3492-94 0100 0260 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00

8/28/2015



$3,200.000 

11945-3492-94 0100 0270 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 19,200.00
$3,200.000 
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