
11/1/2015 20151101

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN306 Pay Period:  11/1/2015Contract: Estimate Number: 0006 to  11/01/2015Estimate Type: Final

Talley Construction Company, Inc.Contractor:
Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/05/2014
12/19/2014

01/26/2015

05/06/2015

%

$0.00

166.0
166.0
166.0
100.00

%Percent Complete($):
%Percent Behind:

BRADLEY, HAMILTON

7.40

Date Notice to Proceed: 02/16/2015

07/31/2015
07/31/2015
08/14/2015

$3,631,609.97
$3,613,813.98

$3,110,177.50 $0.00$3,110,177.50

$0.00
$0.00Test Report Payment Adjustments:

$3,110,177.50 $3,110,177.50 0.00

$3,110,177.50 $0.00$3,110,177.50

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing using OGFC on I-75

92.60

20151101

Project(s) 06001-8178-44, 33005-8178-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
93306001-8178-44 The resurfacing using OGFC on I-75 from north of the weigh sNH-I-75-1(138)52.33 73972
05533005-8178-44 The resurfacing on I-75 from north of the weigh station exitNH-I-75-1(138)47.67 75075

0.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-8178-44 0100 9018 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

33005-8178-44 0100 9019 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

06001-8178-44 0100 9016 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

33005-8178-44 0100 9017 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0006001-8178-44 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100
-37,799.050-37,799.050

0.0000.000

33005-8178-44 0100 9013 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100
-30,764.780-30,764.780

0.0000.000

06001-8178-44 0100 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100
-119,215.490-119,215.490

0.0000.000

33005-8178-44 0100 9015 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100
-94,455.760-94,455.760

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 354 68354 68 0 000 0006001-8178-44 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,476.000 $29.000

0.000
354.680

$0.000
$10,285.720

303-01

33005-8178-44 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,477.000 $29.000

0.000
826.060

$0.000
$23,955.740

303-01

06001-8178-44 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
104.000 $510.500

0.000
68.320

$0.000
$34,877.360

403-01

33005-8178-44 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $510.500

0.000
50.020

$0.000
$25,535.210

403-01

33005-8178-44 0100 0030 TON BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $801.000
0.000
0.000

$0.000
$0.000

403-05.01

06001-8178-44 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

33005-8178-44 0100 9010 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-8178-44 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

33005-8178-44 0100 9011 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

06001-8178-44 0100 0030 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $132.500

0.000
357.780

$0.000
$47,405.850

411-01.10

06001-8178-44 0100 0040 TON ACS MIX(PG64-22) THIN LIFT CS
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,083.000 $86.350

0.000
1,548.090

$0.000
$133,677.572

411-03.07

33005-8178-44 0100 0040 TON ACS MIX(PG64-22) THIN LIFT CS
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,890.000 $86.350

0.000
1,513.470

$0.000
$130,688.135

411-03.07

06001-8178-44 0100 0050 TON ACS MIX(PG76-22) THIN LIFT CS
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,639.000 $100.500

0.000
3,499.160

$0.000
$351,665.580

411-03.09

33005-8178-44 0100 0050 TON ACS MIX(PG76-22) THIN LIFT CS
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,479.000 $100.500

0.000
3,555.160

$0.000
$357,293.580

411-03.09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

17 66 437 17437 17 0 000 0006001-8178-44 0100 0060 TON ASP CEM(PG76-22)FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $936.000

0.000
437.172

$0.000
$409,192.992

411-03.15

33005-8178-44 0100 0060 TON ASP CEM(PG76-22)FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
364.000 $936.000

0.000
310.074

$0.000
$290,229.264

411-03.15

06001-8178-44 0100 0070 TON AGGREGATE FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,264.000 $58.000

0.000
6,848.998

$0.000
$397,241.884

411-03.16

33005-8178-44 0100 0070 TON AGGREGATE FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,702.000 $58.000

0.000
4,857.856

$0.000
$281,755.648

411-03.16

06001-8178-44 0100 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100
-325.260-325.260

0.0000.000

33005-8178-44 0100 9006 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

174395 38 87 197 6987 197 69 0 000 0006001-8178-44 0100 9020 DOLL RIDEABILITY (SP411B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

87,197.690
$0.000

$87,197.690

411-03.32

33005-8178-44 0100 9021 DOLL RIDEABILITY (SP411B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.32

06001-8178-44 0100 9000 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

33005-8178-44 0100 9007 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

06001-8178-44 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90010100
12,756.00012,756.000

0.0000.000

33005-8178-44 0100 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90080100
10,164.00010,164.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-8178-44 0100 9002 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

33005-8178-44 0100 9009 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

06001-8178-44 0100 0080 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $252.000
0.000

10.638
$0.000

$2,680.776

411-12.01

33005-8178-44 0100 0080 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.900 $252.000

0.000
9.048

$0.000
$2,280.096

411-12.01

06001-8178-44 0100 0090 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150,403.000 $1.060

0.000
156,248.090

$0.000
$165,622.975

415-01.02

33005-8178-44 0100 0090 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
141,950.000 $1.060

0.000
143,134.770

$0.000
$151,722.856

415-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 45 1 001 00 0 000 0006001-8178-44 0100 0100 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $64,000.000
0.000
1.000

$0.000
$64,000.000

712-01

33005-8178-44 0100 0100 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $64,000.000
0.000
1.000

$0.000
$64,000.000

712-01

06001-8178-44 0100 9500 LS ADDITIONAL TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,677.500
0.000
1.000

$0.000
$2,677.500

712-01.01

06001-8178-44 0100 0110 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $4.000

0.000
32.000

$0.000
$128.000

712-04.01

33005-8178-44 0100 0110 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,400.000 $4.000

0.000
50.000

$0.000
$200.000

712-04.01

06001-8178-44 0100 0120 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
450.000 $5.250

0.000
0.000

$0.000
$0.000

712-05.03

33005-8178-44 0100 0120 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
700.000 $5.250

0.000
0.000

$0.000
$0.000

712-05.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

762 00 794 00794 00 0 000 0006001-8178-44 0100 0130 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
989.000 $7.350

0.000
794.000

$0.000
$5,835.900

712-06

33005-8178-44 0100 0130 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
989.000 $7.350

0.000
1,201.000

$0.000
$8,827.350

712-06

06001-8178-44 0100 0140 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $603.750
0.000
2.000

$0.000
$1,207.500

712-06.16

33005-8178-44 0100 0140 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $603.750
0.000
2.000

$0.000
$1,207.500

712-06.16

06001-8178-44 0100 0150 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $918.750
0.000
1.000

$0.000
$918.750

712-08.03

33005-8178-44 0100 0150 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $918.750
0.000
1.000

$0.000
$918.750

712-08.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

579 65 322 25322 25 0 000 0006001-8178-44 0100 0160 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,200.000 $52.500

0.000
322.250

$0.000
$16,918.125

712-08.10

33005-8178-44 0100 0160 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,100.000 $52.500

0.000
254.800

$0.000
$13,377.000

712-08.10

33005-8178-44 0100 9505 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5,000.000
0.000
2.000

$0.000
$10,000.000

713-16.01

06001-8178-44 0100 0170 EACH SIGNS (DESCRIPTION)/
(AUTHORIZED USE ONLY (TN-29)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $315.000
0.000
0.000

$0.000
$0.000

713-16.20

06001-8178-44 0100 0180 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $25.200

0.000
469.000

$0.000
$11,818.800

716-01.23

33005-8178-44 0100 0170 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $25.200

0.000
457.000

$0.000
$11,516.400

716-01.23
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 21 3321 33 0 000 0006001-8178-44 0100 0190 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
35.000 $18.110

0.000
21.333

$0.000
$386.341

716-02.04

33005-8178-44 0100 0180 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
95.000 $18.110

0.000
81.556

$0.000
$1,476.979

716-02.04

06001-8178-44 0100 0200 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $199.500
0.000
2.000

$0.000
$399.000

716-04.14

33005-8178-44 0100 0190 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $199.500
0.000
0.000

$0.000
$0.000

716-04.14

06001-8178-44 0100 0210 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $708.750

0.000
25.700

$0.000
$18,214.875

716-05.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100100
0.0000.000
0.0000.000

33005-8178-44 0100 0200 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.800 $708.750

0.000
19.273

$0.000
$13,659.739

716-05.20
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 13 9313 93 0 000 0006001-8178-44 0100 0220 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $4,200.000

0.000
13.928

$0.000
$58,497.600

716-12.02

33005-8178-44 0100 0210 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.100 $4,200.000

0.000
13.651

$0.000
$57,334.200

716-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100100
0.0000.000
0.0000.000

06001-8178-44 0100 0230 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
360.000 $2.360

0.000
350.000

$0.000
$826.000

716-12.03

33005-8178-44 0100 0220 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,210.000 $2.360

0.000
1,085.000

$0.000
$2,560.600

716-12.03

06001-8178-44 0100 0240 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
125.000 $1.840

0.000
57.000

$0.000
$104.880

716-12.05

33005-8178-44 0100 0230 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
560.000 $1.840

0.000
171.000

$0.000
$314.640

716-12.05
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0006001-8178-44 0100 0250 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $47,350.000
0.000
1.000

$0.000
$47,350.000

717-01

33005-8178-44 0100 0240 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $47,350.000
0.000
1.000

$0.000
$47,350.000

717-01

06001-8178-44 0100 9501 EACH INSTALL PULL BOX (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $498.570
0.000
2.000

$0.000
$997.140

730-03.20

06001-8178-44 0100 9502 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.580
0.000

22.000
$0.000

$540.760

730-12.02

06001-8178-44 0100 9503 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6.520
0.000

302.000
$0.000

$1,969.040

730-14.02

06001-8178-44 0100 9504 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $0.890
0.000

1,096.000
$0.000

$975.440

730-14.03

V44 *END OF REPORT*
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