
Rpt-ID: RCPCSUM1 Tennessee Date: 03/31/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNN313 Estimate Number: 0006 Pay Period: 08/16/2015
to: 08/16/2015

Contract Location: Time Allowed: 178.0 days
(L.M. 0.00 to L.M. 7.59). Time Charged: 170.0 days

Elapsed Calendar Days: 170.0 days
Percent Time: 95.51 %
Percent Complete ($) 97.30 %
Percent Behind: - %

Contractor: Date Let: 12/05/2014
SUMMERS-TAYLOR, INC. Date Awarded: 12/19/2014
300 West Elk Avenue Date Contract Executed: 01/29/2015
Elizabethton, TN 37643 Date Notice to Proceed: 02/19/2015
Phone: Date Work Began: 05/08/2015

Date to be Completed: 08/15/2015
Date Time Stopped: 08/07/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

Project Number BID PCT Fed State Project Number Description 1
86004-8157-44 100.00 NH-I-26(64) The resurfacing on I-26 from the Carter County line (L.M. 0.

Current Contract Amount $ 3,798,196.30 
Original Contract Amount $ 3,798,196.30 

Total to Date Prev to Date This Estimate
Participating $ 3,436,192.27 $ 3,430,918.27 $ 5,274.00 

Total Earnings $ 3,436,192.27 $ 3,430,918.27 $ 5,274.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/31/2016



Amount Due $ 3,436,192.27 $ 3,430,918.27 $ 5,274.00 
Test Report Payment Adjustment $ -3,631.50 $ 0.00 $ -3,631.50 

Total Adjusted Earnings $ 3,432,560.77 $ 3,430,918.27 $ 1,642.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,432,560.77 $ 3,430,918.27 $ 1,642.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

86004-8157-44 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

86004-8157-44 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -3.000 $ -3,000.00
$1,000.000 

86004-8157-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -75,477.540 $ -75,477.54 

86004-8157-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -200,606.960 $ -200,606.96 

86004-8157-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 67,500.00
$67,500.000 

86004-8157-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 7,311.000 0.000 $ 0.00 0.000 $ 0.00 
$4.550 

86004-8157-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 30.400 0.000 $ 0.00 30.400 $ 27,208.00
$895.000 

86004-8157-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.650 

86004-8157-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 882.000 0.000 $ 0.00 623.450 $ 23,566.41
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$37.800 

86004-8157-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,505.000 0.000 $ 0.00 1,084.650 $ 111,990.11
$103.250 

86004-8157-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,466.260 $ -2,466.26 

86004-8157-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 506.180 $ 506.18 

86004-8157-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86004-8157-44 0100 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

86004-8157-44 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 162.000 5.380 $ 3,631.50 110.420 $ 74,533.50
$675.000 

0100 0080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 675.000 -5.380 $ -3,631.50 -5.380 $ -3,631.50 

86004-8157-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86004-8157-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86004-8157-44 0100 0090 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,935.000 0.000 $ 0.00 7,434.130 $ 697,321.39
$93.800 

86004-8157-44 0100 0100 411-03.10 ACS MIX(PG76-22) GRADING D TON 16,805.000 0.000 $ 0.00 16,542.190 $ 1,651,737.67
$99.850 

86004-8157-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -325.360 $ -325.36 

86004-8157-44 0100 9013 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 40,022.260 $ 40,022.26
$1.000 

86004-8157-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86004-8157-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 1,685.550 $ 1,685.55 1,685.550 $ 1,685.55
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,977.910 $ 16,977.91 

86004-8157-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

86004-8157-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 29.800 0.000 $ 0.00 26.372 $ 9,757.64
$370.000 

86004-8157-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 25,637.000 -3.000 $ -43.05 29,432.220 $ 422,352.36
$14.350 

86004-8157-44 0100 0130 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 17,100.000 0.000 $ 0.00 11,579.000 $ 16,789.55
$1.450 

86004-8157-44 0100 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 88,930.00
$88,930.000 

86004-8157-44 0100 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 264.000 0.000 $ 0.00 200.000 $ 6,000.00
$30.000 

86004-8157-44 0100 0160 712-05.01 WARNING LIGHTS (TYPE A) EACH 132.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

86004-8157-44 0100 0170 712-06 SIGNS (CONSTRUCTION) S.F. 4,474.000 0.000 $ 0.00 3,578.000 $ 24,151.50
$6.750 

86004-8157-44 0100 0180 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 10.000 0.000 $ 0.00 10.000 $ 3,100.00
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$310.000 

86004-8157-44 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 1,425.00
$475.000 

86004-8157-44 0100 0200 712-08.10 MOBILE MESSAGE SIGN UNIT W/ATTENUATOR HOUR 500.000 0.000 $ 0.00 603.000 $ 77,787.00
$129.000 

86004-8157-44 0100 0210 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 14.000 0.000 $ 0.00 14.000 $ 1,680.00
$120.000 

86004-8157-44 0100 0220 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 197.000 0.000 $ 0.00 163.000 $ 6,031.00
$37.000 

86004-8157-44 0100 0230 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 92.000 0.000 $ 0.00 14.000 $ 518.00 
$37.000 

86004-8157-44 0100 0240 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 15,000.00
$7,500.000 

86004-8157-44 0100 0250 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,002.000 0.000 $ 0.00 0.000 $ 0.00 
$25.250 

86004-8157-44 0100 0260 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 52.000 0.000 $ 0.00 1,122.000 $ 28,330.50
$25.250 

86004-8157-44 0100 0270 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,002.000 0.000 $ 0.00 630.000 $ 3,780.00
$6.000 

86004-8157-44 0100 0280 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 190.000 0.000 $ 0.00 227.000 $ 2,224.60
$9.800 

86004-8157-44 0100 0290 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 359.000 0.000 $ 0.00 584.000 $ 3,854.40
$6.600 

86004-8157-44 0100 0300 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 4.000 0.000 $ 0.00 2.000 $ 350.00 
$175.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

86004-8157-44 0100 0310 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,259.000 0.000 $ 0.00 0.000 $ 0.00 
$0.300 

86004-8157-44 0100 0320 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 36.000 0.000 $ 0.00 59.304 $ 48,925.80
$825.000 

86004-8157-44 0100 0330 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 36.000 0.000 $ 0.00 37.184 $ 154,313.60
$4,150.000 

86004-8157-44 0100 0340 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 1,259.000 0.000 $ 0.00 5,613.000 $ 10,384.05
$1.850 

86004-8157-44 0100 0350 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 4,117.000 0.000 $ 0.00 1,544.000 $ 2,084.40
$1.350 

86004-8157-44 0100 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 77,250.00
$77,250.000 

Project Number: 86004-8157-44 Project Current Amount $ 1,642.50
Contract Current Amount $ 1,642.50 
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