
11/7/2015 20151108

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN320 Pay Period:  11/7/2015Contract: Estimate Number: 0006 to  11/08/2015Estimate Type: Final

Highway Markings, Inc.Contractor:
Contractor's
Address:

PO BOX 70966
Knoxville,  TN   37938

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

10/17/2014
10/29/2014

11/17/2014

03/23/2015

%

$0.00

175.0
178.0
178.0
101.71

%Percent Complete($):
%Percent Behind:

CUMBERLAND

2.69

Date Notice to Proceed: 12/08/2014

05/31/2015
06/03/2015
08/25/2015

$359,088.21
$356,817.90

$355,640.69 $0.00$355,640.69

$0.00
$-0.01Test Report Payment Adjustments:

$355,640.68 $355,640.68 0.00

$355,640.69 $0.00$355,640.69

$0.00 $0.00

$-0.01 $0.00
$0.00 $0.00

The miscellaneous safety improvements on various local roads

99.02

20151108

Project(s) 18946-3410-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
10018946-3410-94 The miscellaneous safety improvements on various local roadsHSIP-1800(38)100.00 101110.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18946-3410-94 0100 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $170.000
0.000
0.000

$0.000
$0.000

108-07

18946-3410-94 0100 0010 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $74.250

0.000
14.500

$0.000
$1,076.625

705-01.01

18946-3410-94 0100 9003 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $38.500
0.000

15.000
$0.000

$577.500

705-01.13

18946-3410-94 0100 9001 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $92.813
0.000
0.000

$0.000
$0.000

705-01.50

18946-3410-94 0100 0020 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,700.000 $19.250

0.000
1,443.750

$0.000
$27,792.188

705-02.02

18946-3410-94 0100 9501 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $23.500
0.000

81.250
$0.000

$1,909.375

705-02.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

175 00 50 0050 00 0 000 0018946-3410-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $28.875
0.000

50.000
$0.000

$1,443.750

705-02.50

18946-3410-94 0100 9502 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,925.000
0.000
1.000

$0.000
$1,925.000

705-04.04

18946-3410-94 0100 0030 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $675.000
0.000
2.000

$0.000
$1,350.000

705-04.05

18946-3410-94 0100 0040 S.F. GUARDRAIL END TERMINAL
DELINEATION SHEETING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $5.750
0.000
4.000

$0.000
$23.000

705-04.24

18946-3410-94 0100 0050 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
425.000 $1.250

0.000
250.000

$0.000
$312.500

706-01

18946-3410-94 0100 0060 EACH ROUNDED END ELEMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $72.000

0.000
17.000

$0.000
$1,224.000

706-10.26

18946-3410-94 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $18,500.000
0.000
1.000

$0.000
$18,500.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4 00 26 0026 00 0 000 0018946-3410-94 0100 0080 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $32.000

0.000
26.000

$0.000
$832.000

713-02.14

18946-3410-94 0100 0090 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,045.000 $5.250

0.000
2,184.000

$0.000
$11,466.000

713-02.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100
0.0000.000
0.0000.000

18946-3410-94 0100 0100 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,828.000 $3.350

0.000
3,540.000

$0.000
$11,859.000

713-11.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100
-0.0100.000
0.0000.000

18946-3410-94 0100 0110 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,311.000 $4.100

0.000
11,473.600

$0.000
$47,041.760

713-11.02

18946-3410-94 0100 0120 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
189.000 $275.000

0.000
190.000

$0.000
$52,250.000

713-11.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3112 92 2 028 622 028 62 0 000 0018946-3410-94 0100 0130 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,963.000 $13.250

0.000
2,028.620

$0.000
$26,879.215

713-13.02

18946-3410-94 0100 0140 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,533.000 $14.250

0.000
1,569.090

$0.000
$22,359.533

713-13.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400100
0.0000.000
0.0000.000

18946-3410-94 0100 0150 EACH REMOVAL OF EXISTING SIGN
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $24.500

0.000
151.000

$0.000
$3,699.500

713-15.01

18946-3410-94 0100 0160 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
465.000 $9.750

0.000
519.000

$0.000
$5,060.250

716-02.05

18946-3410-94 0100 0170 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $525.000
0.000
3.000

$0.000
$1,575.000

716-03.03

18946-3410-94 0100 0180 L.F. PLASTIC PAVEMENT MARKING
(NOISE STRIP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $5.750

0.000
108.000

$0.000
$621.000

716-04.16
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59 64 82 7482 74 0 000 0018946-3410-94 0100 0190 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
82.900 $355.000

0.000
82.742

$0.000
$29,373.410

716-05.01

18946-3410-94 0100 0200 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $1,175.000

0.000
64.078

$0.000
$75,291.650

716-13.06

18946-3410-94 0100 0210 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $30.000

0.000
73.280

$0.000
$2,198.400

716-50.01

18946-3410-94 0100 0220 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,000.000
0.000
1.000

$0.000
$9,000.000

717-01

V44 *END OF REPORT*
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