
12/9/2015 20160613

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

CNN327 Pay Period:  12/9/2015Contract: Estimate Number: 0007 to  06/13/2016Estimate Type: Final

Hoover, Inc.Contractor:
Contractor's
Address:

PO Box 400
Lavergne,  TN   37086

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/05/2014
12/19/2014

01/26/2015

05/01/2015

%

$0.00

197.0
195.0
195.0

98.98

%Percent Complete($):
%Percent Behind:

RUTHERFORD

12.91

Date Notice to Proceed: 02/16/2015

08/31/2015
08/29/2015
10/29/2015

$5,365,746.62
$5,312,746.62

$4,234,451.82 $-36.73$4,234,488.55

$0.00
$0.00Test Report Payment Adjustments:

$4,234,451.82 $4,234,488.55 -36.73

$4,234,451.82 $-36.73$4,234,488.55

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing using OGFC on I-24

86.07

20160613

Project(s) 75100-4106-04, 75100-8106-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0075100-4106-04 The resurfacing on I-24 from east of S.R. 840 to Stones RiveN/A9.67 2020
02275100-8106-44 The resurfacing using OGFC on I-24 from east of S.R. 840 (L.NH-I-24-1(113)90.33 22022

-36.73

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75100-4106-04 0500 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

75100-8106-44 0100 9017 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

75100-4106-04 0500 9014 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

75100-8106-44 0100 9015 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000

-6.000
$0.000

$-6,000.000

108-08.04

75100-4106-04 0500 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

75100-8106-44 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100
-87,572.910-87,572.910

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75100-4106-04 0500 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

75100-8106-44 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100
-310,470.910-310,470.910

0.0000.000

75100-8106-44 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,825.000 $12.000

0.000
297.720

$0.000
$3,572.640

303-01

75100-8106-44 0100 0020 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,000.000 $55.000

0.000
195.890

$0.000
$10,773.950

307-03.08

75100-8106-44 0100 0030 TON ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,868.000 $80.000

0.000
10,469.900

$0.000
$837,592.000

307-03.10

75100-8106-44 0100 9005 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90050100
-32,395.610-32,395.610

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 136 50136 50 0 000 0075100-8106-44 0100 9006 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-136.500
$0.000

$-136.500

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90060100
11,341.50011,341.500

0.0000.000

75100-8106-44 0100 9007 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

75100-8106-44 0100 0040 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
269.000 $500.000

0.000
158.470

$0.000
$79,235.000

403-01

75100-8106-44 0100 9500 S.Y. ASPHALT PAVEMENT REPAIR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $66.250
0.000

800.000
$0.000

$53,000.000

407-02.14

75100-8106-44 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

75100-8106-44 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

287 99 1 207 531 207 53 0 000 0075100-8106-44 0100 0050 TON ASP CEM(PG76-22)FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,205.000 $850.000

0.000
1,207.530

$0.000
$1,026,400.500

411-03.15

75100-8106-44 0100 0060 TON AGGREGATE FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,879.000 $45.500

0.000
17,660.310

$0.000
$803,544.105

411-03.16

75100-4106-04 0500 9008 DOLL RIDEABILITY (SP411B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.32

75100-8106-44 0100 9009 DOLL RIDEABILITY (SP411B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

21,913.110
$0.000

$21,913.110

411-03.32

75100-8106-44 0100 9000 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

75100-8106-44 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
3.000

$0.000
$3.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90010100
21,306.00021,306.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75100-8106-44 0100 9002 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

75100-8106-44 0100 0070 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.500 $250.000

0.000
12.169

$0.000
$3,042.250

411-12.01

75100-8106-44 0100 0080 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23,963.000 $10.000

0.000
17,285.100

$0.000
$172,851.000

415-01.01

75100-8106-44 0100 0090 S.Y. CONCRETE REPLACEMENT
(FAST TRACK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,265.810 $160.000

0.000
1,694.220

$0.000
$271,075.200

501-01.31

75100-8106-44 0100 0100 L.F. SAWING CONCRETE PAVEMENT
(FULL DEPTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,246.170 $10.000

0.000
1,040.000

$0.000
$10,400.000

502-04.01

75100-8106-44 0100 0110 EACH LOAD TRANSFER DOWELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
744.000 $8.000

0.000
1,024.000

$0.000
$8,192.000

502-04.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

635 00 635 00635 00 0 000 0075100-8106-44 0100 0120 EACH TRANSVERSE TIE-BARS Bid: Unit Price:
This Est:
Total:Total:

This Est:
795.000 $8.000

0.000
635.000

$0.000
$5,080.000

502-04.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

75100-8106-44 0100 0130 L.F. CLEANING AND RESEALING
JOINTS AND CRACKS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,081.590 $2.300

0.000
0.000

$0.000
$0.000

502-08.23

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100
0.0000.000
0.0000.000

75100-4106-04 0500 0010 L.F. EXPANSION JOINT REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
616.000 $275.000

0.000
632.000

$0.000
$173,800.000

604-10.44

75100-4106-04 0500 0020 S.Y. CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $225.000

0.000
10.660

$0.000
$2,398.500

604-10.56

75100-8106-44 0100 0140 EACH ADJUSTMENT OF EXISTING
CATCHBASIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000
1.000

$0.000
$1,000.000

611-09.01

75100-4106-04 0500 0030 S.Y. TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,815.000 $32.000

0.000
10,944.810

$0.000
$350,233.920

617-04.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300500
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 044 381 044 38 0 000 0075100-8106-44 0100 0150 S.F. CONCRETE CURB RAMP
(RETROFIT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
580.000 $18.500

0.000
1,044.380

$0.000
$19,321.030

701-02.01

75100-8106-44 0100 0160 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,680.000
0.000
1.000

$0.000
$2,680.000

705-04.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01600100
0.0000.000
0.0000.000

75100-8106-44 0100 0170 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $2.000

0.000
50.000

$0.000
$100.000

706-01

75100-8106-44 0100 0180 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100,000.000
0.000
1.000

$0.000
$100,000.000

712-01

75100-8106-44 0100 0190 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,032.000 $24.650

0.000
0.000

$0.000
$0.000

712-02.02

75100-8106-44 0100 0200 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $6.500

0.000
279.000

$0.000
$1,813.500

712-04.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75100-8106-44 0100 0210 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $11.000

0.000
0.000

$0.000
$0.000

712-04.50

75100-8106-44 0100 0220 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,140.000 $6.500

0.000
2,153.700

$0.000
$13,999.050

712-06

75100-8106-44 0100 0230 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $715.000
0.000
3.000

$0.000
$2,145.000

712-06.16

75100-8106-44 0100 0240 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $14.000

0.000
48.000

$0.000
$672.000

712-07.03

75100-4106-04 0500 9018 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

712-08.01

75100-8106-44 0100 9019 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-36.730
2,462.340

$-36.730
$2,462.340

712-08.01

75100-8106-44 0100 0250 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $925.000
0.000
5.000

$0.000
$4,625.000

712-08.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1293 00 898 75898 75 0 000 0075100-8106-44 0100 0260 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,750.000 $75.000

0.000
898.750

$0.000
$67,406.250

712-08.10

75100-8106-44 0100 0270 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $31.750

0.000
178.000

$0.000
$5,651.500

713-02.14

75100-8106-44 0100 0280 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:
This Est:
Total:Total:

This Est:
305.000 $31.750

0.000
40.000

$0.000
$1,270.000

713-02.15

75100-8106-44 0100 0290 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $4,875.000
0.000
6.000

$0.000
$29,250.000

713-16.01

75100-8106-44 0100 0300 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,582.000 $30.000

0.000
2,578.000

$0.000
$77,340.000

716-01.22

75100-8106-44 0100 0310 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,220.000 $10.000

0.000
2,889.000

$0.000
$28,890.000

716-01.30

75100-8106-44 0100 0320 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,000.000 $11.000

0.000
3,277.000

$0.000
$36,047.000

716-02.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 18 0018 00 0 000 0075100-8106-44 0100 0330 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $400.000
0.000

18.000
$0.000

$7,200.000

716-04.08

75100-8106-44 0100 0340 EACH PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $280.000

0.000
28.000

$0.000
$7,840.000

716-04.09

75100-8106-44 0100 0350 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $350.000

0.000
3.000

$0.000
$1,050.000

716-04.14

75100-8106-44 0100 0360 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,683.800 $0.450

0.000
19,632.000

$0.000
$8,834.400

716-05.02

75100-8106-44 0100 0370 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $800.000

0.000
55.076

$0.000
$44,060.800

716-05.20

75100-8106-44 0100 0380 S.F. TRUNCATED DOME DETECTABLE
WARNING MAT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $30.000

0.000
60.000

$0.000
$1,800.000

716-10.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9 13 18 8218 82 0 000 0075100-8106-44 0100 0390 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $5,000.000

0.000
18.818

$0.000
$94,090.000

716-12.02

75100-8106-44 0100 0400 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,343.000 $2.100

0.000
6,747.000

$0.000
$14,168.700

716-12.03

75100-8106-44 0100 0410 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,368.000 $2.000

0.000
5,921.000

$0.000
$11,842.000

716-12.05

75100-8106-44 0100 0420 L.F. ENHANCED FLAT LINE THERMO
(12IN DOTTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
19,113.600 $3.500

0.000
30,168.000

$0.000
$105,588.000

716-12.10

75100-8106-44 0100 0430 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100,000.000
0.000
1.000

$0.000
$100,000.000

717-01

75100-8106-44 0100 0450 EACH INSTALL PULL BOX (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $300.000
0.000
5.000

$0.000
$1,500.000

730-03.20

75100-8106-44 0100 0460 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $12.000

0.000
90.000

$0.000
$1,080.000

730-12.02
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0 00 2 088 002 088 00 0 000 0075100-8106-44 0100 0470 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,394.000 $3.000

0.000
2,088.000

$0.000
$6,264.000

730-14.02

75100-8106-44 0100 0440 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,896.000 $0.500

0.000
10,565.000

$0.000
$5,282.500

730-14.03

V44 *END OF REPORT*
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