
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNN327 Estimate Number: 0007 Pay Period: 12/09/2015
to: 03/11/2016

Contract Location: Time Allowed: 197.0 days
from east of S.R. 840 (L.M. 11.90) Time Charged: 195.0 days

Elapsed Calendar Days: 195.0 days
Percent Time: 98.98 %
Percent Complete ($) 86.02 %
Percent Behind: 12.96 %

Contractor: Date Let: 12/05/2014
HOOVER, INC. Date Awarded: 12/19/2014
PO Box 1700 Date Contract Executed: 01/26/2015
Lavergne, TN 37086 Date Notice to Proceed: 02/16/2015
Phone: Date Work Began: 05/01/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 08/29/2015
Date Accepted: 10/29/2015

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75100-4106-04 9.67 N/A The resurfacing on I-24 from east of S.R. 840 to Stones Rive
75100-8106-44 90.33 NH-I-24-1(113) The resurfacing using OGFC on I-24 from east of S.R. 840 (L.

Current Contract Amount $ 5,365,746.62 
Original Contract Amount $ 5,312,746.62 

Total to Date Prev to Date This Estimate
Participating $ 4,231,755.02 $ 4,234,488.55 $ -2,733.53

Total Earnings $ 4,231,755.02 $ 4,234,488.55 $ -2,733.53 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 4,231,755.02 $ 4,234,488.55 $ -2,733.53 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 4,231,755.02 $ 4,234,488.55 $ -2,733.53 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 4,231,755.02 $ 4,234,488.55 $ -2,733.53 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-4106-04 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75100-8106-44 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75100-4106-04 0500 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75100-8106-44 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -6.000 $ -6,000.00
$1,000.000 

75100-4106-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -87,572.910 $ -87,572.91 

75100-4106-04 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -310,470.910 $ -310,470.91 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75100-8106-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,825.000 0.000 $ 0.00 297.720 $ 3,572.64

$12.000 

75100-8106-44 0100 0020 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 3,000.000 0.000 $ 0.00 195.890 $ 10,773.95
$55.000 

75100-8106-44 0100 0030 307-03.10 ASPHALT CONC MIX (PG76-22)(BPMB-HM) GR CS TON 11,868.000 0.000 $ 0.00 10,469.900 $ 837,592.00
$80.000 

75100-8106-44 0100 9005 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -32,395.610 $ -32,395.61 

75100-8106-44 0100 9006 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -136.500 $ -136.50
$1.000 

0100 9006 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,341.500 $ 11,341.50 

75100-8106-44 0100 9007 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 269.000 0.000 $ 0.00 158.470 $ 79,235.00
$500.000 

75100-8106-44 0100 9500 407-02.14 ASPHALT PAVEMENT REPAIR S.Y. 0.000 0.000 $ 0.00 800.000 $ 53,000.00
$66.250 

75100-8106-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 0050 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 1,205.000 0.000 $ 0.00 1,207.530 $ 1,026,400.50
$850.000 

75100-8106-44 0100 0060 411-03.16 AGGREGATE FOR OGFC MIX TON 18,879.000 0.000 $ 0.00 17,660.310 $ 803,544.11
$45.500 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-4106-04 0500 9008 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 9009 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 21,913.110 $ 21,913.11
$1.000 

75100-8106-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 3.000 $ 3.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,306.000 $ 21,306.00 

75100-8106-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 0070 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 14.500 0.000 $ 0.00 12.169 $ 3,042.25
$250.000 

75100-8106-44 0100 0080 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 23,963.000 0.000 $ 0.00 17,285.100 $ 172,851.00
$10.000 

75100-8106-44 0100 0090 501-01.31 CONCRETE REPLACEMENT (FAST TRACK) S.Y. 2,265.810 0.000 $ 0.00 1,694.220 $ 271,075.20
$160.000 

75100-8106-44 0100 0100 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 6,246.170 0.000 $ 0.00 1,040.000 $ 10,400.00
$10.000 

75100-8106-44 0100 0110 502-04.02 LOAD TRANSFER DOWELS EACH 744.000 0.000 $ 0.00 1,024.000 $ 8,192.00
$8.000 

75100-8106-44 0100 0120 502-04.03 TRANSVERSE TIE-BARS EACH 795.000 0.000 $ 0.00 635.000 $ 5,080.00
$8.000 

75100-8106-44 0100 0130 502-08.23 CLEANING AND RESEALING JOINTS AND CRACKS L.F. 1,081.590 0.000 $ 0.00 0.000 $ 0.00 
$2.300 
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Project Number Category 
Number

Line 
Item 
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Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-4106-04 0500 0010 604-10.44 EXPANSION JOINT REPAIRS L.F. 616.000 0.000 $ 0.00 632.000 $ 173,800.00
$275.000 

75100-4106-04 0500 0020 604-10.56 CONCRETE OVERLAYED BRIDGE DECK REPAIR (PARTIAL DEPTH) S.Y. 15.000 0.000 $ 0.00 10.660 $ 2,398.50
$225.000 

75100-8106-44 0100 0140 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

75100-4106-04 0500 0030 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-URETHANE) S.Y. 10,815.000 0.000 $ 0.00 10,944.810 $ 350,233.92
$32.000 

75100-8106-44 0100 0150 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 580.000 0.000 $ 0.00 1,044.380 $ 19,321.03
$18.500 

75100-8106-44 0100 0160 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,680.00
$2,680.000 

75100-8106-44 0100 0170 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 100.00 
$2.000 

75100-8106-44 0100 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
$100,000.000 

75100-8106-44 0100 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,032.000 0.000 $ 0.00 0.000 $ 0.00 
$24.650 

75100-8106-44 0100 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 380.000 0.000 $ 0.00 279.000 $ 1,813.50
$6.500 

75100-8106-44 0100 0210 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 52.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

75100-8106-44 0100 0220 712-06 SIGNS (CONSTRUCTION) S.F. 2,140.000 0.000 $ 0.00 2,153.700 $ 13,999.05
$6.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75100-8106-44 0100 0230 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 3.000 $ 2,145.00

$715.000 

75100-8106-44 0100 0240 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 50.000 0.000 $ 0.00 48.000 $ 672.00 
$14.000 

75100-4106-04 0500 9018 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-8106-44 0100 9019 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 -36.730 $ -36.73 2,462.340 $ 2,462.34
$1.000 

75100-8106-44 0100 0250 712-08.03 ARROW BOARD (TYPE C) EACH 6.000 0.000 $ 0.00 5.000 $ 4,625.00
$925.000 

75100-8106-44 0100 0260 712-08.10 MOBILE MESSAGE SIGN UNIT W/ATTENUATOR HOUR 1,750.000 0.000 $ 0.00 898.750 $ 67,406.25
$75.000 

75100-8106-44 0100 0270 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 380.000 0.000 $ 0.00 178.000 $ 5,651.50
$31.750 

75100-8106-44 0100 0280 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 305.000 0.000 $ 0.00 40.000 $ 1,270.00
$31.750 

75100-8106-44 0100 0290 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 6.000 0.000 $ 0.00 6.000 $ 29,250.00
$4,875.000 

75100-8106-44 0100 0300 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 2,582.000 0.000 $ 0.00 2,578.000 $ 77,340.00
$30.000 

75100-8106-44 0100 0310 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 2,220.000 0.000 $ 0.00 2,889.000 $ 28,890.00
$10.000 

75100-8106-44 0100 0320 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 5,000.000 0.000 $ 0.00 3,277.000 $ 36,047.00
$11.000 

75100-8106-44 0100 0330 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 6.000 0.000 $ 0.00 18.000 $ 7,200.00
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Project Number Category 
Number
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Item 
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Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$400.000 

75100-8106-44 0100 0340 716-04.09 PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND) EACH 30.000 0.000 $ 0.00 28.000 $ 7,840.00
$280.000 

75100-8106-44 0100 0350 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 12.000 0.000 $ 0.00 3.000 $ 1,050.00
$350.000 

75100-8106-44 0100 0360 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 16,683.800 0.000 $ 0.00 19,632.000 $ 8,834.40
$0.450 

75100-8106-44 0100 0370 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 60.000 -3.371 $ -2,696.80 51.705 $ 41,364.00
$800.000 

75100-8106-44 0100 0380 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 130.000 0.000 $ 0.00 60.000 $ 1,800.00
$30.000 

75100-8106-44 0100 0390 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 30.000 0.000 $ 0.00 18.818 $ 94,090.00
$5,000.000 

75100-8106-44 0100 0400 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 8,343.000 0.000 $ 0.00 6,747.000 $ 14,168.70
$2.100 

75100-8106-44 0100 0410 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 16,368.000 0.000 $ 0.00 5,921.000 $ 11,842.00
$2.000 

75100-8106-44 0100 0420 716-12.10 ENHANCED FLAT LINE THERMO (12IN DOTTED) L.F. 19,113.600 0.000 $ 0.00 30,168.000 $ 105,588.00
$3.500 

75100-8106-44 0100 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
$100,000.000 

75100-8106-44 0100 0450 730-03.20 INSTALL PULL BOX (TYPE A) EACH 5.000 0.000 $ 0.00 5.000 $ 1,500.00
$300.000 

75100-8106-44 0100 0460 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 90.000 0.000 $ 0.00 90.000 $ 1,080.00
$12.000 

3/29/2016
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Item 

Number
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Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-8106-44 0100 0470 730-14.02 SAW SLOT L.F. 2,394.000 0.000 $ 0.00 2,088.000 $ 6,264.00
$3.000 

75100-8106-44 0100 0440 730-14.03 LOOP WIRE L.F. 7,896.000 0.000 $ 0.00 10,565.000 $ 5,282.50
$0.500 

Project Number: 75100-8106-44 Project Current Amount $ -2,733.53
Contract Current Amount $ -2,733.53 

3/29/2016


