
8/21/2015 20150904

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

CNN335 Pay Period:  8/21/2015Contract: Estimate Number: 0007 to  09/04/2015Estimate Type: Final

Whaley & Sons, Inc.Contractor:
Contractor's
Address:

P O Box 10
Kodak,  TN   37764

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

10/17/2014
10/29/2014

11/17/2014

01/05/2015

%

$0.00

251.0
271.0
271.0
107.97

%Percent Complete($):
%Percent Behind:

MORGAN

---

Date Notice to Proceed: 12/08/2014

08/15/2015
09/04/2015

$1,150,022.06
$1,150,022.06

$1,196,971.07 $-33,090.64$1,230,061.71

$0.00
$0.00Test Report Payment Adjustments:

$1,196,971.07 $1,227,776.09 -30,805.02

$1,196,971.07 $-33,090.64$1,230,061.71

$0.00 $0.00

$-2,285.62 $2,285.62
$0.00 $0.00

The grading, drainage and paving on a S.I.A. route

110.91

20150904

Project(s) 65945-3461-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
6665945-3461-04 The grading, drainage and paving on a S.I.A. route serving CN/A100.00 6666-30,805.02

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65945-3461-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,500.000
0.000
1.000

$0.000
$13,500.000

105-01

65945-3461-04 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000

-9.000
-9.000

$-6,660.000
$-6,660.000

108-07

65945-3461-04 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100
-33,657.690-33,657.690
-23,101.850-23,101.850

65945-3461-04 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100
-30,162.510-30,162.510
-29,664.640-29,664.640

65945-3461-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

201-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 31 0031 00 0 000 0065945-3461-04 0100 0030 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(15" ,STA. 101+80)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $15.000

0.000
31.000

$0.000
$465.000

202-02.01

65945-3461-04 0100 0040 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(15" ,STA. 136+60)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $15.000

0.000
30.000

$0.000
$450.000

202-02.02

65945-3461-04 0100 0050 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,887.000 $3.580

0.000
17,925.000

$0.000
$64,171.500

203-01

65945-3461-04 0100 9009 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.370
0.000
0.000

$0.000
$0.000

203-01.03

65945-3461-04 0100 9010 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.370
0.000

516.000
$0.000

$2,770.920

203-05

65945-3461-04 0100 0060 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $20.000

0.000
0.000

$0.000
$0.000

203-06

65945-3461-04 0100 0070 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
707.000 $12.000

0.000
1,507.000

$0.000
$18,084.000

203-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65945-3461-04 0100 0080 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
392.000 $1.000

0.000
0.000

$0.000
$0.000

209-05

65945-3461-04 0100 0090 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
891.000 $4.500

0.000
318.000

$0.000
$1,431.000

209-08.02

65945-3461-04 0100 0100 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,353.000 $1.350

0.000
1,453.000

$0.000
$1,961.550

209-08.03

65945-3461-04 0100 0110 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $350.000

0.000
0.000

$0.000
$0.000

209-08.08

65945-3461-04 0100 0120 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,812.000 $23.150

0.000
10,347.200

$0.000
$239,537.680

303-01

65945-3461-04 0100 0130 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $25.000

-509.310
402.400

$-12,732.750
$10,060.000

303-10.01

65945-3461-04 0100 0140 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,629.000 $102.000

0.000
2,749.280

$0.000
$280,426.560

307-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 797 911 797 91 0 000 0065945-3461-04 0100 0150 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,727.000 $106.000

0.000
1,797.910

$0.000
$190,578.460

307-01.08

65945-3461-04 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100
-6,546.020-6,546.020
-6,546.020-6,546.020

65945-3461-04 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100
553.000553.000
553.000553.000

65945-3461-04 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

65945-3461-04 0100 0160 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $415.000

0.000
0.000

$0.000
$0.000

402-01

65945-3461-04 0100 0170 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
92.000 $25.000

0.000
0.000

$0.000
$0.000

402-02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 065 06 0 000 0065945-3461-04 0100 0180 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $750.000
0.000
5.060

$0.000
$3,795.000

403-01

65945-3461-04 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

65945-3461-04 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

65945-3461-04 0100 0190 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,073.000 $122.000

0.000
1,152.620

$0.000
$140,619.640

411-01.10

65945-3461-04 0100 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100
-1,041.550-1,041.550
-1,041.550-1,041.550

65945-3461-04 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0065945-3461-04 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100
553.000553.000
553.000553.000

65945-3461-04 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

65945-3461-04 0100 0200 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
44.000 $50.000

0.000
44.000

$0.000
$2,200.000

607-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000100
0.0000.000
0.0000.000

65945-3461-04 0100 0210 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
43.000 $65.000

0.000
43.000

$0.000
$2,795.000

607-05.02

65945-3461-04 0100 0220 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
198.000 $20.000

0.000
198.000

$0.000
$3,960.000

607-39.02

65945-3461-04 0100 0230 EACH 18IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,500.000
0.000
2.000

$0.000
$5,000.000

611-07.54

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0065945-3461-04 0100 0240 EACH 24IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,500.000
0.000
2.000

$0.000
$7,000.000

611-07.57

65945-3461-04 0100 0250 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $18.000

0.000
60.000

$0.000
$1,080.000

621-03.02

65945-3461-04 0100 0260 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,254.000 $2.000

0.000
437.000

$0.000
$874.000

707-08.11

65945-3461-04 0100 0270 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $30.250

0.000
0.000

$0.000
$0.000

709-05.05

65945-3461-04 0100 0280 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
550.000 $30.250

41.390
63.650

$1,252.048
$1,925.413

709-05.06

65945-3461-04 0100 0290 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $28.500

0.000
22.840

$0.000
$650.940

709-05.08

65945-3461-04 0100 0300 TON MACHINED RIP-RAP (CLASS C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
781.000 $28.500

0.000
3,374.660

$0.000
$96,177.810

709-05.09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 20 1 001 00 0 000 0065945-3461-04 0100 0310 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $48,125.000
0.000
1.000

$0.000
$48,125.000

712-01

65945-3461-04 0100 0320 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $35.000

0.000
20.000

$0.000
$700.000

712-04.01

65945-3461-04 0100 0330 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $40.000
0.000
0.000

$0.000
$0.000

712-05.01

65945-3461-04 0100 0340 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
247.000 $7.500

0.000
116.500

$0.000
$873.750

712-06

65945-3461-04 0100 0350 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $15.000

0.000
72.000

$0.000
$1,080.000

712-07.03

65945-3461-04 0100 0360 EACH SIGNS (DESCRIPTION)/(R1-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $275.000
0.000
1.000

$0.000
$275.000

713-16.20

65945-3461-04 0100 0370 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $15.750

0.000
30.000

$0.000
$472.500

716-02.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 163 16 0 000 0065945-3461-04 0100 0380 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.100 $800.000
0.000
3.160

$0.000
$2,528.000

716-05.01

65945-3461-04 0100 0390 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $75,000.000
0.234
1.000

$17,550.000
$75,000.000

717-01

65945-3461-04 0100 0400 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,250.000 $3.000

0.000
2,744.490

$0.000
$8,233.470

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100
0.0000.000
0.0000.000

65945-3461-04 0100 0410 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SLOPE
PROTECTION & CHECK DAMS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,209.000 $2.750

224.000
524.000

$616.000
$1,441.000

740-11.02

65945-3461-04 0100 0420 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
297.000 $18.000

0.000
0.000

$0.000
$0.000

801-01.07

65945-3461-04 0100 0430 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
162.000 $15.000
184.130
252.280

$2,761.950
$3,784.200

801-02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 52 0052 00 52 000 0065945-3461-04 0100 0440 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $1.500
52.000
52.000

$78.000
$78.000

801-03

65945-3461-04 0100 0450 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,765.000 $3.000
1,626.800
3,876.680

$4,880.400
$11,630.040

803-01

65945-3461-04 0100 0460 S.Y. EROSION CONTROL BLANKET
(TYPE I)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,000.000 $0.900
20,457.520
27,997.100

$18,411.768
$25,197.390

805-12.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100
0.0000.000

2,285.6202,539.580

V44 *END OF REPORT*
Page 11RR004


