
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNN342 Estimate Number: 0002 Pay Period: 06/01/2015
to: 08/12/2015

Contract Location: Time Allowed: 180.0 days
(S.R. 11) from Pine Street (L.M. 4.27) to north of Kennedy Time Charged: 178.0 days

Elapsed Calendar Days: 178.0 days
Percent Time: 98.89 %
Percent Complete ($) 98.82 %
Percent Behind: 0.07 %

Contractor: Date Let: 10/17/2014
LINCOLN PAVING, LLC Date Awarded: 10/29/2014
PO Box 1034 Date Contract Executed: 11/12/2014
Fayetteville, TN 37334 Date Notice to Proceed: 12/03/2014
Phone: Date Work Began: 05/15/2015

Date to be Completed: 05/31/2015
Date Time Stopped: 05/29/2015
Date Accepted: 06/10/2015

Estimate Paid: NO 
Counties:

MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59002-3214-94 100.00 PHSIP-11(73) The safety improvements including resurfacing on U.S. 31A (S

Current Contract Amount $ 49,971.97 
Original Contract Amount $ 49,971.97 

Total to Date Prev to Date This Estimate
Participating $ 47,038.25 $ 47,697.42 $ -659.17 

Total Earnings $ 47,038.25 $ 47,697.42 $ -659.17 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 47,038.25 $ 47,697.42 $ -659.17 
Test Report Payment Adjustment $ -1,400.00 $ -1,400.00 $ 0.00 

8/28/2015



Total Adjusted Earnings $ 45,638.25 $ 46,297.42 $ -659.17 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 45,638.25 $ 46,297.42 $ -659.17 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
59002-3214-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

59002-3214-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -659.170 $ -659.17 -659.170 $ -659.17 

59002-3214-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,724.580 $ -1,724.58 

59002-3214-94 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.400 0.000 $ 0.00 1.400 $ 1,400.00
$1,000.000 

0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 1,000.000 0.000 $ 0.00 -1.400 $ -1,400.00 

59002-3214-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59002-3214-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59002-3214-94 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 214.000 0.000 $ 0.00 220.650 $ 25,778.54
$116.830 

59002-3214-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -101.800 $ -101.80 

59002-3214-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

8/28/2015



59002-3214-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 121.500 $ 121.50 

59002-3214-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59002-3214-94 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,230.000 0.000 $ 0.00 3,300.000 $ 14,256.00
$4.320 

59002-3214-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,350.00
$1,350.000 

59002-3214-94 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

59002-3214-94 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 187.000 0.000 $ 0.00 193.500 $ 1,161.00
$6.000 

59002-3214-94 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

59002-3214-94 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 9.000 0.000 $ 0.00 3.666 $ 115.48 
$31.500 

59002-3214-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 630.00 
$210.000 

59002-3214-94 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.330 0.000 $ 0.00 0.000 $ 0.00 
$4,200.000 

59002-3214-94 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.330 0.000 $ 0.00 0.343 $ 3,061.28
$8,925.000 

59002-3214-94 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,650.00
$1,650.000 

Project Number: 59002-3214-94 Project Current Amount $ -659.17
Contract Current Amount $ -659.17 

8/28/2015


