Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070047211 Vendor Name: TRAF-MARK INDUSTRIES, L.L.C.
Contract ID: CNN346 Estimate Number: 0003 Pay Period: 04/21/2015
to: 02/09/2016
Contract Location: Time Allowed: 229.0 days
Routes. Time Charged: 106.0 days
Elapsed Calendar Days: 106.0 days
Percent Time: 46.29 %
Percent Complete ($) 99.13 %
Percent Behind: -%
Contractor: Date Let: 10/17/2014
TRAF-MARK INDUSTRIES, L.L.C. Date Awarded: 10/29/2014
PO Box 1539 Date Contract Executed: 11/24/2014
Collierville, TN 38027 Date Notice to Proceed: 12/15/2014
Phone: Date Work Began: 03/23/2015
Date to be Completed: 07/31/2015
Date Time Stopped: 03/30/2015
Date Accepted: 04/15/2015
Estimate Paid: NO
Counties:
SHELBY
Project Number BID PCT Fed State Project Number Description 1
79961-3118-44 100.00 NH-1-9409(171) The removal and replacement of HOV markings on various Inter
Current Contract Amount $ 361,910.00
Original Contract Amount $ 361,910.00
Total to Date Prev to Date This Estimate
Participating $ 358,895.30 § 358,895.30 $ 0.00
Total Earnings $ 358,895.30 $ 358,895.30 $ 0.00
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00
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Amount Due $ 358,895.30 $ 358,895.30 $ 0.00
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00
Total Adjusted Earnings $ 358,895.30 $ 358,895.30 $ 0.00
Retainage $ 0.00 $ 0.00 $ 0.00
Payment Due $ 358,895.30 $ 358,895.30 $ 0.00
Categor Line Qty This
Project Number 8OTY  Ytem Item Code Description Units Bid Qty ¥ Amount Paid  Total Qty Total Amt
Number Est
Number
Supplemental Description Unit Price
79961-3118-44 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 0.00 0.000 0.00
$170.000
79961-3118-44 0700 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 0.00 0.000 0.00
$1,000.000
79961-3118-44 0700 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 0.00 1.000 20,000.00
$20,000.000
79961-3118-44 0700 0020 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 2,807.000 0.000 0.00 2,583.000 90,405.00
$35.000
79961-3118-44 0700 0030 716-04.09 PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND) EACH 86.000 0.000 0.00 84.000 15,960.00
$190.000
79961-3118-44 0700 0040 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 28,070.000 0.000 0.00 28,760.000 41,414.40
$1.440
79961-3118-44 0700 0050 716-12.09 ENHANCED FLAT LINE THERMO (12IN LINE) L.F. 56,140.000 0.000 0.00 57,530.000 174,315.90
$3.030
79961-3118-44 0700 0060 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 6.000 0.000 0.00 6.000 1,800.00
$300.000
79961-3118-44 0700 0070 717-01 MOBILIZATION LS 1.000 0.000 0.00 1.000 15,000.00
$15,000.000
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