
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070011665 Vendor Name: W-L CONSTRUCTION & PAVING, INC.

Contract ID: CNN352 Estimate Number: 0005 Pay Period: 05/25/2015
to: 05/25/2015

Contract Location: Time Allowed: 159.0 days
and Walnut Avenue in Kingsport Time Charged: 158.0 days

Elapsed Calendar Days: 158.0 days
Percent Time: 99.37 %
Percent Complete ($) 130.32 %
Percent Behind: - %

Contractor: Date Let: 10/17/2014
W-L CONSTRUCTION & PAVING, INC. Date Awarded: 10/29/2014
PO Box 927 Date Contract Executed: 11/24/2014
Chilhowie, VA 24319 Date Notice to Proceed: 12/15/2014
Phone: Date Work Began: 04/20/2015

Date to be Completed: 05/22/2015
Date Time Stopped: 05/22/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAWKINS 
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
37070-3231-94 100.00 HSIP-1(332) The construction of turn lanes on U.S. 11W (S.R. 1) at the i

Current Contract Amount $ 338,018.64 
Original Contract Amount $ 259,113.09 

Total to Date Prev to Date This Estimate
Participating $ 402,331.42 $ 402,331.42 $ 0.00 

Total Earnings $ 402,331.42 $ 402,331.42 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

6/2/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 402,331.42 $ 402,331.42 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 402,331.42 $ 402,331.42 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 402,331.42 $ 402,331.42 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

37070-3231-94 0100 9504 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,412.58
Demo existing concrete ditch and seed finished slope $2,412.580 

37070-3231-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,959.59
$4,959.590 

37070-3231-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

37070-3231-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,820.590 $ -3,820.59 

37070-3231-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -21.450 $ -21.45 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,957.060 $ -3,957.06 

37070-3231-94 0100 0020 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 275.000 0.000 $ 0.00 275.000 $ 5,516.50
$20.060 

37070-3231-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 835.000 0.000 $ 0.00 967.570 $ 25,572.88
$26.430 

37070-3231-94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$39.645 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
37070-3231-94 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.645 

37070-3231-94 0100 0040 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 3.000 0.000 $ 0.00 3.000 $ 905.67 
$301.890 

37070-3231-94 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,040.000 0.000 $ 0.00 1,017.350 $ 28,475.63
$27.990 

37070-3231-94 0100 0060 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 320.000 0.000 $ 0.00 301.720 $ 28,877.62
$95.710 

37070-3231-94 0100 0070 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 210.000 0.000 $ 0.00 284.640 $ 28,170.82
$98.970 

37070-3231-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,319.980 $ -1,319.98 

37070-3231-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 288.000 $ 288.00 

37070-3231-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-3231-94 0100 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$691.580 

37070-3231-94 0100 0090 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 
$149.750 

37070-3231-94 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$691.580 

37070-3231-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

6/2/2016
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37070-3231-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-3231-94 0100 0110 411-02.10 ACS MIX(PG70-22) GRADING D TON 122.000 0.000 $ 0.00 207.700 $ 28,891.07
$139.100 

37070-3231-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -233.560 $ -233.56
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 116.780 $ 116.78 

37070-3231-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-3231-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 189.000 $ 189.00 

37070-3231-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37070-3231-94 0100 0120 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 575.000 0.000 $ 0.00 695.000 $ 3,384.65
$4.870 

37070-3231-94 0100 9501 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 184.000 $ 11,527.60
$62.650 

37070-3231-94 0100 9502 611-07.31 18IN ENDWALL (SIDE DRAIN) EACH 0.000 0.000 $ 0.00 1.000 $ 3,199.93
$3,199.930 

37070-3231-94 0100 9503 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 3,181.08
$3,181.080 

37070-3231-94 0100 0130 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 70.000 0.000 $ 0.00 69.300 $ 5,248.78
$75.740 

37070-3231-94 0100 0140 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 1,375.000 0.000 $ 0.00 1,645.000 $ 22,256.85

6/2/2016
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$13.530 

37070-3231-94 0100 9500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 12.000 $ 58,584.36
$4,882.030 

37070-3231-94 0100 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,269.66
$3,269.660 

37070-3231-94 0100 0160 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,900.000 0.000 $ 0.00 3,524.000 $ 104,134.20
$29.550 

37070-3231-94 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 148.000 $ 5,444.92
$36.790 

37070-3231-94 0100 0180 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 95.000 0.000 $ 0.00 96.000 $ 1,220.16
$12.710 

37070-3231-94 0100 0190 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 40.000 $ 1,579.60
$39.490 

37070-3231-94 0100 0200 712-06 SIGNS (CONSTRUCTION) S.F. 416.000 0.000 $ 0.00 672.000 $ 5,087.04
$7.570 

37070-3231-94 0100 0210 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 3,527.32
$881.830 

37070-3231-94 0100 0220 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,000.000 0.000 $ 0.00 2,220.000 $ 6,615.60
$2.980 

37070-3231-94 0100 0230 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 22.000 0.000 $ 0.00 22.000 $ 714.12 
$32.460 

37070-3231-94 0100 0240 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 32.000 0.000 $ 0.00 32.000 $ 553.92 
$17.310 

37070-3231-94 0100 0250 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 6.000 $ 908.88 
$151.480 

6/2/2016
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37070-3231-94 0100 0260 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.339 $ 2,861.02
$8,439.600 

37070-3231-94 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,508.23
$10,508.230 

37070-3231-94 0100 0280 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 350.000 0.000 $ 0.00 700.000 $ 3,500.00
(SLOPE APPLICATION) $5.000 

6/2/2016


