
5/1/2016 20160718

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN361 Pay Period:  5/1/2016Contract: Estimate Number: 0007 to  07/18/2016Estimate Type: Final

LoJac, Inc.Contractor:
Contractor's
Address:

P O Box 998
Lebanon,  TN   37088

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/05/2014
12/19/2014

01/16/2015

10/07/2015

%

$0.00

420.0
420.0
420.0
100.00

%Percent Complete($):
%Percent Behind:

CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HUMPHREYS, MARSHALL,
MAURY, MONTGOMERY, ROBERTSON, RUTHERFORD, SMITH, SUMNER,
WILLIAMSON, WILSON

---

Date Notice to Proceed: 02/06/2015

03/31/2016
03/31/2016
04/20/2016

$829,738.50
$829,738.50

$864,177.35 $0.00$864,177.35

$0.00
$0.00Test Report Payment Adjustments:

$864,177.35 $864,177.35 0.00

$864,177.35 $0.00$864,177.35

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The on-call concrete pavement repair at various locations

104.23

20160718

Project(s) 98301-4147-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0098301-4147-04 The on-call concrete pavement repair at various locations onNA100.00 00000.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4147-04 0700 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,500.000
0.000
0.000

$0.000
$0.000

108-07

98301-4147-04 0700 9001 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

98301-4147-04 0700 9002 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-08.04

98301-4147-04 0700 0010 C.Y. FULL & PARTIAL DEPTH PCC
PAVEMENT REPAIRS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,460.000 $365.000

0.000
1,866.830

$0.000
$681,392.950

501-01.41

98301-4147-04 0700 0020 EACH HOLES Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $3.000

0.000
0.000

$0.000
$0.000

502-02

98301-4147-04 0700 0030 L.F. SAWING CONCRETE PAVEMENT
(FULL DEPTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,460.000 $9.250

0.000
6,077.460

$0.000
$56,216.505

502-04.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11346 00 4 349 004 349 00 0 000 0098301-4147-04 0700 0040 EACH LOAD TRANSFER DOWELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,210.000 $10.500

0.000
4,349.000

$0.000
$45,664.500

502-04.02

98301-4147-04 0700 0050 EACH TRANSVERSE TIE-BARS Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,100.000 $8.250

0.000
1,481.000

$0.000
$12,218.250

502-04.03

98301-4147-04 0700 0060 S.Y. SPALL REPAIR Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $42.000

0.000
0.000

$0.000
$0.000

502-07

98301-4147-04 0700 0070 S.Y. PRE-ROLLING Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $3.000

0.000
0.000

$0.000
$0.000

502-08

98301-4147-04 0700 0080 L.F. RESEALING JOINTS (SILICONE
SEALANT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,120.000 $1.750

0.000
6,594.000

$0.000
$11,539.500

502-08.02

98301-4147-04 0700 0090 L.F. SEALING SHOULDER JOINTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,840.000 $0.900

0.000
0.000

$0.000
$0.000

502-08.03

98301-4147-04 0700 0100 L.F. SEALING RANDOM CRACKS
(SILICONE SEALANT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $2.250

0.000
0.000

$0.000
$0.000

502-08.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4147-04 0700 0110 C.F. CEMENT-FLY ASH GROUT Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $3.750

0.000
0.000

$0.000
$0.000

502-10

98301-4147-04 0700 0120 L.F. SAWING CONCRETE JOINTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,660.000 $0.200

0.000
0.000

$0.000
$0.000

502-25

98301-4147-04 0700 0130 S.Y. GRINDING CONCRETE
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,000.000 $5.500

0.000
0.000

$0.000
$0.000

503-01

98301-4147-04 0700 0140 EACH RETROFIT DOWEL BAR Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $36.500

0.000
0.000

$0.000
$0.000

503-60

98301-4147-04 0700 0150 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,000.000
0.000
1.000

$0.000
$14,000.000

712-01

98301-4147-04 0700 0160 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $30.000

0.000
266.000

$0.000
$7,980.000

712-04.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01600700
0.0000.000
0.0000.000

Page 4RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

133 00 229 00229 00 0 000 0098301-4147-04 0700 0170 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
336.000 $9.250

0.000
229.000

$0.000
$2,118.250

712-06

98301-4147-04 0700 0180 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $700.000
0.000
3.000

$0.000
$2,100.000

712-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800700
0.0000.000
0.0000.000

98301-4147-04 0700 0190 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $5.800

0.000
0.000

$0.000
$0.000

712-09.01

98301-4147-04 0700 0200 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,000.000
0.000
0.000

$0.000
$0.000

713-16.01

98301-4147-04 0700 0210 EACH SNOWPLOWABLE REFLECTIVE
MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $89.500

0.000
0.000

$0.000
$0.000

716-01.10

98301-4147-04 0700 0220 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $15.200

0.000
0.000

$0.000
$0.000

716-01.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 451 45 0 000 0098301-4147-04 0700 0230 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $7,875.000
0.000
1.453

$0.000
$11,442.375

716-12.02

98301-4147-04 0700 0240 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $5.000

0.000
701.000

$0.000
$3,505.000

716-12.03

98301-4147-04 0700 0250 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,000.000
0.000
1.000

$0.000
$16,000.000

717-01

V44 *END OF REPORT*
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