
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNN369 Estimate Number: 0007 Pay Period: 09/02/2015
to: 09/02/2015

Contract Location: Time Allowed: 203.0 days
in Morgan and Scott Counties. Time Charged: 204.0 days

Elapsed Calendar Days: 204.0 days
Percent Time: 100.49 %
Percent Complete ($) 94.75 %
Percent Behind: 5.74 %

Contractor: Date Let: 12/05/2014
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 12/19/2014
114 Capital Way Date Contract Executed: 01/20/2015
Christiana, TN 37037 Date Notice to Proceed: 02/10/2015
Phone: Date Work Began: 03/16/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 09/01/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 
SCOTT 

Project Number BID PCT Fed State Project Number Description 1
65945-3462-94 51.75 HSIP-6500(38) The miscellaneous safety improvements on various local roads
76945-3473-94 48.25 HSIP-7600(18) The miscellaneous safety improvements on various local roads

Current Contract Amount $ 638,604.91 
Original Contract Amount $ 638,604.91 

Total to Date Prev to Date This Estimate
Participating $ 605,231.66 $ 604,155.34 $ 1,076.32 

Total Earnings $ 605,231.66 $ 604,155.34 $ 1,076.32 

6/3/2016



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 605,231.66 $ 604,155.34 $ 1,076.32 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 605,231.66 $ 604,155.34 $ 1,076.32 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 605,231.66 $ 604,155.34 $ 1,076.32 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

65945-3462-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -420.00
$420.000 

76945-3473-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

65945-3462-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 0.000 $ 0.00 
$60.380 

65945-3462-94 0100 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$75.475 

65945-3462-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,413.000 0.000 $ 0.00 2,421.000 $ 37,234.98
$15.380 

76945-3473-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,313.000 0.000 $ 0.00 3,126.500 $ 48,085.57
$15.380 

65945-3462-94 0100 0030 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 350.000 0.000 $ 0.00 1,550.000 $ 30,116.50
$19.430 

76945-3473-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 2,038.000 0.000 $ 0.00 2,362.500 $ 45,903.38
$19.430 

65945-3462-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 576.75 

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$23.070 

76945-3473-94 0100 9003 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 865.13 
$23.070 

65945-3462-94 0100 9001 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.145 

76945-3473-94 0100 9004 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.145 

65945-3462-94 0100 0040 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$945.000 

76945-3473-94 0100 0030 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$945.000 

65945-3462-94 0100 0050 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 14.000 0.000 $ 0.00 14.000 $ 24,255.00
$1,732.500 

76945-3473-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 7.000 0.000 $ 0.00 5.000 $ 8,662.50
$1,732.500 

65945-3462-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 10.000 1.000 $ 525.00 7.000 $ 3,675.00
$525.000 

76945-3473-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 4.000 $ 2,100.00
$525.000 

65945-3462-94 0100 0070 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 14.000 0.000 $ 0.00 6.000 $ 5,670.00
$945.000 

76945-3473-94 0100 0060 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$945.000 

65945-3462-94 0100 0080 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,050.000 0.000 $ 0.00 1,050.000 $ 3,570.00
$3.400 

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

76945-3473-94 0100 0070 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 100.000 0.000 $ 0.00 77.000 $ 261.80 
$3.400 

65945-3462-94 0100 0090 705-04.24 GUARDRAIL END TERMINAL DELINEATION SHEETING S.F. 42.000 0.000 $ 0.00 43.290 $ 865.80 
$20.000 

76945-3473-94 0100 0080 705-04.24 GUARDRAIL END TERMINAL DELINEATION SHEETING S.F. 20.000 0.000 $ 0.00 21.300 $ 426.00 
$20.000 

65945-3462-94 0100 0100 706-01 GUARDRAIL REMOVED L.F. 1,813.000 0.000 $ 0.00 3,562.500 $ 1,888.13
$0.530 

76945-3473-94 0100 0090 706-01 GUARDRAIL REMOVED L.F. 2,348.000 0.000 $ 0.00 2,425.000 $ 1,285.25
$0.530 

76945-3473-94 0100 0100 706-10.24 FLARED END ELEMENT EACH 1.000 0.000 $ 0.00 4.000 $ 273.00 
$68.250 

65945-3462-94 0100 0110 706-10.26 ROUNDED END ELEMENT EACH 33.000 1.000 $ 68.25 29.000 $ 1,979.25
$68.250 

76945-3473-94 0100 0110 706-10.26 ROUNDED END ELEMENT EACH 58.000 1.000 $ 68.25 62.000 $ 4,231.50
$68.250 

65945-3462-94 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

76945-3473-94 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

76945-3473-94 0100 9007 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65945-3462-94 0100 0130 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 75.000 0.000 $ 0.00 75.000 $ 2,250.00
$30.000 

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
76945-3473-94 0100 0130 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 117.000 0.000 $ 0.00 117.000 $ 3,510.00

$30.000 

65945-3462-94 0100 0140 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 96.000 0.000 $ 0.00 13.500 $ 263.25 
$19.500 

76945-3473-94 0100 0140 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 24.000 0.000 $ 0.00 16.500 $ 321.75 
$19.500 

65945-3462-94 0100 0150 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 915.000 0.000 $ 0.00 900.000 $ 5,175.00
$5.750 

76945-3473-94 0100 0150 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 320.000 0.000 $ 0.00 358.000 $ 2,058.50
$5.750 

65945-3462-94 0100 0160 713-11.01 "U" SECTION STEEL POSTS LB. 7,728.000 0.000 $ 0.00 7,848.000 $ 23,544.00
$3.000 

76945-3473-94 0100 0160 713-11.01 "U" SECTION STEEL POSTS LB. 10,878.000 0.000 $ 0.00 9,786.000 $ 29,358.00
$3.000 

65945-3462-94 0100 0170 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 4,617.000 97.370 $ 413.82 3,405.570 $ 14,473.67
$4.250 

76945-3473-94 0100 0170 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 4,134.000 0.000 $ 0.00 3,201.400 $ 13,605.95
$4.250 

65945-3462-94 0100 0180 713-11.21 P POST SLIP BASE EACH 105.000 0.000 $ 0.00 104.000 $ 38,480.00
$370.000 

76945-3473-94 0100 0180 713-11.21 P POST SLIP BASE EACH 94.000 0.000 $ 0.00 96.000 $ 35,520.00
$370.000 

65945-3462-94 0100 0190 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,658.000 0.000 $ 0.00 1,663.080 $ 20,788.50
$12.500 

76945-3473-94 0100 0190 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,272.000 0.000 $ 0.00 1,271.720 $ 15,896.50

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$12.500 

65945-3462-94 0100 0200 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 756.000 -1.000 $ -14.00 756.220 $ 10,587.08
$14.000 

76945-3473-94 0100 0200 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 782.000 0.000 $ 0.00 782.140 $ 10,949.96
$14.000 

65945-3462-94 0100 0210 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 39.000 1.000 $ 15.00 33.000 $ 495.00 
$15.000 

76945-3473-94 0100 0210 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 68.000 0.000 $ 0.00 56.000 $ 840.00 
$15.000 

65945-3462-94 0100 0220 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 400.000 0.000 $ 0.00 308.000 $ 7,761.60
$25.200 

65945-3462-94 0100 0230 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 197.000 $ 2,068.50
$10.500 

76945-3473-94 0100 0220 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 90.000 0.000 $ 0.00 72.000 $ 756.00 
$10.500 

65945-3462-94 0100 0240 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 51.600 0.000 $ 0.00 51.189 $ 20,155.67
$393.750 

76945-3473-94 0100 0230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 32.500 0.000 $ 0.00 31.273 $ 12,313.74
$393.750 

65945-3462-94 0100 0250 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 40.700 0.000 $ 0.00 38.954 $ 49,082.04
$1,260.000 

76945-3473-94 0100 0240 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 38.800 0.000 $ 0.00 39.263 $ 49,471.38
$1,260.000 

65945-3462-94 0100 0260 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 43.600 0.000 $ 0.00 0.000 $ 0.00 
$42.000 

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

76945-3473-94 0100 0250 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 24.500 0.000 $ 0.00 0.000 $ 0.00 
$42.000 

65945-3462-94 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

76945-3473-94 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

Project Number: 65945-3462-94 Project Current Amount $ 1,008.07
Project Number: 76945-3473-94 Project Current Amount $ 68.25 

Contract Current Amount $ 1,076.32 

6/3/2016


