
4/21/2016 20160804

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN384 Pay Period:  4/21/2016Contract: Estimate Number: 0010 to  08/04/2016Estimate Type: Final

Southern Constructors, Inc.Contractor:
Contractor's
Address:

P O Box 9476
Knoxville,  TN   37940

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/05/2014
12/19/2014

01/20/2015

02/11/2015

%

$0.00

115.0
115.0
115.0
100.00

%Percent Complete($):
%Percent Behind:

KNOX

---

Date Notice to Proceed: 02/10/2015

06/04/2015
06/04/2015

$222,161.96
$178,975.00

$236,112.21 $129.50$235,982.71

$0.00
$0.00Test Report Payment Adjustments:

$236,112.21 $235,982.71 129.50

$236,112.21 $129.50$235,982.71

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The repair of the bridge on I-40 over U.S. 11E (U.S. 25W,

106.54

20160804

Project(s) 47004-4155-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
60047004-4155-04 The repair of the bridge on I-40 over U.S. 11E (U.S. 25W, S.N/A100.00 60666129.50

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47004-4155-04 0500 9005 LS ADDITIONAL WORK
(DESCRIPTION)/REPLACEMENT
OF HEIGHT DETECTION POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10,121.350
0.000
1.000

$0.000
$10,121.350

104-03.01

47004-4155-04 0500 9003 LS ADDITIONAL WORK
(DESCRIPTION)/REPLACED
DAMAGED HEIGHT DETECTION
SIGN- 25 FT MAST ARM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $14,871.880
0.000
1.000

$0.000
$14,871.880

104-03.02

47004-4155-04 0500 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $170.000
0.000
0.000

$0.000
$0.000

108-07

47004-4155-04 0500 9000 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

47004-4155-04 0500 9007 DOLL EXTRA WORK/Miscellaneous Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

8,471.720
$0.000

$8,471.720

109-04.01

47004-4155-04 0500 9006 DOLL EXTRA WORK/Electrical Service Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

234.700
678.580

$234.700
$678.580

109-04.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0047004-4155-04 0500 0010 LS REMOVAL OF ASBESTOS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $12,000.000
0.000
1.000

$0.000
$12,000.000

202-01.02

47004-4155-04 0500 0020 S.F. CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
59.000 $150.000

0.000
43.750

$0.000
$6,562.500

604-10.05

47004-4155-04 0500 0030 S.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $150.000

0.000
30.717

$0.000
$4,607.550

604-10.54

47004-4155-04 0500 0040 GAL. EPOXY INJECTION (INJECTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $125.000
0.000
3.000

$0.000
$375.000

604-10.58

47004-4155-04 0500 0050 L.F. EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $150.000

0.000
23.000

$0.000
$3,450.000

604-10.62

47004-4155-04 0500 0060 EACH PRESTRESSING STRAND SPLICE Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $5,000.000
0.000
3.000

$0.000
$15,000.000

604-10.69

47004-4155-04 0500 0070 LS MISCELLANEOUS BRIDGE ITEMS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100,000.000
0.000
1.000

$0.000
$100,000.000

604-10.90
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 20 1 001 00 0 000 0047004-4155-04 0500 0080 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.000
0.000
1.000

$0.000
$20,000.000

712-01

47004-4155-04 0500 0090 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $40.000

0.000
92.000

$0.000
$3,680.000

712-04.01

47004-4155-04 0500 0100 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $40.000

0.000
15.000

$0.000
$600.000

712-05.03

47004-4155-04 0500 0110 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
370.000 $15.000

0.000
348.250

$0.000
$5,223.750

712-06

47004-4155-04 0500 9002 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-105.200
6,441.750

$-105.200
$6,441.750

712-08.01

47004-4155-04 0500 0120 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,000.000
0.000
3.000

$0.000
$6,000.000

712-08.03

47004-4155-04 0500 0130 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,750.000
0.000
1.000

$0.000
$8,750.000

717-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0047004-4155-04 0500 100 EACH CANTILEVER SIGNAL SUPPORT (
ARM @ 20')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $9,593.130
0.000
1.000

$0.000
$9,593.130

730-23.48

47004-4155-04 0500 9004 DOLL CONVERSION ADJUSTMENT/dolla
credit for work not done on lump
sum item

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-315.000
$0.000

$-315.000

990-01.02

V44 *END OF REPORT*
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