Rpt-ID: RCPCSUM1

User:

Vendor ID: 0070006490

Contract ID: CNN708

Tennessee
Department of Transportation

Estimate Summary to Contractor
Vendor Name: M & M CONTRACT MOWING, LLC

Estimate Number: 0004

Date: 06/02/2016

Pay Period: 12/10/2015
to: 04/15/2016

Contract Location: Time Allowed: 339.0 days
The mowing on various State Routes. Time Charged: 317.0 days
Elapsed Calendar Days: 317.0 days
Percent Time: 93.51 %
Percent Complete ($) 98.09 %
Percent Behind: -%
Contractor: Date Let: 11/14/2014
M & M CONTRACT MOWING, LLC Date Awarded: 12/02/2014
PO Box 983 Date Contract Executed: 01/06/2015
Madisonville, TN 37354 Date Notice to Proceed: 01/27/2015
Phone: Date Work Began: 05/27/2015
Date to be Completed: 12/31/2015
Date Time Stopped: 12/09/2015
Date Accepted: 00/00/0000
Estimate Paid: NO
Counties:
BLOUNT
LOUDON
MONROE
ROANE
Project Number BID PCT Fed State Project Number Description 1
98019-4204-04 100.00 n/a The mowing on various State Routes.
Current Contract Amount $ 261,237.00
Original Contract Amount § 261,237.00
Total to Date Prev to Date This Estimate
Participating $ 240,751.59 § 247,179.04 ' $ -6,427.45

6/2/2016



Total Earnings $ 240,751.59 $ 247,179.04 $ -6,427.45
Stockpiled Materials $ 0.00 § 0.00 $ 0.00
Other Line Item Adjustments $ 0.00 § 0.00 $ 0.00
Amount Due $ 240,751.59 $ 247,179.04 $ -6,427.45
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00
Total Adjusted Earnings $ 240,751.59 $ 247,179.04 $ -6,427.45
Retainage $ 0.00 $ 0.00 $ 0.00
Payment Due $ 240,751.59 $ 247,179.04 $ -6,427.45
. Category Line L . . Qty This .
Project Number Number Item Item Code Description Units Bid Qty Est Amount Paid  Total Qty Total Amt
Number
Supplemental Description Unit Price
98019-4204-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 0.00 -5.000 -5,000.00
$1,000.000
98019-4204-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 0.00 0.000 0.00
$1.000
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -6,427.450 -6,427.45 -15,479.410 -15,479.41
98019-4204-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 0.00 3.000 3.00
(PER CYCLE) $1.000
98019-4204-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 6.000 0.000 0.00 0.000 0.00
(SEE PLANS) $1.000
98019-4204-04 0700 0030 806-01 MOWING ACRE 5,937.000 0.000 0.00 5,937.000 261,228.00
$44.000
Project Number: 98019-4204-04 Project Current Amount $ -6,427.45
Contract Current Amount $ -6,427.45

6/2/2016



