
Rpt-ID: RCPCSUM1 Tennessee Date: 03/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007811 Vendor Name: ORR CONTRACTING, INC.

Contract ID: CNN713 Estimate Number: 0003 Pay Period: 10/18/2015
to: 10/18/2015

Contract Location: Time Allowed: 333.0 days
The mowing on various State Routes. Time Charged: 258.0 days

Elapsed Calendar Days: 258.0 days
Percent Time: 77.48 %
Percent Complete ($) 100.00 %
Percent Behind: - %

Contractor: Date Let: 11/14/2014
ORR CONTRACTING, INC. Date Awarded: 12/02/2014
P. O. Box 310 Date Contract Executed: 01/12/2015
Robbinsville, NC 28771 Date Notice to Proceed: 02/02/2015
Phone: Date Work Began: 04/20/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 10/17/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 
JOHNSON 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98019-4202-04 100.00 n/a The mowing on various State Routes.

Current Contract Amount $ 282,370.65 
Original Contract Amount $ 282,370.65 

Total to Date Prev to Date This Estimate

3/2/2016



Participating $ 269,485.03 $ 272,753.88 $ -3,268.85
Total Earnings $ 269,485.03 $ 272,753.88 $ -3,268.85 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 269,485.03 $ 272,753.88 $ -3,268.85 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 269,485.03 $ 272,753.88 $ -3,268.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 269,485.03 $ 272,753.88 $ -3,268.85 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98019-4202-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98019-4202-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3,268.850 $ -3,268.85 -12,879.620 $ -12,879.62 

98019-4202-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
(PER CYCLE) $500.000 

98019-4202-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 6.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS) $1.000 

98019-4202-04 0700 0030 806-01 MOWING ACRE 5,797.000 0.000 $ 0.00 5,797.000 $ 280,864.65
$48.450 

Project Number: 98019-4202-04 Project Current Amount $ -3,268.85
Contract Current Amount $ -3,268.85 

3/2/2016


