
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007811 Vendor Name: ORR CONTRACTING, INC.

Contract ID: CNN722 Estimate Number: 0004 Pay Period: 10/21/2015
to: 02/22/2016

Contract Location: Time Allowed: 333.0 days
The mowing on various State Routes. Time Charged: 255.0 days

Elapsed Calendar Days: 255.0 days
Percent Time: 76.58 %
Percent Complete ($) 98.25 %
Percent Behind: - %

Contractor: Date Let: 11/14/2014
ORR CONTRACTING, INC. Date Awarded: 12/02/2014
P. O. Box 310 Date Contract Executed: 01/12/2015
Robbinsville, NC 28771 Date Notice to Proceed: 02/02/2015
Phone: Date Work Began: 05/26/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 10/14/2015
Date Accepted: 10/14/2015

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19948-4201-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 118,410.00 
Original Contract Amount $ 118,410.00 

Total to Date Prev to Date This Estimate
Participating $ 113,100.35 $ 113,934.36 $ -834.01 

Total Earnings $ 113,100.35 $ 113,934.36 $ -834.01 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Amount Due $ 113,100.35 $ 113,934.36 $ -834.01 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 113,100.35 $ 113,934.36 $ -834.01 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 113,100.35 $ 113,934.36 $ -834.01 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

19948-4201-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -2.000 $ -2,000.00
$1,000.000 

19948-4201-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -834.010 $ -834.01 -3,236.450 $ -3,236.45 

19948-4201-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00
(PER CYCLE) $1,000.000 

19948-4201-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS) $10.000 

19948-4201-04 0700 0030 806-01 MOWING ACRE 1,442.000 0.000 $ 0.00 1,441.710 $ 115,336.80
$80.000 

Project Number: 19948-4201-04 Project Current Amount $ -834.01
Contract Current Amount $ -834.01 

3/29/2016


