
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNN726 Estimate Number: 0009 Pay Period: 10/22/2015
to: 02/03/2016

Contract Location: Time Allowed: 338.0 days
The swath mowing and litter removal on I-40. Time Charged: 267.0 days

Elapsed Calendar Days: 267.0 days
Percent Time: 78.99 %
Percent Complete ($) 90.41 %
Percent Behind: - %

Contractor: Date Let: 11/14/2014
VANDERBILT LANDSCAPING LLC Date Awarded: 12/02/2014
698 Mason Malone Road Date Contract Executed: 01/07/2015
Mason, TN 38049 Date Notice to Proceed: 01/28/2015
Phone: Date Work Began: 03/23/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 10/21/2015
Date Accepted: 10/21/2015

Estimate Paid: NO 

Counties:
FAYETTE 
HAYWOOD 
MADISON 

Project Number BID PCT Fed State Project Number Description 1
98048-4190-04 100.00 N/A The swath mowing and litter removal on I-40.

Current Contract Amount $ 167,169.00 
Original Contract Amount $ 167,169.00 

Total to Date Prev to Date This Estimate
Participating $ 145,239.62 $ 147,479.48 $ -2,239.86

Total Earnings $ 145,239.62 $ 147,479.48 $ -2,239.86 

3/29/2016



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 145,239.62 $ 147,479.48 $ -2,239.86 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 145,239.62 $ 147,479.48 $ -2,239.86 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 145,239.62 $ 147,479.48 $ -2,239.86 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98048-4190-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

98048-4190-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,239.860 $ -2,239.86 -5,895.580 $ -5,895.58 

98048-4190-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 4.00 
(PER CYCLE) $1.000 

98048-4190-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 
(BY THE DAY) $1.000 

98048-4190-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 212.000 0.000 $ 0.00 264.750 $ 42,360.00
$160.000 

98048-4190-04 0700 0040 806-01 MOWING ACRE 886.000 0.000 $ 0.00 885.590 $ 35,423.60
$40.000 

98048-4190-04 0700 0050 806-02.13 SWTH MOWING ACRE 2,445.000 0.000 $ 0.00 1,833.690 $ 73,347.60
$40.000 

Project Number: 98048-4190-04 Project Current Amount $ -2,239.86
Contract Current Amount $ -2,239.86 

3/29/2016


