
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNN733 Estimate Number: 0004 Pay Period: 10/21/2015
to: 01/05/2016

Contract Location: Time Allowed: 354.0 days
The mowing on various State Routes. Time Charged: 272.0 days

Elapsed Calendar Days: 272.0 days
Percent Time: 76.84 %
Percent Complete ($) 99.99 %
Percent Behind: - %

Contractor: Date Let: 11/14/2014
VANDERBILT LANDSCAPING LLC Date Awarded: 12/02/2014
650 Mason Malone Road Date Contract Executed: 12/22/2014
Mason, TN 38049 Date Notice to Proceed: 01/12/2015
Phone: Date Work Began: 05/11/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 10/10/2015
Date Accepted: 10/10/2015

Estimate Paid: NO 

Counties:
HOUSTON 
MONTGOMERY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
98301-4253-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 190,953.00 
Original Contract Amount $ 190,953.00 

Total to Date Prev to Date This Estimate
Participating $ 181,879.30 $ 185,378.46 $ -3,499.16

Total Earnings $ 181,879.30 $ 185,378.46 $ -3,499.16 

2/12/2016



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 181,879.30 $ 185,378.46 $ -3,499.16 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 181,879.30 $ 185,378.46 $ -3,499.16 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 181,879.30 $ 185,378.46 $ -3,499.16 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98301-4253-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98301-4253-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3,499.160 $ -3,499.16 -9,045.320 $ -9,045.32 

98301-4253-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 
(PER CYCLE) $1.000 

98301-4253-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 4.000 0.000 $ 0.00 0.000 $ 0.00 
(BY THE DAY) $1.000 

98301-4253-04 0700 0030 806-01 MOWING ACRE 4,151.000 0.000 $ 0.00 4,150.470 $ 190,921.62
$46.000 

Project Number: 98301-4253-04 Project Current Amount $ -3,499.16
Contract Current Amount $ -3,499.16 

2/12/2016


