
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039315 Vendor Name: HRAY LLC 

Contract ID: CNN736 Estimate Number: 0005 Pay Period: 11/18/2015
to: 01/25/2016

Contract Location: Time Allowed: 339.0 days
The mowing on various State Routes. Time Charged: 289.0 days

Elapsed Calendar Days: 289.0 days
Percent Time: 85.25 %
Percent Complete ($) 98.03 %
Percent Behind: - %

Contractor: Date Let: 11/14/2014
HRAY LLC Date Awarded: 12/02/2014
135 Redbud Drive Date Contract Executed: 01/06/2015
Hodgenville, KY 42748 Date Notice to Proceed: 01/27/2015
Phone: Date Work Began: 05/21/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 11/11/2015
Date Accepted: 11/11/2015

Estimate Paid: NO 

Counties:
MACON 
SMITH 
TROUSDALE 

Project Number BID PCT Fed State Project Number Description 1
98301-4256-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 154,180.00 
Original Contract Amount $ 154,180.00 

Total to Date Prev to Date This Estimate
Participating $ 144,954.35 $ 145,805.29 $ -850.94 

Total Earnings $ 144,954.35 $ 145,805.29 $ -850.94 

3/29/2016



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 144,954.35 $ 145,805.29 $ -850.94 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 144,954.35 $ 145,805.29 $ -850.94 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 144,954.35 $ 145,805.29 $ -850.94 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

98301-4256-04 0700 9000 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -3.000 $ -3,000.00
$1,000.000 

98301-4256-04 0700 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9001 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -850.940 $ -850.94 -6,220.150 $ -6,220.15 

98301-4256-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
(PER CYCLE) $500.000 

98301-4256-04 0700 0020 806-01 MOWING ACRE 2,776.000 0.000 $ 0.00 2,775.900 $ 152,674.50
$55.000 

Project Number: 98301-4256-04 Project Current Amount $ -850.94
Contract Current Amount $ -850.94 

3/29/2016


