
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070018174 Vendor Name: CAUDILL MOWING, INC.

Contract ID: CNN739 Estimate Number: 0004 Pay Period: 12/03/2015
to: 01/21/2016

Contract Location: Time Allowed: 339.0 days
The mowing on various State Routes. Time Charged: 278.0 days

Elapsed Calendar Days: 278.0 days
Percent Time: 82.01 %
Percent Complete ($) 99.95 %
Percent Behind: - %

Contractor: Date Let: 11/14/2014
CAUDILL MOWING, INC. Date Awarded: 12/02/2014
175 Sunward Drive Date Contract Executed: 01/06/2015
Lavergne, TN 37086 Date Notice to Proceed: 01/27/2015
Phone: Date Work Began: 05/26/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 10/31/2015
Date Accepted: 10/31/2015

Estimate Paid: NO 

Counties:
RUTHERFORD 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
98301-4258-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 97,760.05 
Original Contract Amount $ 97,760.05 

Total to Date Prev to Date This Estimate
Participating $ 92,210.75 $ 92,558.58 $ -347.83 

Total Earnings $ 92,210.75 $ 92,558.58 $ -347.83 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 92,210.75 $ 92,558.58 $ -347.83 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 92,210.75 $ 92,558.58 $ -347.83 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 92,210.75 $ 92,558.58 $ -347.83 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98301-4258-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98301-4258-04 0700 9002 108-09.01 DAMAGE TO STATE PROPERTY DOLL 0.000 0.000 $ 0.00 -27.030 $ -27.03 
(SIGN DAMAGE) $1.000 

98301-4258-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 23.570 $ 23.57 -5,495.160 $ -5,495.16 

98301-4258-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 2.00 
(PER CYCLE) $1.000 

98301-4258-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 
(BY THE DAY) $1.000 

98301-4258-04 0700 0030 806-01 MOWING ACRE 2,453.000 -9.320 $ -371.40 2,452.470 $ 97,730.93
$39.850 

Project Number: 98301-4258-04 Project Current Amount $ -347.83
Contract Current Amount $ -347.83 

2/12/2016


