
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038611 Vendor Name: CCS CONTRACTING, LLC

Contract ID: CNN740 Estimate Number: 0004 Pay Period: 11/13/2015
to: 02/22/2016

Contract Location: Time Allowed: 332.0 days
The mowing on various State Routes. Time Charged: 276.0 days

Elapsed Calendar Days: 276.0 days
Percent Time: 83.13 %
Percent Complete ($) 99.99 %
Percent Behind: - %

Contractor: Date Let: 11/14/2014
CCS CONTRACTING, LLC Date Awarded: 12/02/2014
PO Box 338 Date Contract Executed: 01/13/2015
Munfordville, KY 42765 Date Notice to Proceed: 02/03/2015
Phone: Date Work Began: 05/21/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 11/05/2015
Date Accepted: 11/05/2015

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94946-4230-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 89,748.92 
Original Contract Amount $ 89,748.92 

Total to Date Prev to Date This Estimate
Participating $ 86,017.65 $ 89,237.88 $ -3,220.23

Total Earnings $ 86,017.65 $ 89,237.88 $ -3,220.23 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Amount Due $ 86,017.65 $ 89,237.88 $ -3,220.23 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 86,017.65 $ 89,237.88 $ -3,220.23 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 86,017.65 $ 89,237.88 $ -3,220.23 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

94946-4230-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

94946-4230-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3,220.230 $ -3,220.23 -3,220.230 $ -3,220.23 

94946-4230-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
(PER CYCLE) $500.000 

94946-4230-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 
(BY THE DAY) $100.000 

94946-4230-04 0700 0030 806-01 MOWING ACRE 1,431.000 0.000 $ 0.00 1,430.820 $ 87,737.88
$61.320 

Project Number: 94946-4230-04 Project Current Amount $ -3,220.23
Contract Current Amount $ -3,220.23 

3/29/2016


