
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNN900 Estimate Number: 0008 Pay Period: 10/29/2014
to: 10/29/2014

Contract Location: Time Allowed: 378.0 days
The swath mowing and litter removal on I-40. Time Charged: 224.0 days

Elapsed Calendar Days: 224.0 days
Percent Time: 59.26 %
Percent Complete ($) 99.96 %
Percent Behind: - %

Contractor: Date Let: 01/10/2014
VANDERBILT LANDSCAPING LLC Date Awarded: 01/24/2014
650 Mason Malone Road Date Contract Executed: 02/26/2014
Mason, TN 38049 Date Notice to Proceed: 03/19/2014
Phone: Date Work Began: 04/21/2014

Date to be Completed: 03/31/2015
Date Time Stopped: 10/28/2014
Date Accepted: 10/28/2014

Estimate Paid: NO 
Counties:

FAYETTE 
HAYWOOD 
MADISON 

Project Number BID PCT Fed State Project Number Description 1
98048-4155-04 100.00 N/A The swath mowing and litter removal on I-40.

Current Contract Amount $ 123,269.00 
Original Contract Amount $ 123,269.00 

Total to Date Prev to Date This Estimate
Participating $ 122,593.44 $ 123,218.80 $ -625.36 

Total Earnings $ 122,593.44 $ 123,218.80 $ -625.36 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/26/2015



Amount Due $ 122,593.44 $ 123,218.80 $ -625.36 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 122,593.44 $ 123,218.80 $ -625.36 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 122,593.44 $ 123,218.80 $ -625.36 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4155-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

98048-4155-04 0700 9002 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98048-4155-04 0700 9001 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4155-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -625.360 $ -625.36 -625.360 $ -625.36 

98048-4155-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 4.00 
(PER CYCLE) $1.000 

98048-4155-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 
(BY THE DAY) $1.000 

98048-4155-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 212.000 0.000 $ 0.00 211.800 $ 30,711.00
$145.000 

98048-4155-04 0700 0040 806-01 MOWING ACRE 886.000 0.000 $ 0.00 885.800 $ 31,888.80
$36.000 

98048-4155-04 0700 0050 806-02.13 SWTH MOWING ACRE 1,684.000 0.000 $ 0.00 1,683.750 $ 60,615.00
$36.000 

2/26/2015



Project Number: 98048-4155-04 Project Current Amount $ -625.36
Contract Current Amount $ -625.36 

2/26/2015


