
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039315 Vendor Name: HRAY LLC 

Contract ID: CNN902 Estimate Number: 0004 Pay Period: 11/01/2014
to: 06/12/2015

Contract Location: Time Allowed: 296.0 days
The mowing on various State Routes. Time Charged: 224.0 days

Elapsed Calendar Days: 224.0 days
Percent Time: 75.68 %
Percent Complete ($) 74.97 %
Percent Behind: 0.71 %

Contractor: Date Let: 01/10/2014
HRAY LLC Date Awarded: 01/24/2014
135 Redbud Drive Date Contract Executed: 02/18/2014
Hodgenville, KY 42748 Date Notice to Proceed: 03/11/2014
Phone: Date Work Began: 05/20/2014

Date to be Completed: 12/31/2014
Date Time Stopped: 10/20/2014
Date Accepted: 10/20/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19947-4298-04 100.00 NA The mowing on various State Routes.

Current Contract Amount $ 129,495.00 
Original Contract Amount $ 129,495.00 

Total to Date Prev to Date This Estimate
Participating $ 95,598.92 $ 95,711.15 $ -112.23 

Total Earnings $ 95,598.92 $ 95,711.15 $ -112.23 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 95,598.92 $ 95,711.15 $ -112.23 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/3/2015



Total Adjusted Earnings $ 95,598.92 $ 95,711.15 $ -112.23 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 95,598.92 $ 95,711.15 $ -112.23 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19947-4298-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

19947-4298-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -112.230 $ -112.23 -112.230 $ -112.23 

19947-4298-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 1,500.00
(PER CYCLE) $500.000 

19947-4298-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 1.000 $ 500.00 
(SEE PLANS) $500.000 

19947-4298-04 0700 0030 806-01 MOWING ACRE 1,923.000 0.000 $ 0.00 1,441.710 $ 93,711.15
$65.000 

Project Number: 19947-4298-04 Project Current Amount $ -112.23
Contract Current Amount $ -112.23 

8/3/2015


