
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039315 Vendor Name: HRAY LLC 

Contract ID: CNN904 Estimate Number: 0004 Pay Period: 11/21/2014
to: 12/22/2014

Contract Location: Time Allowed: 296.0 days
The mowing on various State Routes. Time Charged: 248.0 days

Elapsed Calendar Days: 248.0 days
Percent Time: 83.78 %
Percent Complete ($) 99.70 %
Percent Behind: - %

Contractor: Date Let: 01/10/2014
HRAY LLC Date Awarded: 01/24/2014
135 Redbud Drive Date Contract Executed: 02/18/2014
Hodgenville, KY 42748 Date Notice to Proceed: 03/11/2014
Phone: Date Work Began: 05/26/2014

Date to be Completed: 12/31/2014
Date Time Stopped: 11/13/2014
Date Accepted: 11/13/2014

Estimate Paid: NO 
Counties:

HOUSTON 
MONTGOMERY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
98301-4214-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 204,823.50 
Original Contract Amount $ 204,823.50 

Total to Date Prev to Date This Estimate
Participating $ 201,052.23 $ 201,810.96 $ -758.73 

Total Earnings $ 201,052.23 $ 201,810.96 $ -758.73 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/26/2015



Amount Due $ 201,052.23 $ 201,810.96 $ -758.73 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 201,052.23 $ 201,810.96 $ -758.73 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 201,052.23 $ 201,810.96 $ -758.73 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98301-4214-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

98301-4214-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -758.730 $ -758.73 -1,163.580 $ -1,163.58 

98301-4214-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
(PER CYCLE) $500.000 

98301-4214-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 4.000 0.000 $ 0.00 0.000 $ 0.00 
(BY THE DAY) $500.000 

98301-4214-04 0700 0030 806-01 MOWING ACRE 4,151.000 0.000 $ 0.00 4,138.470 $ 200,715.80
$48.500 

Project Number: 98301-4214-04 Project Current Amount $ -758.73
Contract Current Amount $ -758.73 

2/26/2015


