
Rpt-ID: RCPCSUM1 Tennessee Date: 06/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNN905 Estimate Number: 0006 Pay Period: 08/21/2014
to: 08/21/2014

Contract Location: Time Allowed: 123.0 days
at the intersection of Bridge Burners Boulevard (L.M. 4.39), Time Charged: 125.0 days

Elapsed Calendar Days: 125.0 days
Percent Time: 101.63 %
Percent Complete ($) 78.84 %
Percent Behind: 22.79 %

Contractor: Date Let: 02/14/2014
SUMMERS-TAYLOR, INC. Date Awarded: 02/24/2014
300 West Elk Avenue Date Contract Executed: 03/17/2014
Elizabethton, TN 37643 Date Notice to Proceed: 03/31/2014
Phone: Date Work Began: 03/31/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/23/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30003-3240-94 100.00 STP/NH-SIP-34(83) The miscellaneous safety improvements on U.S. 11E (S.R. 34) 

Current Contract Amount $ 1,196,034.00 
Original Contract Amount $ 1,196,034.00 

Total to Date Prev to Date This Estimate
Participating $ 953,418.61 $ 953,418.61 $ 0.00 

Total Earnings $ 953,418.61 $ 953,418.61 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 953,418.61 $ 953,418.61 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 953,418.61 $ 953,418.61 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 953,418.61 $ 953,418.61 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
30003-3240-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,300.00

$6,300.000 

30003-3240-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

30003-3240-94 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30003-3240-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30003-3240-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30003-3240-94 0100 0020 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

30003-3240-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,980.000 0.000 $ 0.00 2,217.020 $ 38,243.60
$17.250 

30003-3240-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.875 

30003-3240-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 3,320.000 0.000 $ 0.00 434.810 $ 5,652.53
$13.000 

30003-3240-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 77.780 $ 2,012.56
$25.875 
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30003-3240-94 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 200.000 0.000 $ 0.00 130.670 $ 5,096.13
$39.000 

30003-3240-94 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,600.000 0.000 $ 0.00 485.000 $ 1,697.50
$3.500 

30003-3240-94 0100 0070 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

30003-3240-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 7,006.000 0.000 $ 0.00 4,752.490 $ 104,554.78
$22.000 

30003-3240-94 0100 0090 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 2,400.000 0.000 $ 0.00 1,534.610 $ 139,649.51
$91.000 

30003-3240-94 0100 0100 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 8.000 0.000 $ 0.00 1.346 $ 1,278.70
$950.000 

30003-3240-94 0100 0110 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 250.000 0.000 $ 0.00 43.534 $ 3,003.85
$69.000 

30003-3240-94 0100 0120 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 959.000 0.000 $ 0.00 627.970 $ 72,373.54
$115.250 

30003-3240-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -44.480 $ -44.48 

30003-3240-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 958.820 $ 958.82 

30003-3240-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30003-3240-94 0100 0130 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

30003-3240-94 0100 0140 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 58.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

30003-3240-94 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 6.350 $ 4,445.00
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$700.000 

30003-3240-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30003-3240-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30003-3240-94 0100 0160 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 170.000 0.000 $ 0.00 163.610 $ 20,451.25
$125.000 

30003-3240-94 0100 0170 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,579.000 0.000 $ 0.00 1,547.930 $ 183,429.71
$118.500 

30003-3240-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 756.230 $ 756.23 

30003-3240-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30003-3240-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,401.230 $ 1,401.23 

30003-3240-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30003-3240-94 0100 0180 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 386.000 0.000 $ 0.00 440.000 $ 27,280.00
$62.000 

30003-3240-94 0100 0190 611-07.73 18IN ENDWALL (MEDIAN DRAIN) EACH 4.000 0.000 $ 0.00 4.000 $ 17,200.00
$4,300.000 

30003-3240-94 0100 0200 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 3.000 $ 4,350.00
$1,450.000 

30003-3240-94 0100 0210 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00
$3,200.000 

30003-3240-94 0100 0220 702-01.03 MODULAR CURB W/DELINEATOR L.F. 510.000 0.000 $ 0.00 510.000 $ 24,480.00
$48.000 
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30003-3240-94 0100 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 

30003-3240-94 0100 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

30003-3240-94 0100 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,900.000 0.000 $ 0.00 4,180.000 $ 111,397.00
$26.650 

30003-3240-94 0100 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 180.000 0.000 $ 0.00 230.000 $ 4,830.00
$21.000 

30003-3240-94 0100 0270 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 195.000 0.000 $ 0.00 205.000 $ 2,162.75
$10.550 

30003-3240-94 0100 0280 712-06 SIGNS (CONSTRUCTION) S.F. 891.000 0.000 $ 0.00 916.500 $ 9,852.38
$10.750 

30003-3240-94 0100 0290 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 
$350.000 

30003-3240-94 0100 0300 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 174.000 0.000 $ 0.00 168.000 $ 924.00 
$5.500 

30003-3240-94 0100 0310 713-11.01 "U" SECTION STEEL POSTS LB. 566.000 0.000 $ 0.00 587.500 $ 1,468.75
$2.500 

30003-3240-94 0100 0320 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 316.000 0.000 $ 0.00 338.800 $ 1,524.60
$4.500 

30003-3240-94 0100 0330 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 21.000 0.000 $ 0.00 20.900 $ 235.13 
$11.250 

30003-3240-94 0100 0340 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 192.000 0.000 $ 0.00 191.500 $ 2,537.38
$13.250 

30003-3240-94 0100 0350 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 1.000 $ 57.00 
$57.000 

30003-3240-94 0100 0360 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 190.000 0.000 $ 0.00 112.000 $ 952.00 
$8.500 
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30003-3240-94 0100 0370 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 24.000 0.000 $ 0.00 24.000 $ 636.00 
$26.500 

30003-3240-94 0100 0380 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 171.000 0.000 $ 0.00 172.000 $ 4,558.00
$26.500 

30003-3240-94 0100 0390 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 55.000 0.000 $ 0.00 71.000 $ 426.00 
$6.000 

30003-3240-94 0100 0400 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 150.000 0.000 $ 0.00 252.442 $ 4,102.18
$16.250 

30003-3240-94 0100 0410 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 34.000 0.000 $ 0.00 54.000 $ 499.50 
$9.250 

30003-3240-94 0100 0420 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 15.000 0.000 $ 0.00 16.000 $ 2,160.00
$135.000 

30003-3240-94 0100 0430 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 24.000 $ 300.00 
$12.500 

30003-3240-94 0100 0440 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

30003-3240-94 0100 0450 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 2.388 $ 2,137.26
$895.000 

30003-3240-94 0100 0460 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,200.000 0.000 $ 0.00 4,853.000 $ 1,213.25
$0.250 

30003-3240-94 0100 0470 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.600 0.000 $ 0.00 2.091 $ 7,527.60
$3,600.000 

30003-3240-94 0100 0480 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,830.000 0.000 $ 0.00 383.000 $ 631.95 
$1.650 

30003-3240-94 0100 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
$35,000.000 

30003-3240-94 0100 0500 730-01.12 SOLAR PANEL & POWER SYSTEM UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 5,100.00
$1,275.000 
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30003-3240-94 0100 0510 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 14,850.00
(ADVANCE SIGNING) $14,850.000 

30003-3240-94 0100 0520 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 2,835.00
(15 FT HEIGHT WITH FOUNDATION) $2,835.000 

30003-3240-94 0100 0530 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 8.000 0.000 $ 0.00 8.000 $ 21,960.00
$2,745.000 

30003-3240-94 0100 0540 801-01 SEEDING (WITH MULCH) UNIT 14.000 0.000 $ 0.00 20.950 $ 670.40 
$32.000 

30003-3240-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.400 

30003-3240-94 0100 0550 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

30003-3240-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$19.200 
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