
Rpt-ID: RCPCSUM1 Tennessee Date: 12/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNN906 Estimate Number: 0004 Pay Period: 06/01/2014
to: 11/24/2014

Contract Location: Time Allowed: 103.0 days
from S.R. 235 (Sylvia Road) (L.M. 11.30) Time Charged: 98.0 days

Elapsed Calendar Days: 98.0 days
Percent Time: 95.15 %
Percent Complete ($) 97.13 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 02/24/2014
9303 Cordova Park Road Date Contract Executed: 03/07/2014
Cordova, TN 38018 Date Notice to Proceed: 03/20/2014
Phone: Date Work Began: 03/20/2014

Date to be Completed: 06/30/2014
Date Time Stopped: 06/25/2014
Date Accepted: 07/17/2014

Estimate Paid: NO 
Counties:

DICKSON 
HICKMAN 
HUMPHREYS 
PERRY 

Project Number BID PCT Fed State Project Number Description 1
22004-3245-94 26.92 HRRR/HSIP-46(20) Miscellaneous safety improvements on S.R. 46 from S.R. 235 (
41049-3227-94 21.93 HRRR/HSIP-230(13) Miscellaneous safety improvements on S.R. 230 from Goodrich 
43946-3417-94 22.29 HRRR/HSIP-1802(10) Miscellaneous safety improvements on Dunn Road/Old Blacktop 
43946-3418-94 9.23 HRRR/HSIP-4300(28) Miscellaneous safety improvements on Old Blacktop Road from 
68009-3238-94 19.64 STP-SIP/HSIP-438(3) Miscellaneous safety improvements on S.R. 438 from U.S. 412 

Current Contract Amount $ 507,567.43 
Original Contract Amount $ 507,567.43 

12/30/2014



Total to Date Prev to Date This Estimate
Participating $ 493,484.65 $ 476,202.66 $ 17,281.99

Total Earnings $ 493,484.65 $ 476,202.66 $ 17,281.99 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 493,484.65 $ 476,202.66 $ 17,281.99 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 493,484.65 $ 476,202.66 $ 17,281.99 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 493,484.65 $ 476,202.66 $ 17,281.99 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
22004-3245-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

41049-3227-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

43946-3417-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

43946-3417-94 0101 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

43946-3418-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

68009-3238-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

22004-3245-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

41049-3227-94 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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43946-3417-94 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

43946-3417-94 0101 9018 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

43946-3418-94 0100 9019 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

68009-3238-94 0100 9020 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

43946-3417-94 0101 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 0130 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 20.000 26.000 $ 2,730.00 26.000 $ 2,730.00
$105.000 

43946-3417-94 0101 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$157.500 

43946-3417-94 0101 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$157.500 

43946-3417-94 0101 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 23.000 30.610 $ 1,285.62 30.610 $ 1,285.62
$42.000 

43946-3417-94 0101 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 10.000 15.000 $ 3,780.00 15.000 $ 3,780.00
$252.000 

43946-3417-94 0101 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 6.000 12.000 $ 3,150.00 12.000 $ 3,150.00
$262.500 

43946-3417-94 0101 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0101 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 17.240 $ 17.24 17.240 $ 17.24 

43946-3417-94 0101 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

43946-3417-94 0101 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 0170 411-01.10 ACS MIX(PG64-22) GRADING D TON 4.000 12.000 $ 3,528.00 12.000 $ 3,528.00
$294.000 

43946-3417-94 0101 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43946-3417-94 0101 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

22004-3245-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 11.500 11.500 $ 7,287.09 11.500 $ 7,287.09
$633.660 

22004-3245-94 0100 0020 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 243.000 0.000 $ 0.00 216.000 $ 13,294.80
$61.550 

22004-3245-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$76.937 

22004-3245-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 128.000 0.000 $ 0.00 0.000 $ 0.00 
$18.380 

22004-3245-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.570 

22004-3245-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 8.000 $ 17,976.00
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$2,247.000 

22004-3245-94 0100 0050 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 
$693.000 

22004-3245-94 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 912.000 0.000 $ 0.00 857.000 $ 3,470.85
$4.050 

41049-3227-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 4,380.000 0.000 $ 0.00 4,658.000 $ 18,864.90
$4.050 

22004-3245-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 225.000 0.000 $ 0.00 0.000 $ 0.00 
$0.470 

22004-3245-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,182.80
$3,182.800 

41049-3227-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,182.80
$3,182.800 

43946-3417-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,182.80
$3,182.800 

43946-3418-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,182.80
$3,182.800 

68009-3238-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,182.80
$3,182.800 

68009-3238-94 0100 0020 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.500 0.000 $ 0.00 0.870 $ 1,740.00
$2,000.000 

68009-3238-94 0100 0030 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 77.000 0.000 $ 0.00 78.000 $ 245.70 
$3.150 

22004-3245-94 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 23.000 0.000 $ 0.00 18.000 $ 684.00 
$38.000 

41049-3227-94 0100 0030 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 81.000 0.000 $ 0.00 0.000 $ 0.00 
$38.000 

43946-3417-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 39.000 0.000 $ 0.00 67.000 $ 2,546.00

12/30/2014



$38.000 

43946-3418-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$38.000 

68009-3238-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 216.000 0.000 $ 0.00 194.000 $ 7,372.00
$38.000 

41049-3227-94 0100 0040 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 333.000 0.000 $ 0.00 127.500 $ 1,714.88
$13.450 

22004-3245-94 0100 0100 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 540.000 0.000 $ 0.00 528.000 $ 3,168.00
$6.000 

41049-3227-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,044.000 0.000 $ 0.00 1,026.000 $ 6,156.00
$6.000 

43946-3417-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 474.000 0.000 $ 0.00 474.000 $ 2,844.00
$6.000 

43946-3418-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 168.000 0.000 $ 0.00 168.000 $ 1,008.00
$6.000 

68009-3238-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 798.000 0.000 $ 0.00 780.000 $ 4,680.00
$6.000 

22004-3245-94 0100 0110 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 82.000 0.000 $ 0.00 0.000 $ 0.00 
$7.500 

22004-3245-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 260.000 0.000 $ 0.00 358.000 $ 1,127.70
$3.150 

41049-3227-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 416.000 0.000 $ 0.00 353.000 $ 1,111.95
$3.150 

43946-3417-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 52.000 0.000 $ 0.00 52.000 $ 163.80 
$3.150 

43946-3418-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 104.000 0.000 $ 0.00 105.000 $ 330.75 
$3.150 

68009-3238-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 52.000 0.000 $ 0.00 78.000 $ 245.70 
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$3.150 

22004-3245-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,260.000 393.570 $ 1,633.32 3,154.770 $ 13,092.30
$4.150 

41049-3227-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 5,180.000 110.228 $ 457.45 4,988.028 $ 20,700.32
$4.150 

43946-3417-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,429.000 696.900 $ 2,892.14 2,219.100 $ 9,209.27
$4.150 

43946-3418-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 709.000 1.084 $ 4.50 670.284 $ 2,781.68
$4.150 

68009-3238-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 4,555.000 197.380 $ 819.13 4,627.580 $ 19,204.46
$4.150 

22004-3245-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 302.000 -3.750 $ -48.00 301.250 $ 3,856.00
$12.800 

41049-3227-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 805.000 23.250 $ 297.60 804.250 $ 10,294.40
$12.800 

43946-3417-94 0100 0060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 264.000 130.000 $ 1,664.00 264.000 $ 3,379.20
$12.800 

43946-3418-94 0100 0060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 132.000 -30.000 $ -384.00 132.000 $ 1,689.60
$12.800 

68009-3238-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 577.000 18.500 $ 236.80 566.400 $ 7,249.92
$12.800 

22004-3245-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 597.000 20.000 $ 284.00 581.500 $ 8,257.30
$14.200 

41049-3227-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 646.000 6.250 $ 88.75 654.750 $ 9,297.45
$14.200 

43946-3417-94 0100 0070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 392.000 51.000 $ 724.20 393.500 $ 5,587.70
$14.200 

43946-3418-94 0100 0070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 78.000 0.000 $ 0.00 78.000 $ 1,107.60
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$14.200 

68009-3238-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 640.000 -38.000 $ -539.60 639.500 $ 9,080.90
$14.200 

41049-3227-94 0100 0100 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 
$50.000 

68009-3238-94 0100 0100 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 
$50.000 

22004-3245-94 0100 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 63.000 0.000 $ 0.00 62.000 $ 1,364.00
$22.000 

41049-3227-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 81.000 0.000 $ 0.00 80.000 $ 1,760.00
$22.000 

43946-3417-94 0100 0080 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 18.000 0.000 $ 0.00 17.000 $ 374.00 
$22.000 

43946-3418-94 0100 0080 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 5.000 0.000 $ 0.00 1.000 $ 22.00 
$22.000 

68009-3238-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 81.000 0.000 $ 0.00 64.000 $ 1,408.00
$22.000 

22004-3245-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 470.000 -481.000 $ -12,626.25 481.000 $ 12,626.25
$26.250 

41049-3227-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,044.000 0.000 $ 0.00 1,095.000 $ 28,743.75
$26.250 

43946-3417-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 403.000 0.000 $ 0.00 407.000 $ 10,683.75
$26.250 

43946-3418-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 191.000 0.000 $ 0.00 205.000 $ 5,381.25
$26.250 

68009-3238-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,050.000 0.000 $ 0.00 1,076.000 $ 28,245.00
$26.250 

22004-3245-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 151.000 0.000 $ 0.00 157.500 $ 1,984.50
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$12.600 

41049-3227-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 96.000 0.000 $ 0.00 85.000 $ 1,071.00
$12.600 

43946-3417-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 227.000 $ 2,860.20
$12.600 

43946-3418-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 33.000 $ 415.80 
$12.600 

68009-3238-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 221.000 0.000 $ 0.00 189.000 $ 2,381.40
$12.600 

22004-3245-94 0100 0190 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 630.00 
$630.000 

68009-3238-94 0100 0140 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 6.670 $ 175.09 
$26.250 

22004-3245-94 0100 0200 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 144.000 0.000 $ 0.00 126.000 $ 2,646.00
$21.000 

43946-3417-94 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 16.500 0.000 $ 0.00 16.315 $ 59,957.63
$3,675.000 

43946-3418-94 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 7.000 0.000 $ 0.00 7.065 $ 25,963.88
$3,675.000 

22004-3245-94 0100 0210 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 11.500 0.000 $ 0.00 12.182 $ 25,582.20
$2,100.000 

41049-3227-94 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.150 0.000 $ 0.00 0.125 $ 262.50 
$2,100.000 

22004-3245-94 0100 0220 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 427.000 0.000 $ 0.00 133.000 $ 139.65 
$1.050 

41049-3227-94 0100 0150 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 185.000 0.000 $ 0.00 54.000 $ 56.70 
$1.050 

68009-3238-94 0100 0150 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 180.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.050 

22004-3245-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,315.00
$3,315.000 

41049-3227-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,315.00
$3,315.000 

43946-3417-94 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,315.00
$3,315.000 

43946-3418-94 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,315.00
$3,315.000 

68009-3238-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,315.00
$3,315.000 

68009-3238-94 0100 0170 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 10,800.00
$3,600.000 

Project Number: 22004-3245-94 Project Current Amount $ -3,469.84
Project Number: 41049-3227-94 Project Current Amount $ 843.80 
Project Number: 43946-3417-94 Project Current Amount $ 19,771.20
Project Number: 43946-3418-94 Project Current Amount $ -379.50
Project Number: 68009-3238-94 Project Current Amount $ 516.33 

Contract Current Amount $ 17,281.99 
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