
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN907 Estimate Number: 0006 Pay Period: 10/09/2014
to: 06/08/2015

Contract Location: Time Allowed: 126.0 days
on various State and Local Routes. Time Charged: 146.0 days

Elapsed Calendar Days: 146.0 days
Percent Time: 115.87 %
Percent Complete ($) 100.50 %
Percent Behind: 15.37 %

Contractor: Date Let: 02/14/2014
HIGHWAY MARKINGS, INC. Date Awarded: 02/24/2014
PO BOX 70966 Date Contract Executed: 03/07/2014
Knoxville, TN 37938 Date Notice to Proceed: 03/28/2014
Phone: Date Work Began: 04/07/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 08/20/2014
Date Accepted: 09/10/2014

Estimate Paid: NO 
Counties:

HENDERSON 
MADISON 

Project Number BID PCT Fed State Project Number Description 1
98048-3222-94 100.00 HSIP-REG4(101) Miscellaneous safety improvements on various State and Local

Current Contract Amount $ 1,472,733.75 
Original Contract Amount $ 1,422,413.75 

Total to Date Prev to Date This Estimate
Participating $ 1,479,856.08 $ 1,479,856.08 $ 0.00 

Total Earnings $ 1,479,856.08 $ 1,479,856.08 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,479,856.08 $ 1,479,856.08 $ 0.00 

6/22/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,479,856.08 $ 1,479,856.08 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,479,856.08 $ 1,479,856.08 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-3222-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -20.000 $ -14,800.00

$740.000 

98048-3222-94 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98048-3222-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 11.500 0.000 $ 0.00 10.966 $ 9,924.23
$905.000 

98048-3222-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 85.000 0.000 $ 0.00 78.386 $ 50,950.90
$650.000 

98048-3222-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 163.000 0.000 $ 0.00 345.000 $ 7,676.25
$22.250 

98048-3222-94 0100 0040 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 50.000 0.000 $ 0.00 50.000 $ 1,225.00
$24.500 

98048-3222-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 417.19 
$33.375 

98048-3222-94 0100 9001 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.750 

98048-3222-94 0100 0050 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 10.000 0.000 $ 0.00 11.000 $ 23,100.00
$2,100.000 

98048-3222-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 26.000 0.000 $ 0.00 27.000 $ 65,475.00
$2,425.000 

6/22/2015



98048-3222-94 0100 0070 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 24.000 0.000 $ 0.00 22.000 $ 31,900.00
$1,450.000 

98048-3222-94 0100 0080 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 10.000 0.000 $ 0.00 8.000 $ 11,600.00
$1,450.000 

98048-3222-94 0100 0090 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 35,500.000 0.000 $ 0.00 34,207.500 $ 160,775.25
$4.700 

98048-3222-94 0100 0100 706-01 GUARDRAIL REMOVED L.F. 1,013.000 0.000 $ 0.00 1,062.500 $ 1,062.50
$1.000 

98048-3222-94 0100 0110 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 88.000 0.000 $ 0.00 0.000 $ 0.00 
$5.750 

98048-3222-94 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000 

98048-3222-94 0100 0130 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 12.000 0.000 $ 0.00 12.000 $ 540.00 
$45.000 

98048-3222-94 0100 0140 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 12.000 0.000 $ 0.00 12.000 $ 540.00 
$45.000 

98048-3222-94 0100 0150 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 15.000 0.000 $ 0.00 9.000 $ 85.50 
$9.500 

98048-3222-94 0100 0160 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 2,658.000 0.000 $ 0.00 3,416.500 $ 22,036.43
$6.450 

98048-3222-94 0100 001 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 0.000 0.000 $ 0.00 6,385.000 $ 59,061.25
$9.250 

98048-3222-94 0100 0170 713-11.01 "U" SECTION STEEL POSTS LB. 267.000 0.000 $ 0.00 276.400 $ 1,174.70
$4.250 

98048-3222-94 0100 0180 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 8,098.000 0.000 $ 0.00 8,402.300 $ 38,230.47
$4.550 

98048-3222-94 0100 0190 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,207.000 0.000 $ 0.00 1,213.800 $ 18,510.45
$15.250 

6/22/2015



98048-3222-94 0100 0200 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,219.000 0.000 $ 0.00 1,207.900 $ 19,930.35
$16.500 

98048-3222-94 0100 0210 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 85.000 0.000 $ 0.00 103.000 $ 4,635.00
$45.000 

98048-3222-94 0100 0220 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 5,345.000 0.000 $ 0.00 5,621.000 $ 160,198.50
$28.500 

98048-3222-94 0100 0230 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 195.000 0.000 $ 0.00 487.000 $ 13,879.50
$28.500 

98048-3222-94 0100 0240 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 680.000 0.000 $ 0.00 642.000 $ 18,297.00
$28.500 

98048-3222-94 0100 0250 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 514.000 0.000 $ 0.00 375.000 $ 3,937.50
$10.500 

98048-3222-94 0100 0260 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 41.000 0.000 $ 0.00 37.000 $ 4,440.00
$120.000 

98048-3222-94 0100 0270 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 825.00 
$275.000 

98048-3222-94 0100 0280 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 525.00 
$525.000 

98048-3222-94 0100 0290 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
$165.000 

98048-3222-94 0100 0300 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 13.000 $ 191.75 
$14.750 

98048-3222-94 0100 0310 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 53.000 0.000 $ 0.00 59.480 $ 156,135.00
$2,625.000 

98048-3222-94 0100 0320 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 18.000 0.000 $ 0.00 15.842 $ 60,595.65
$3,825.000 

98048-3222-94 0100 0330 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 610.000 0.000 $ 0.00 554.000 $ 360.10 
$0.650 

6/22/2015



98048-3222-94 0100 0340 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 4,560.000 0.000 $ 0.00 1,925.000 $ 1,443.75
$0.750 

98048-3222-94 0100 0350 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 216.000 0.000 $ 0.00 213.339 $ 444,811.82
$2,085.000 

98048-3222-94 0100 0360 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$0.550 

98048-3222-94 0100 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00
$60,000.000 

6/22/2015


