
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNN911 Estimate Number: 0005 Pay Period: 02/16/2015
to: 02/16/2015

Contract Location: Time Allowed: 55.0 days
(hot in-place recycling with either microsurface or Time Charged: 55.0 days

Elapsed Calendar Days: 55.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.42 %
Percent Behind: 7.58 %

Contractor: Date Let: 04/04/2014
FORD CONSTRUCTION COMPANY Date Awarded: 04/21/2014
P O Box 527 Date Contract Executed: 04/29/2014
Dyersburg, TN 38025-0527 Date Notice to Proceed: 08/07/2014
Phone: Date Work Began: 08/07/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/30/2014
Date Accepted: 10/14/2014

Estimate Paid: NO 
Counties:
DYER 

Project Number BID PCT Fed State Project Number Description 1
23211-3226-94 13.71 HSIP-211(13) FROM: L.M. 10.31 (JCT. S.R. 77) TO: L.M. 17.09 (JCT. S.R. 10
23211-4226-04 86.29 N/A The resurfacing (hot in-place recycling with either microsur

Current Contract Amount $ 857,697.15 
Original Contract Amount $ 852,799.15 

Total to Date Prev to Date This Estimate
Participating $ 821,765.82 $ 821,765.82 $ 0.00 

Total Earnings $ 821,765.82 $ 821,765.82 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 821,765.82 $ 821,765.82 $ 0.00 

8/28/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 821,765.82 $ 821,765.82 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 821,765.82 $ 821,765.82 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
23211-3226-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

23211-4226-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

23211-3226-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 1100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-3226-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 1100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,406.800 $ 21,406.80 

23211-4226-04 0100 0010 203-06 WATER M.G. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 0100 0020 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 1,827.000 0.000 $ 0.00 1,117.170 $ 14,523.21

8/28/2015



(SEE PLANS) $13.000 

23211-4226-04 1100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 47.000 0.000 $ 0.00 38.000 $ 26,220.00
$690.000 

23211-4226-04 1100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 1100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 1100 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,835.000 0.000 $ 0.00 6,513.770 $ 512,308.01
$78.650 

23211-4226-04 1100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,992.940 $ 3,992.94 

23211-3226-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 1100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 1100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,409.600 $ 2,409.60 

23211-4226-04 1100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

23211-4226-04 1100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 103,160.000 0.000 $ 0.00 97,505.170 $ 87,754.65
$0.900 

23211-4226-04 0100 0030 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

23211-3226-94 0100 9500 705-01.51 SHOP CURVED GUARDRAIL AT BRIDGE ENDS (LONG POST) L.F. 0.000 0.000 $ 0.00 81.810 $ 6,440.90
$78.730 
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23211-3226-94 0100 0010 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$825.000 

23211-3226-94 0100 0020 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$815.000 

23211-3226-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 7,335.00
$2,445.000 

23211-3226-94 0100 0040 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST L.F. 240.000 0.000 $ 0.00 80.700 $ 5,072.00
$62.850 

23211-3226-94 0100 0050 705-11.52 SHP CURVED TYPE 2 GR BRDGE ENDS (POWDER COATED) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$29.750 

23211-4226-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

23211-4226-04 1100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,392.000 0.000 $ 0.00 928.000 $ 4,825.60
$5.200 

23211-3226-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
(GRADE CROSSING ADVANCED WARNING, W10-1) $155.000 

23211-3226-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 310.00 
(GRADE CROSSING ADVANCED WARNING, W10-3) $155.000 

23211-3226-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 476.000 0.000 $ 0.00 498.000 $ 17,928.00
$36.000 

23211-3226-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 29.000 0.000 $ 0.00 60.000 $ 1,500.00
$25.000 

23211-3226-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 375.000 0.000 $ 0.00 426.000 $ 5,112.00
$12.000 

23211-3226-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 4.000 $ 800.00 
$200.000 

23211-3226-94 0100 0120 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 
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23211-3226-94 0100 0130 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

23211-4226-04 0100 0050 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.890 0.000 $ 0.00 33.323 $ 23,326.10
$700.000 

23211-3226-94 0100 0140 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 26.890 0.000 $ 0.00 26.923 $ 53,846.00
$2,000.000 

23211-4226-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00
$17,000.000 
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