
Rpt-ID: RCPCSUM1 Tennessee Date: 06/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNN917 Estimate Number: 0006 Pay Period: 01/21/2015
to: 05/01/2015

Contract Location: Time Allowed: 172.0 days
at Rachel Clawson Road, and signals at the intersection of Time Charged: 172.0 days

Elapsed Calendar Days: 172.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.61 %
Percent Behind: 3.39 %

Contractor: Date Let: 05/23/2014
SUMMERS-TAYLOR, INC. Date Awarded: 06/06/2014
300 West Elk Avenue Date Contract Executed: 06/27/2014
Elizabethton, TN 37643 Date Notice to Proceed: 07/18/2014
Phone: Date Work Began: 09/12/2014

Date to be Completed: 01/05/2015
Date Time Stopped: 01/05/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
CARTER 

Project Number BID PCT Fed State Project Number Description 1
10003-3264-94 44.27 STP/NH-SIP-37(16) The installation of signals on U.S. 19E (S.R. 37) at the int
10003-3265-94 55.73 STP/NH-SIP-37(17) The installation of a flashing school sign on U.S. 19E (S.R.

Current Contract Amount $ 396,746.05 
Original Contract Amount $ 376,957.05 

Total to Date Prev to Date This Estimate
Participating $ 383,266.93 $ 382,999.18 $ 267.75 

Total Earnings $ 383,266.93 $ 382,999.18 $ 267.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 383,266.93 $ 382,999.18 $ 267.75 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 383,266.93 $ 382,999.18 $ 267.75 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 383,266.93 $ 382,999.18 $ 267.75 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
10003-3264-94 0100 900 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 16,788.00

Traffic Signal Footer Alternate $16,788.000 

10003-3264-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,170.00
$4,170.000 

10003-3265-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,170.00
$4,170.000 

10003-3264-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

10003-3265-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

10003-3264-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10003-3265-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,270.530 $ -1,270.53 

10003-3264-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10003-3265-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 647.110 $ 647.11 
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10003-3264-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,825.000 

10003-3265-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,825.000 

10003-3265-94 0100 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 519.000 0.000 $ 0.00 144.710 $ 3,002.73
$20.750 

10003-3265-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 955.000 0.000 $ 0.00 529.000 $ 14,944.25
$28.250 

10003-3265-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$42.375 

10003-3265-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 180.000 0.000 $ 0.00 0.000 $ 0.00 
$48.000 

10003-3265-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 295.000 0.000 $ 0.00 10.000 $ 350.00 
$35.000 

10003-3265-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$42.375 

10003-3265-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$56.250 

10003-3265-94 0100 0080 209-08.07 ROCK CHECK DAM PER EACH 9.000 0.000 $ 0.00 9.000 $ 2,250.00
$250.000 

10003-3265-94 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 850.000 0.000 $ 0.00 697.750 $ 26,165.63
$37.500 

10003-3265-94 0100 0100 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 165.000 0.000 $ 0.00 232.170 $ 35,986.35
$155.000 

10003-3265-94 0100 0110 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 91.000 0.000 $ 0.00 122.410 $ 20,197.65
$165.000 

10003-3265-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -101.910 $ -101.91 
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10003-3265-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 158.100 $ 158.10 158.100 $ 158.10 
$1.000 

10003-3265-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10003-3265-94 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$880.000 

10003-3265-94 0100 0130 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$85.000 

10003-3265-94 0100 0140 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.070 $ 1,053.95
$985.000 

10003-3265-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10003-3265-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10003-3265-94 0100 0150 411-02.10 ACS MIX(PG70-22) GRADING D TON 38.000 0.000 $ 0.00 131.080 $ 35,391.60
$270.000 

10003-3265-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 89.880 $ 89.88 

10003-3265-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10003-3265-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 109.650 $ 109.65 109.650 $ 109.65 
$1.000 

10003-3265-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10003-3264-94 0100 901 702-01 CONCRETE CURB C.Y. 0.000 0.000 $ 0.00 3.390 $ 2,649.32
6" Detached, Type A $781.510 

10003-3264-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,250.00
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$12,250.000 

10003-3265-94 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,250.00
$12,250.000 

10003-3264-94 0100 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,100.00
$22.000 

10003-3265-94 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 75.000 $ 1,650.00
$22.000 

10003-3264-94 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 239.000 0.000 $ 0.00 189.000 $ 1,512.00
$8.000 

10003-3265-94 0100 0180 712-06 SIGNS (CONSTRUCTION) S.F. 167.000 0.000 $ 0.00 175.500 $ 1,404.00
$8.000 

10003-3264-94 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 1.000 $ 475.00 
$475.000 

10003-3265-94 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 475.00 
$475.000 

10003-3265-94 0100 0200 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 116.000 0.000 $ 0.00 185.100 $ 1,166.13
$6.300 

10003-3265-94 0100 0210 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 4.000 0.000 $ 0.00 28.000 $ 469.00 
$16.750 

10003-3265-94 0100 0220 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 18.000 0.000 $ 0.00 18.000 $ 369.00 
$20.500 

10003-3264-94 0100 0070 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 660.00 
$660.000 

10003-3264-94 0100 0080 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

10003-3264-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,350.00
(W3-3) $270.000 

10003-3265-94 0100 0230 714-08.06 LIGHT STANDARDS (STEEL) EACH 1.000 0.000 $ 0.00 1.000 $ 3,900.00
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$3,900.000 

10003-3264-94 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 199.000 0.000 $ 0.00 17.444 $ 305.27 
$17.500 

10003-3264-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 138.000 $ 1,656.00
$12.000 

10003-3264-94 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 5.000 $ 825.00 
$165.000 

10003-3265-94 0100 0240 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 825.00 
$165.000 

10003-3265-94 0100 0250 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 
$225.000 

10003-3264-94 0100 0130 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 292.000 0.000 $ 0.00 287.000 $ 287.00 
$1.000 

10003-3265-94 0100 0260 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.351 0.000 $ 0.00 0.313 $ 1,095.50
$3,500.000 

10003-3264-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,875.00
$8,875.000 

10003-3265-94 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,875.00
$8,875.000 

10003-3265-94 0100 0280 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 19,000.00
$9,500.000 

10003-3264-94 0100 0150 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 3,750.00
$750.000 

10003-3264-94 0100 0160 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,485.00
$1,485.000 

10003-3264-94 0100 0170 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 965.00 
(140 A1 WITH BACKPLATE) $965.000 

10003-3264-94 0100 0180 730-03.21 INSTALL PULL BOX (TYPE B) EACH 9.000 0.000 $ 0.00 9.000 $ 6,750.00
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$750.000 

10003-3264-94 0100 0190 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 3,950.00
$3,950.000 

10003-3265-94 0100 0290 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 7,900.00
$3,950.000 

10003-3264-94 0100 0200 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 250.000 0.000 $ 0.00 1,300.000 $ 1,625.00
$1.250 

10003-3265-94 0100 0300 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 220.000 0.000 $ 0.00 290.000 $ 362.50 
$1.250 

10003-3264-94 0100 0210 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 810.000 0.000 $ 0.00 660.000 $ 825.00 
$1.250 

10003-3264-94 0100 0220 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 331.000 0.000 $ 0.00 370.000 $ 2,257.00
(22,500 LBS.MIN.BRK STRENGTH) $6.100 

10003-3264-94 0100 0230 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 331.000 0.000 $ 0.00 370.000 $ 1,443.00
$3.900 

10003-3264-94 0100 0240 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 850.00 
$425.000 

10003-3264-94 0100 0250 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 40.000 $ 238.00 
$5.950 

10003-3264-94 0100 0260 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 440.000 0.000 $ 0.00 370.000 $ 2,830.50
$7.650 

10003-3264-94 0100 0270 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 200.000 0.000 $ 0.00 510.000 $ 5,202.00
$10.200 

10003-3264-94 0100 0280 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 330.000 0.000 $ 0.00 230.000 $ 2,875.00
$12.500 

10003-3264-94 0100 0290 730-12.12 CONDUIT 1" DIAMETER (JACK AND BORE) L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00 
$16.250 

10003-3264-94 0100 0300 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 590.000 0.000 $ 0.00 410.000 $ 9,020.00
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$22.000 

10003-3264-94 0100 0310 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 7.000 0.000 $ 0.00 4.000 $ 660.00 
$165.000 

10003-3264-94 0100 0320 730-14.01 SHIELDED DETECTOR CABLE L.F. 970.000 0.000 $ 0.00 2,080.000 $ 2,496.00
$1.200 

10003-3264-94 0100 0330 730-14.02 SAW SLOT L.F. 430.000 0.000 $ 0.00 630.000 $ 6,237.00
$9.900 

10003-3264-94 0100 0340 730-14.03 LOOP WIRE L.F. 820.000 0.000 $ 0.00 1,860.000 $ 1,209.00
$0.650 

10003-3264-94 0100 0350 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 11,750.00
$11,750.000 

10003-3264-94 0100 0360 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,800.00
$5,800.000 

10003-3264-94 0100 0370 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 43,200.00
$10,800.000 

10003-3265-94 0100 0310 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 9,950.00
$9,950.000 

10003-3264-94 0100 0380 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
(EPSC) $6.000 

10003-3265-94 0100 0320 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 20.000 $ 120.00 
(EPSC) $6.000 

10003-3264-94 0100 0390 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

10003-3265-94 0100 0330 801-01 SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 15.750 $ 866.25 
$55.000 

10003-3264-94 0100 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.750 

10003-3265-94 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$24.750 

10003-3264-94 0100 0400 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

10003-3265-94 0100 0340 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

10003-3264-94 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$33.000 

10003-3265-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$33.000 

Project Number: 10003-3265-94 Project Current Amount $ 267.75 
Contract Current Amount $ 267.75 

6/5/2015


