
Rpt-ID: RCPCSUM1 Tennessee Date: 06/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN920 Estimate Number: 0006 Pay Period: 01/01/2015
to: 05/06/2015

Contract Location: Time Allowed: 65.0 days
and Local Roads. Time Charged: 109.0 days

Elapsed Calendar Days: 109.0 days
Percent Time: 167.69 %
Percent Complete ($) 97.47 %
Percent Behind: 70.22 %

Contractor: Date Let: 05/23/2014
HIGHWAY MARKINGS, INC. Date Awarded: 06/06/2014
PO BOX 70966 Date Contract Executed: 06/27/2014
Knoxville, TN 37938 Date Notice to Proceed: 07/18/2014
Phone: Date Work Began: 08/18/2014

Date to be Completed: 09/20/2014
Date Time Stopped: 11/03/2014
Date Accepted: 12/11/2014

Estimate Paid: NO 
Counties:

BEDFORD 
MARSHALL 
RUTHERFORD 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
02019-3205-94 15.87 HRRR/HSIP-269(25) Miscellaneous safety improvements on S.R. 269 from Fairfield
02945-3499-94 33.60 HRRR/HSIP-2005(10) Miscellaneous safety improvements on Whiteside Road/Midland 
59009-3209-94 19.83 HRRR/HSIP-99(41) Miscellaneous safety improvements on S.R. 99 from S.R. 11 in
59021-3212-94 21.44 HRRR/HSIP-272(11) Miscellaneous safety improvements on S.R. 272 from the Lewis
75946-3457-94 9.26 HRRR/HSIP-7500(26) Miscellaneous safety improvements on Floyd Road from west of

Current Contract Amount $ 570,614.18 
Original Contract Amount $ 570,614.18 
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Total to Date Prev to Date This Estimate
Participating $ 556,548.31 $ 556,548.31 $ 0.00 

Total Earnings $ 556,548.31 $ 556,548.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 556,548.31 $ 556,548.31 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 556,548.31 $ 556,548.31 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 556,548.31 $ 556,548.31 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
02019-3205-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -3,780.00

$420.000 

02945-3499-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -8.000 $ -3,360.00
$420.000 

59009-3209-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -11.000 $ -4,620.00
$420.000 

59021-3212-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -8.000 $ -3,360.00
$420.000 

75946-3457-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -8.000 $ -3,360.00
$420.000 

02019-3205-94 0100 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

02945-3499-94 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

59009-3209-94 0100 9003 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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59021-3212-94 0100 9004 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

75946-3457-94 0100 9005 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

02019-3205-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 6.000 0.000 $ 0.00 4.130 $ 2,581.25
$625.000 

02945-3499-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 9.400 0.000 $ 0.00 6.336 $ 3,960.00
$625.000 

59021-3212-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 10.000 0.000 $ 0.00 6.276 $ 3,922.50
$625.000 

02019-3205-94 0100 0020 604-04.20 PAINTING CONCRETE SURFACES S.F. 50.000 0.000 $ 0.00 48.000 $ 144.00 
$3.000 

59021-3212-94 0100 0020 604-04.20 PAINTING CONCRETE SURFACES S.F. 50.000 0.000 $ 0.00 52.010 $ 156.03 
$3.000 

02945-3499-94 0100 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 375.000 0.000 $ 0.00 375.000 $ 31,687.50
$84.500 

02945-3499-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 538.000 0.000 $ 0.00 475.000 $ 9,262.50
$19.500 

02945-3499-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 112.500 $ 3,290.63
$29.250 

02945-3499-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,350.00
$2,175.000 

02945-3499-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,350.00
$675.000 

02945-3499-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 24,750.00
$2,475.000 

59021-3212-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,950.00
$2,475.000 
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02945-3499-94 0100 0070 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 10.000 0.000 $ 0.00 10.000 $ 12,750.00
$1,275.000 

59021-3212-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 2,550.00
$1,275.000 

02945-3499-94 0100 0080 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 2,550.00
$1,275.000 

02945-3499-94 0100 0090 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,463.000 0.000 $ 0.00 1,449.500 $ 6,305.33
$4.350 

59009-3209-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 830.000 0.000 $ 0.00 812.500 $ 3,534.38
$4.350 

59021-3212-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 2,350.000 0.000 $ 0.00 2,387.500 $ 10,385.63
$4.350 

59021-3212-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 125.00 
$2.500 

02019-3205-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,375.00
$3,375.000 

02945-3499-94 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,875.00
$7,875.000 

59009-3209-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

59021-3212-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

75946-3457-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,250.00
$2,250.000 

02019-3205-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 32.000 0.000 $ 0.00 32.000 $ 1,104.00
$34.500 

75946-3457-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 26.000 0.000 $ 0.00 26.000 $ 897.00 
$34.500 
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02019-3205-94 0100 0050 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 25.000 0.000 $ 0.00 16.500 $ 206.25 
$12.500 

59009-3209-94 0100 0030 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 10.000 0.000 $ 0.00 7.070 $ 88.38 
$12.500 

59021-3212-94 0100 0080 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 20.000 0.000 $ 0.00 13.500 $ 168.75 
$12.500 

02019-3205-94 0100 0060 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 516.000 0.000 $ 0.00 510.000 $ 3,187.50
$6.250 

02945-3499-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 342.000 0.000 $ 0.00 342.000 $ 2,137.50
$6.250 

59009-3209-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 396.000 0.000 $ 0.00 396.000 $ 2,475.00
$6.250 

59021-3212-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 540.000 0.000 $ 0.00 540.000 $ 3,375.00
$6.250 

75946-3457-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 90.000 0.000 $ 0.00 90.000 $ 562.50 
$6.250 

02019-3205-94 0100 0070 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 620.000 0.000 $ 0.00 696.000 $ 6,090.00
$8.750 

59009-3209-94 0100 0050 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 380.000 0.000 $ 0.00 375.000 $ 3,281.25
$8.750 

59021-3212-94 0100 0100 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 395.000 0.000 $ 0.00 375.000 $ 3,281.25
$8.750 

75946-3457-94 0100 0040 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 100.000 0.000 $ 0.00 80.000 $ 700.00 
$8.750 

02019-3205-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 579.000 0.000 $ 0.00 539.000 $ 1,886.50
$3.500 

02945-3499-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 553.000 0.000 $ 0.00 414.800 $ 1,451.80
$3.500 
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59009-3209-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 813.000 0.000 $ 0.00 640.000 $ 2,240.00
$3.500 

59021-3212-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 670.000 0.000 $ 0.00 734.800 $ 2,571.80
$3.500 

75946-3457-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 533.000 0.000 $ 0.00 511.600 $ 1,790.60
$3.500 

02019-3205-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,562.000 0.000 $ 0.00 2,577.600 $ 10,954.80
$4.250 

02945-3499-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,429.000 0.000 $ 0.00 2,538.000 $ 10,786.50
$4.250 

59009-3209-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,985.000 0.000 $ 0.00 2,001.200 $ 8,505.10
$4.250 

59021-3212-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,869.000 0.000 $ 0.00 2,911.300 $ 12,373.03
$4.250 

75946-3457-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 540.000 0.000 $ 0.00 548.800 $ 2,332.40
$4.250 

02019-3205-94 0100 0100 713-11.21 P POST SLIP BASE EACH 8.000 0.000 $ 0.00 8.000 $ 3,000.00
$375.000 

59009-3209-94 0100 0080 713-11.21 P POST SLIP BASE EACH 7.000 0.000 $ 0.00 7.000 $ 2,625.00
$375.000 

59021-3212-94 0100 0130 713-11.21 P POST SLIP BASE EACH 9.000 0.000 $ 0.00 9.000 $ 3,375.00
$375.000 

02019-3205-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 417.000 0.000 $ 0.00 411.200 $ 5,666.34
$13.780 

02945-3499-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 164.000 0.000 $ 0.00 184.000 $ 2,535.52
$13.780 

59009-3209-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 349.000 0.000 $ 0.00 348.260 $ 4,799.02
$13.780 

6/5/2015



59021-3212-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 409.000 0.000 $ 0.00 409.000 $ 5,636.02
$13.780 

75946-3457-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 82.000 0.000 $ 0.00 82.000 $ 1,129.96
$13.780 

02019-3205-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 374.000 0.000 $ 0.00 372.790 $ 5,562.03
$14.920 

02945-3499-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 547.000 0.000 $ 0.00 545.820 $ 8,143.63
$14.920 

59009-3209-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 299.000 0.000 $ 0.00 298.140 $ 4,448.25
$14.920 

59021-3212-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 476.000 0.000 $ 0.00 476.400 $ 7,107.89
$14.920 

75946-3457-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 129.000 0.000 $ 0.00 128.380 $ 1,915.43
$14.920 

02019-3205-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 52.000 0.000 $ 0.00 53.000 $ 2,385.00
$45.000 

02945-3499-94 0100 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 55.000 0.000 $ 0.00 54.000 $ 2,430.00
$45.000 

59009-3209-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 61.000 0.000 $ 0.00 62.000 $ 2,790.00
$45.000 

59021-3212-94 0100 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 56.000 0.000 $ 0.00 55.000 $ 2,475.00
$45.000 

75946-3457-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 20.000 $ 900.00 
$45.000 

02019-3205-94 0100 0140 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

02019-3205-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 346.000 0.000 $ 0.00 340.000 $ 8,755.00
$25.750 
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02945-3499-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 374.000 0.000 $ 0.00 380.000 $ 9,785.00
$25.750 

59009-3209-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 468.000 0.000 $ 0.00 486.000 $ 12,514.50
$25.750 

59021-3212-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 387.000 0.000 $ 0.00 400.000 $ 10,300.00
$25.750 

75946-3457-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 251.000 0.000 $ 0.00 247.000 $ 6,360.25
$25.750 

02019-3205-94 0100 0160 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 12.000 0.000 $ 0.00 12.000 $ 309.00 
$25.750 

59021-3212-94 0100 0180 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 8.000 0.000 $ 0.00 6.000 $ 154.50 
$25.750 

02019-3205-94 0100 0170 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 22.000 0.000 $ 0.00 0.000 $ 0.00 
$21.250 

59021-3212-94 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 19.000 0.000 $ 0.00 17.000 $ 361.25 
$21.250 

02019-3205-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 136.000 0.000 $ 0.00 124.000 $ 1,426.00
$11.500 

02945-3499-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 272.000 0.000 $ 0.00 288.000 $ 3,312.00
$11.500 

59009-3209-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 156.000 0.000 $ 0.00 160.000 $ 1,840.00
$11.500 

59021-3212-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 166.000 0.000 $ 0.00 181.500 $ 2,087.25
$11.500 

75946-3457-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 52.000 0.000 $ 0.00 54.000 $ 621.00 
$11.500 

02019-3205-94 0100 0190 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 24.000 0.000 $ 0.00 24.000 $ 594.00 
$24.750 
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02019-3205-94 0100 0200 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

59021-3212-94 0100 0210 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 375.00 
$375.000 

02019-3205-94 0100 0210 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 12.000 $ 153.00 
$12.750 

59021-3212-94 0100 0220 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 16.000 $ 204.00 
$12.750 

59009-3209-94 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 23.000 0.000 $ 0.00 25.239 $ 61,835.55
$2,450.000 

75946-3457-94 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 13.100 0.000 $ 0.00 13.905 $ 34,067.25
$2,450.000 

02019-3205-94 0100 0220 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.600 0.000 $ 0.00 14.860 $ 27,491.00
$1,850.000 

02945-3499-94 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.750 0.000 $ 0.00 19.938 $ 36,885.30
$1,850.000 

59021-3212-94 0100 0230 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 20.942 $ 38,742.70
$1,850.000 

02019-3205-94 0100 0230 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 438.000 0.000 $ 0.00 282.000 $ 423.00 
$1.500 

59021-3212-94 0100 0240 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 210.000 0.000 $ 0.00 104.000 $ 156.00 
$1.500 

02019-3205-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,250.00
$2,250.000 

02945-3499-94 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,250.00
$5,250.000 

59009-3209-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 
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59021-3212-94 0100 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

75946-3457-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 
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