
2/1/2015 20150201

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN923 Pay Period:  2/1/2015Contract: Estimate Number: 0006 to  02/01/2015Estimate Type: Final

Talley Construction Company, Inc.Contractor:
Contractor's
Address:

P O Box 357
Rossville,  GA   30741

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

07/11/2014
07/30/2014

08/21/2014

09/16/2014

%

$0.00

66.0
66.0
66.0
100.00

%Percent Complete($):
%Percent Behind:

HAMILTON

0.83

Date Notice to Proceed: 09/11/2014

11/15/2014
11/15/2014
01/06/2015

$1,252,138.88
$1,252,138.88

$1,254,762.99 $0.00$1,254,762.99

$0.00
$0.00Test Report Payment Adjustments:

$1,254,762.99 $1,254,762.99 0.00

$1,254,762.99 $0.00$1,254,762.99

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 148 from Georgia St Line to S.R. 2

99.17

20150201

Project(s) 33049-3230-94, 33049-4230-04, 33318-3202-94, 33318-4202-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
3333049-3230-94 From Georgia State Line To SR-2HSIP-148(3)26.52 8383
2233049-4230-04 The resurfacing on S.R. 148 from the Georgia State line (L.MN/A57.66 8282
6633318-3202-94 From SR-2 To SR-148HSIP-318(5)1.12 8686
8833318-4202-04 The resurfacing on S.R. 318 from U.S. 11 (U.S. 41, U.S. 64,N/A14.70 8888

0.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33049-3230-94 0100 9026 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

33049-4230-04 0100 9027 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

33318-3202-94 0100 9028 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

33318-4202-04 0100 9029 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33049-3230-94 0100 9014 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

33049-4230-04 0100 9015 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100
-5,056.910-5,056.910

0.0000.000

33318-3202-94 0100 9016 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

33318-4202-04 0100 9017 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100
-1,230.200-1,230.200

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33049-3230-94 0100 9018 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

33049-4230-04 0100 9019 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100
13,906.21013,906.210

0.0000.000

33318-3202-94 0100 9020 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

33318-4202-04 0100 9021 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100
3,392.4303,392.430

0.0000.000

33049-4230-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $560.000

0.000
12.320

$0.000
$6,899.200

403-01

33318-4202-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $560.000
0.000
3.280

$0.000
$1,836.800

403-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33049-4230-04 0100 9006 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

33318-4202-04 0100 9012 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

33049-4230-04 0100 9007 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

33318-4202-04 0100 9013 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

33049-4230-04 0100 0020 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,746.000 $105.400

0.000
4,750.370

$0.000
$500,688.998

411-01.10

33318-4202-04 0100 0020 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,224.000 $105.400

0.000
1,155.630

$0.000
$121,803.402

411-01.10

Page 5RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0033049-4230-04 0100 9002 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100
-2,892.980-2,892.980

0.0000.000

33318-4202-04 0100 9008 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90080100
-703.780-703.780

0.0000.000

33049-3230-94 0100 9022 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

33049-4230-04 0100 9023 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

33318-3202-94 0100 9024 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

33318-4202-04 0100 9025 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33049-4230-04 0100 9003 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

33318-4202-04 0100 9009 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

33049-4230-04 0100 9004 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040100
4,410.0004,410.000

0.0000.000

33318-4202-04 0100 9010 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90100100
1,072.5001,072.500

0.0000.000

33049-4230-04 0100 9005 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

33318-4202-04 0100 9011 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 502 50 0 000 0033049-3230-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.400 $963.000
0.000
2.500

$0.000
$2,407.500

411-12.04

33318-3202-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.600 $963.000
0.000
0.990

$0.000
$953.370

411-12.04

33049-4230-04 0100 0030 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
65,131.000 $1.660

0.000
56,209.010

$0.000
$93,306.957

415-01.02

33318-4202-04 0100 0030 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,700.000 $1.660

0.000
15,442.000

$0.000
$25,633.720

415-01.02

33049-4230-04 0100 0040 EACH ADJUSTMENT OF EXISTING
MANHOLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $856.000

0.000
11.000

$0.000
$9,416.000

611-01.20

33049-4230-04 0100 0050 EACH ADJUSTMENT OF EXISTING
CATCHBASIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $535.000

0.000
1.000

$0.000
$535.000

611-09.01

33049-3230-94 0100 0020 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
113.000 $66.880

0.000
81.000

$0.000
$5,417.280

705-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33049-3230-94 0100 9001 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $83.600
0.000
0.000

$0.000
$0.000

705-01.50

33049-3230-94 0100 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,584.000 $17.660

0.000
5,652.750

$0.000
$99,827.565

705-02.02

33049-3230-94 0100 0040 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST (6 FT-9 FT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $20.870

0.000
3,225.000

$0.000
$67,305.750

705-02.20

33049-3230-94 0100 0050 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST (9 FT-12 FT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $26.220

0.000
587.500

$0.000
$15,404.250

705-02.25

33049-3230-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $26.490
0.000
0.000

$0.000
$0.000

705-02.50

33049-3230-94 0100 0060 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $642.000
0.000
1.000

$0.000
$642.000

705-04.03

33049-3230-94 0100 0070 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $642.000

0.000
23.000

$0.000
$14,766.000

705-04.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0033049-3230-94 0100 0080 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,193.500
0.000
1.000

$0.000
$2,193.500

705-04.07

33049-3230-94 0100 0090 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,334.000 $1.070

0.000
9,475.000

$0.000
$10,138.250

706-01

33049-3230-94 0100 0100 L.F. RADIUS RAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $23.010

0.000
212.500

$0.000
$4,889.625

706-06.03

33049-3230-94 0100 0110 L.F. RADIUS RAIL LONG POST (6-9 FT Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $25.150

0.000
62.500

$0.000
$1,571.875

706-06.05

33049-3230-94 0100 0120 L.F. RADIUS RAIL LONG POST (9-12
FT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $28.360

0.000
0.000

$0.000
$0.000

706-06.06

33049-4230-04 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $44,082.000
0.000
1.000

$0.000
$44,082.000

712-01

33318-4202-04 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,718.000
0.000
1.000

$0.000
$11,718.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33049-3230-94 0100 0130 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $5.350

0.000
0.000

$0.000
$0.000

712-04.01

33049-4230-04 0100 0070 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $5.350

0.000
0.000

$0.000
$0.000

712-04.01

33318-4202-04 0100 0050 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5.350
0.000
0.000

$0.000
$0.000

712-04.01

33049-3230-94 0100 0140 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $5.350

0.000
0.000

$0.000
$0.000

712-05.01

33049-4230-04 0100 0080 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $5.350

0.000
0.000

$0.000
$0.000

712-05.01

33318-4202-04 0100 0060 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5.350
0.000
0.000

$0.000
$0.000

712-05.01

Page 11RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

373 50 508 50508 50 0 000 0033049-4230-04 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,403.000 $7.120

0.000
508.500

$0.000
$3,620.520

712-06

33318-4202-04 0100 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
325.000 $7.120

0.000
0.000

$0.000
$0.000

712-06

33049-3230-94 0100 0150 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $35.310

0.000
19.000

$0.000
$670.890

713-02.14

33049-3230-94 0100 0160 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $6.850

0.000
35.000

$0.000
$239.750

713-02.21

33049-3230-94 0100 0170 L.F. BARRIER DELINEATION
SHEETING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,384.000 $8.990

0.000
9,671.000

$0.000
$86,942.290

713-02.35

33049-3230-94 0100 0180 EACH SIGNS (DESCRIPTION)/(STOP
(R1-1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $256.800
0.000
6.000

$0.000
$1,540.800

713-16.20
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4 00 5 005 00 0 000 0033049-3230-94 0100 0190 EACH SIGNS (DESCRIPTION)/(STOP
AHEAD (36x36)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $246.100
0.000
5.000

$0.000
$1,230.500

713-16.21

33318-3202-94 0100 0020 EACH SIGNS (DESCRIPTION)/(STOP
AHEAD SYMBOL (36"X36") POST
AND IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $246.100
0.000
2.000

$0.000
$492.200

713-16.21

33049-3230-94 0100 0200 EACH SIGNS (DESCRIPTION)/(WINDING
ROAD SYMBOL (W1-5)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $230.050
0.000
1.000

$0.000
$230.050

713-16.22

33049-3230-94 0100 0210 EACH SIGNS (DESCRIPTION)/(CHEVRON
SIGN (24"x30")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $214.000
0.000
6.000

$0.000
$1,284.000

713-16.23

33049-3230-94 0100 0220 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
264.000 $29.430

0.000
251.000

$0.000
$7,386.930

716-01.21

33318-3202-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $29.430

0.000
73.000

$0.000
$2,148.390

716-01.21

33049-3230-94 0100 0230 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $29.430

0.000
0.000

$0.000
$0.000

716-01.22
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 005 00 0 000 0033049-3230-94 0100 0240 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
264.000 $6.420

0.000
5.000

$0.000
$32.100

716-01.30

33049-3230-94 0100 0250 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $9.100

0.000
0.000

$0.000
$0.000

716-02.03

33049-3230-94 0100 0260 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
572.000 $9.100

0.000
499.000

$0.000
$4,540.900

716-02.05

33318-3202-94 0100 0040 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
62.000 $9.100

0.000
94.000

$0.000
$855.400

716-02.05

33049-3230-94 0100 0270 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
198.000 $16.050

0.000
134.000

$0.000
$2,150.700

716-02.09

33049-3230-94 0100 0280 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $214.000
0.000
6.000

$0.000
$1,284.000

716-03.03

33318-3202-94 0100 0050 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $214.000
0.000
2.000

$0.000
$428.000

716-03.03
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Line
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0 00 1 001 00 0 000 0033049-3230-94 0100 0290 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $187.250
0.000
1.000

$0.000
$187.250

716-03.07

33049-3230-94 0100 0300 EACH PLASTIC WORD PAVEMENT
MARKING (                      )/(SLOW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $187.250
0.000
4.000

$0.000
$749.000

716-03.09

33049-3230-94 0100 0310 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $7.760
0.000

16.000
$0.000

$124.160

716-04.12

33049-3230-94 0100 0320 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.900 $615.250
0.000
0.000

$0.000
$0.000

716-05.01

33049-4230-04 0100 0100 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.600 $615.250

0.000
16.876

$0.000
$10,382.959

716-05.01

33318-3202-94 0100 0060 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.100 $615.250
0.000
0.000

$0.000
$0.000

716-05.01

33318-4202-04 0100 0080 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.300 $615.250
0.000
8.541

$0.000
$5,254.850

716-05.01
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25 01 25 1825 18 0 000 0033049-3230-94 0100 0330 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $1,813.650

0.000
25.178

$0.000
$45,664.080

716-13.01

33318-3202-94 0100 0070 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.200 $1,813.650
0.000
4.150

$0.000
$7,526.648

716-13.01

33049-3230-94 0100 0340 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $1.870

0.000
167.000

$0.000
$312.290

716-13.04

33049-4230-04 0100 0110 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,968.500
0.000
1.000

$0.000
$11,968.500

717-01

33318-4202-04 0100 0090 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,181.500
0.000
1.000

$0.000
$3,181.500

717-01

V44 *END OF REPORT*
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