
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNN924 Estimate Number: 0003 Pay Period: 11/01/2014
to: 02/27/2015

Contract Location: Time Allowed: 59.0 days
to U.S. 31 (S.R. 6) in Spring Hill (L.M. 0.39). Time Charged: 59.0 days

Elapsed Calendar Days: 59.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.21 %
Percent Behind: 6.79 %

Contractor: Date Let: 07/11/2014
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 07/30/2014
9190 Bradford Hicks Drive Date Contract Executed: 08/13/2014
Livingston, TN 38570 Date Notice to Proceed: 09/03/2014
Phone: Date Work Began: 09/19/2014

Date to be Completed: 10/31/2014
Date Time Stopped: 10/31/2014
Date Accepted: 11/10/2014

Estimate Paid: NO 
Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60100-3208-94 100.00 HSIP-396(3) The repair of the S.R. 396 (Saturn Parkway) southbound ramp 

Current Contract Amount $ 492,643.90 
Original Contract Amount $ 480,065.10 

Total to Date Prev to Date This Estimate
Participating $ 460,369.11 $ 460,369.11 $ 0.00 

Total Earnings $ 460,369.11 $ 460,369.11 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 460,369.11 $ 460,369.11 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -641.00 $ 641.00 
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Total Adjusted Earnings $ 460,369.11 $ 459,728.11 $ 641.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 460,369.11 $ 459,728.11 $ 641.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60100-3208-94 0500 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

60100-3208-94 0500 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

60100-3208-94 0500 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 452.000 0.000 $ 0.00 464.470 $ 35,299.72
$76.000 

60100-3208-94 0500 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 85.230 $ 4,032.23
$47.310 

60100-3208-94 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60100-3208-94 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60100-3208-94 0500 0030 411-01.11 ACS MIX(PG64-22) GRADING E RDWY TON 200.000 0.000 $ 0.00 122.620 $ 18,147.76
$148.000 

60100-3208-94 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -448.050 $ -448.05 

60100-3208-94 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60100-3208-94 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 62.400 $ 62.40 

60100-3208-94 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60100-3208-94 0500 0040 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 144.000 0.000 $ 0.00 136.470 $ 37,703.93
$276.280 

60100-3208-94 0500 0050 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 64.000 0.000 $ 0.00 64.000 $ 792.96 
$12.390 

60100-3208-94 0500 0060 502-04.02 LOAD TRANSFER DOWELS EACH 60.000 0.000 $ 0.00 56.000 $ 757.12 
$13.520 

60100-3208-94 0500 0070 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 328.000 0.000 $ 0.00 328.000 $ 162,360.00
$495.000 

60100-3208-94 0500 0080 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$247.000 

60100-3208-94 0500 0090 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$132.000 

60100-3208-94 0500 9501 604-10.51 SCARIFYING S.Y. 0.000 0.000 $ 0.00 519.500 $ 12,260.20
$23.600 

60100-3208-94 0500 0100 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-URETHANE) S.Y. 2,590.000 0.000 $ 0.00 2,515.040 $ 107,191.00
$42.620 

0500 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 42.620 15.040 $ 641.00 0.000 $ 0.00 

60100-3208-94 0500 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,751.00
$20,751.000 

60100-3208-94 0500 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 59.000 $ 2,193.03
$37.170 

60100-3208-94 0500 0130 712-06 SIGNS (CONSTRUCTION) S.F. 99.000 0.000 $ 0.00 188.000 $ 1,723.96
$9.170 

60100-3208-94 0500 0140 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 6,360.99
$6,360.990 
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60100-3208-94 0500 0150 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 19,423.80
$6,474.600 

60100-3208-94 0500 0160 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 0.800 0.000 $ 0.00 0.804 $ 9,057.06
$11,265.000 

60100-3208-94 0500 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,700.00
$22,700.000 

Project Number: 60100-3208-94 Project Current Amount $ 641.00 
Contract Current Amount $ 641.00 
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