
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNN926 Estimate Number: 0007 Pay Period: 02/02/2016
to: 03/16/2016

Contract Location: Time Allowed: 344.0 days
(New Shackle Island Road) at Stop Thirty Road/ Time Charged: 344.0 days

Elapsed Calendar Days: 344.0 days
Percent Time: 100.00 %
Percent Complete ($) 76.51 %
Percent Behind: 23.49 %

Contractor: Date Let: 08/29/2014
SESSIONS PAVING COMPANY Date Awarded: 09/12/2014
PO Box 90266 Date Contract Executed: 10/01/2014
Nashville, TN 37209 Date Notice to Proceed: 10/22/2014
Phone: Date Work Began: 11/07/2014

Date to be Completed: 09/30/2015
Date Time Stopped: 09/30/2015
Date Accepted: 11/24/2015

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83018-3219-94 100.00 HSIP-258(8) Miscellaneous safety improvements on S.R. 258 (New Shackle I

Current Contract Amount $ 453,028.90 
Original Contract Amount $ 453,028.90 

Total to Date Prev to Date This Estimate
Participating $ 344,162.71 $ 344,162.71 $ 0.00 

Total Earnings $ 344,162.71 $ 344,162.71 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Amount Due $ 344,162.71 $ 344,162.71 $ 0.00 
Test Report Payment Adjustment $ -2,714.08 $ -2,714.08 $ 0.00 

Total Adjusted Earnings $ 341,448.63 $ 341,448.63 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 341,448.63 $ 341,448.63 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

83018-3219-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

83018-3219-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

83018-3219-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

83018-3219-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,826.120 $ -2,826.12 

83018-3219-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,491.210 $ -2,491.21 

83018-3219-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00
$14,000.000 

83018-3219-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,347.000 0.000 $ 0.00 768.250 $ 16,286.90
$21.200 

83018-3219-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$31.800 

83018-3219-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 500.000 0.000 $ 0.00 120.600 $ 1,356.75
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$11.250 

83018-3219-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 154.440 $ 4,911.19
$31.800 

83018-3219-94 0100 0050 209-03.23 FILTER SOCK (24 INCH) L.F. 800.000 0.000 $ 0.00 1,060.000 $ 8,480.00
$8.000 

83018-3219-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

83018-3219-94 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 700.000 0.000 $ 0.00 175.000 $ 656.25 
$3.750 

83018-3219-94 0100 0080 209-08.07 ROCK CHECK DAM PER EACH 7.000 0.000 $ 0.00 3.000 $ 795.00 
$265.000 

0100 0080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 265.000 0.000 $ 0.00 -3.000 $ -795.00 

83018-3219-94 0100 0090 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$318.000 

83018-3219-94 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,699.000 0.000 $ 0.00 1,046.290 $ 29,819.27
$28.500 

83018-3219-94 0100 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

83018-3219-94 0100 0120 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 55.000 0.000 $ 0.00 0.000 $ 0.00 
$143.000 

83018-3219-94 0100 0130 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 35.000 0.000 $ 0.00 0.000 $ 0.00 
$146.000 

83018-3219-94 0100 0140 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 59.000 0.000 $ 0.00 88.960 $ 13,255.04
$149.000 

83018-3219-94 0100 0150 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 58.000 0.000 $ 0.00 35.800 $ 5,441.60
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$152.000 

83018-3219-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -250.450 $ -250.45 

83018-3219-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

83018-3219-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

83018-3219-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

83018-3219-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 0190 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 36.000 0.000 $ 0.00 0.000 $ 0.00 
$136.000 

83018-3219-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 52.000 0.000 $ 0.00 0.000 $ 0.00 
$129.000 

83018-3219-94 0100 0210 411-02.10 ACS MIX(PG70-22) GRADING D TON 131.000 0.000 $ 0.00 302.510 $ 41,141.36
$136.000 

83018-3219-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -321.420 $ -321.42 

83018-3219-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 0220 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 483.000 0.000 $ 0.00 422.220 $ 7,599.96
$18.000 

83018-3219-94 0100 0230 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 74.000 0.000 $ 0.00 74.000 $ 4,440.00
$60.000 

0100 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 60.000 0.000 $ 0.00 -2.000 $ -120.00 

83018-3219-94 0100 0240 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 28.000 0.000 $ 0.00 23.000 $ 230.00 
$10.000 

83018-3219-94 0100 0250 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 14,000.00
$3,500.000 

83018-3219-94 0100 0260 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

83018-3219-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,500.00
$16,500.000 

83018-3219-94 0100 0280 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,100.000 0.000 $ 0.00 1,060.000 $ 26,500.00
$25.000 

83018-3219-94 0100 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 26.000 $ 780.00 
$30.000 
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83018-3219-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 144.000 0.000 $ 0.00 144.000 $ 864.00 

$6.000 

83018-3219-94 0100 0310 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

83018-3219-94 0100 0320 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 94.000 0.000 $ 0.00 94.000 $ 1,128.00
$12.000 

83018-3219-94 0100 0330 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

83018-3219-94 0100 0340 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 12.000 0.000 $ 0.00 12.000 $ 360.00 
$30.000 

83018-3219-94 0100 0350 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 83.000 $ 1,660.00
$20.000 

83018-3219-94 0100 0360 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

83018-3219-94 0100 0370 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

83018-3219-94 0100 0380 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.568 0.000 $ 0.00 0.781 $ 5,857.50
$7,500.000 

83018-3219-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,600.00
$14,600.000 

83018-3219-94 0100 0400 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,116.00
$686.000 

83018-3219-94 0100 0410 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,196.00
$1,098.000 

83018-3219-94 0100 0420 730-03.21 INSTALL PULL BOX (TYPE B) EACH 7.000 0.000 $ 0.00 7.000 $ 2,100.00

3/29/2016



Project Number Category 
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Item 

Number
Item Code Description Units Bid Qty Qty This 
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Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$300.000 

83018-3219-94 0100 0430 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

83018-3219-94 0100 0440 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 60.000 0.000 $ 0.00 60.000 $ 141.00 
$2.350 

83018-3219-94 0100 0450 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 720.000 0.000 $ 0.00 720.000 $ 1,080.00
$1.500 

83018-3219-94 0100 0460 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 400.000 0.000 $ 0.00 760.000 $ 3,800.00
$5.000 

0100 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 5.000 0.000 $ 0.00 -177.000 $ -885.00 

83018-3219-94 0100 0470 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 250.000 0.000 $ 0.00 490.000 $ 2,940.00
$6.000 

83018-3219-94 0100 0480 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 440.000 0.000 $ 0.00 240.000 $ 4,320.00
$18.000 

83018-3219-94 0100 0490 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 440.00 
$220.000 

83018-3219-94 0100 0500 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,110.000 0.000 $ 0.00 1,110.000 $ 1,110.00
$1.000 

83018-3219-94 0100 0510 730-14.02 SAW SLOT L.F. 800.000 0.000 $ 0.00 800.000 $ 2,400.00
$3.000 

83018-3219-94 0100 0520 730-14.03 LOOP WIRE L.F. 2,200.000 0.000 $ 0.00 2,200.000 $ 1,100.00
$0.500 

83018-3219-94 0100 0530 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,210.00
$9,210.000 

83018-3219-94 0100 0540 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,556.00
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Supplemental Description Unit Price
$2,556.000 

83018-3219-94 0100 0550 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 18,042.00
(2@50'&40') $18,042.000 

83018-3219-94 0100 0560 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 20,024.00
(2@50'&50') $20,024.000 

83018-3219-94 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 185.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

83018-3219-94 0100 0580 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
(EPSC) $8.000 

83018-3219-94 0100 0590 801-01 SEEDING (WITH MULCH) UNIT 34.000 0.000 $ 0.00 0.740 $ 29.60 
$40.000 

0100 0590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 40.000 0.000 $ 0.00 -0.740 $ -29.60 

83018-3219-94 0100 0600 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 54.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

83018-3219-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

83018-3219-94 0100 0610 801-03 WATER (SEEDING & SODDING) M.G. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83018-3219-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

83018-3219-94 0100 0620 803-01 SODDING (NEW SOD) S.Y. 183.000 0.000 $ 0.00 3,110.560 $ 24,884.48
$8.000 

0100 0620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 8.000 0.000 $ 0.00 -110.560 $ -884.48 
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