
Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNN928 Estimate Number: 0002 Pay Period: 10/01/2014
to: 11/06/2014

Contract Location: Time Allowed: 66.0 days
(M.M. 66.2). Time Charged: 21.0 days

Elapsed Calendar Days: 21.0 days
Percent Time: 31.82 %
Percent Complete ($) 78.75 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 07/30/2014
P O Box 1004 Date Contract Executed: 08/21/2014
Mount Juliet, TN 37121 Date Notice to Proceed: 09/11/2014
Phone: Date Work Began: 09/23/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 10/01/2014
Date Accepted: 10/08/2014

Estimate Paid: NO 
Counties:

WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94002-4189-04 100.00 N/A The drainage improvements on I-65 southbound at L.M. 13.40.

Current Contract Amount $ 194,180.00 
Original Contract Amount $ 194,180.00 

Total to Date Prev to Date This Estimate
Participating $ 155,254.78 $ 155,254.78 $ 0.00 

Total Earnings $ 155,254.78 $ 155,254.78 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 155,254.78 $ 155,254.78 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/23/2014



Total Adjusted Earnings $ 155,254.78 $ 155,254.78 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 155,254.78 $ 155,254.78 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
94002-4189-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 

94002-4189-04 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

94002-4189-04 0100 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

94002-4189-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94002-4189-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 416.040 $ 416.04 

94002-4189-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

94002-4189-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94002-4189-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94002-4189-04 0100 0030 411-03.10 ACS MIX(PG76-22) GRADING D TON 85.000 0.000 $ 0.00 123.710 $ 24,742.00
$200.000 

94002-4189-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

12/23/2014



0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -189.280 $ -189.28 

94002-4189-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94002-4189-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 90.000 $ 90.00 

94002-4189-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94002-4189-04 0100 0040 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.100 0.000 $ 0.00 0.100 $ 4,500.00
$45,000.000 

94002-4189-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,278.000 0.000 $ 0.00 1,277.780 $ 11,500.02
$9.000 

94002-4189-04 0100 0060 611-05.01 TRENCH DRAINS L.F. 95.000 0.000 $ 0.00 95.000 $ 71,250.00
$750.000 

94002-4189-04 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 3.000 0.000 $ 0.00 3.000 $ 1,950.00
$650.000 

94002-4189-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

94002-4189-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 88.000 $ 2,816.00
$32.000 

94002-4189-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 176.000 0.000 $ 0.00 160.000 $ 1,080.00
$6.750 

94002-4189-04 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,450.00
$725.000 

94002-4189-04 0100 0120 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,580.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

94002-4189-04 0100 0130 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

12/23/2014



94002-4189-04 0100 0140 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

94002-4189-04 0100 0150 716-04.09 PLASTIC PAVEMENT MARKING (H.O.V. DIAMOND) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

94002-4189-04 0100 0160 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.095 $ 950.00 
$10,000.000 

94002-4189-04 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00
$9,500.000 

12/23/2014


