
8/8/2015 20160520

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

CNN938 Pay Period:  8/8/2015Contract: Estimate Number: 0011 to  05/20/2016Estimate Type: Final

Charles Blalock & Sons, Inc.Contractor:
Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

10/17/2014
10/29/2014

11/13/2014

12/03/2014

%

$0.00

247.0
247.0
247.0
100.00

%Percent Complete($):
%Percent Behind:

CLAIBORNE

---

Date Notice to Proceed: 12/03/2014

08/06/2015
08/06/2015

$831,846.31
$798,349.60

$1,013,963.37 $212.45$1,013,750.92

$0.00
$-10,918.42Test Report Payment Adjustments:

$1,003,044.95 $1,003,189.30 -144.35

$1,013,963.37 $212.45$1,013,750.92

$0.00 $0.00

$-10,561.62 $-356.80
$0.00 $0.00

Construction of turn lanes on S.R. 345 at U.S. 25E (S.R. 32)

125.39

20160520

Project(s) 13061-3206-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
10013061-3206-94 The construction of turn lanes on S.R. 345 at the intersectiPHSIP-345(11)100.00 10111-144.35

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13061-3206-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $60,000.000
0.000
1.000

$0.000
$60,000.000

105-01

13061-3206-94 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

13061-3206-94 0100 9014 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

13061-3206-94 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100
-8,151.740-8,151.740

37.93037.930

13061-3206-94 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-127.160
-127.160

$-127.160
$-127.160

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100
-8,975.160-8,975.160

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 8 907 298 907 29 0 000 0013061-3206-94 0100 9525 DOLL FORCE ACCOUNT/(For extra
concrete required to fill foundation)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

8,907.290
$0.000

$8,907.290

109-04.20

13061-3206-94 0100 0020 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
907.000 $37.100

0.000
3,169.259

$0.000
$117,579.509

203-01

13061-3206-94 0100 9009 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $55.650
0.000
0.000

$0.000
$0.000

203-01.03

13061-3206-94 0100 0030 C.Y. BORROW EXCAVATION (SOLID
ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
682.000 $30.000

0.000
1,071.657

$0.000
$32,149.710

203-02

13061-3206-94 0100 0040 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,107.000 $21.760

0.000
0.000

$0.000
$0.000

203-03

13061-3206-94 0100 9010 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $55.650
0.000

50.370
$0.000

$2,803.091

203-05

13061-3206-94 0100 0050 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $112.830
0.000
0.000

$0.000
$0.000

203-06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 104 83104 83 0 000 0013061-3206-94 0100 0060 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
192.000 $33.810

0.000
104.833

$0.000
$3,544.404

203-07

13061-3206-94 0100 0070 L.F. FILTER SOCK (8 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $4.460

80.000
80.000

$356.800
$356.800

209-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700100
-356.800-80.000
-356.800-80.000

13061-3206-94 0100 0080 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $31.450

0.000
0.000

$0.000
$0.000

209-05

13061-3206-94 0100 0088 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10.000
0.000

140.000
$0.000

$1,400.000

209-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00880100
0.0000.000
0.0000.000

13061-3206-94 0100 0090 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,080.000 $1.580

233.000
1,535.000

$368.140
$2,425.300

209-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13061-3206-94 0100 0100 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,288.860
0.000
0.000

$0.000
$0.000

209-08.08

13061-3206-94 0100 0110 EACH CURB INLET PROTECTION (TYPE
4)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $262.500
0.000
0.000

$0.000
$0.000

209-09.43

13061-3206-94 0100 0120 EACH CATCH BASIN PROTECTION
(TYPE A)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $500.000
0.000
0.000

$0.000
$0.000

209-40.30

13061-3206-94 0100 0130 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $262.500
0.000
0.000

$0.000
$0.000

209-40.33

13061-3206-94 0100 0140 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,351.000 $27.720

-43.160
2,592.870

$-1,196.395
$71,874.356

303-01

13061-3206-94 0100 0150 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
296.000 $124.640

0.000
349.950

$0.000
$43,617.768

307-01.01

13061-3206-94 0100 0160 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
156.000 $168.260

0.000
247.560

$0.000
$41,654.446

307-01.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0013061-3206-94 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100
-1,536.510-1,536.510

0.0000.000

13061-3206-94 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

13061-3206-94 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

13061-3206-94 0100 0170 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $420.000
0.000
0.000

$0.000
$0.000

402-01

13061-3206-94 0100 0180 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $556.500
0.000
0.000

$0.000
$0.000

403-01

13061-3206-94 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13061-3206-94 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

13061-3206-94 0100 0190 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
474.000 $146.690

0.000
765.730

$0.000
$112,324.934

411-01.10

13061-3206-94 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-696.130-696.130

0.0000.000

13061-3206-94 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

13061-3206-94 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
420.000420.000
420.000420.000

13061-3206-94 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 751 553 751 55 0 000 0013061-3206-94 0100 0200 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,337.000 $9.980

0.000
3,751.550

$0.000
$37,440.469

415-01.02

13061-3206-94 0100 9016 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-142.040
$0.000

$-142.040

604-22.50

13061-3206-94 0100 0210 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
357.000 $83.610

0.000
450.000

$0.000
$37,624.500

607-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100100
-3,511.620-42.000

0.0000.000

13061-3206-94 0100 0220 EACH MANHOLES, > 12' - 16' DEPTH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,676.470
0.000
1.000

$0.000
$4,676.470

611-01.04

13061-3206-94 0100 0230 EACH ADJUSTMENT OF EXISTING
MANHOLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,799.080
0.000
5.000

$0.000
$8,995.400

611-01.20

13061-3206-94 0100 0240 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,310.920
0.000
2.000

$0.000
$4,621.840

611-07.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 316 00316 00 0 000 0013061-3206-94 0100 0250 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
306.000 $1.230

0.000
316.000

$0.000
$388.680

611-07.02

13061-3206-94 0100 0260 EACH CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,990.780
0.000
3.000

$0.000
$8,972.340

611-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600100
0.0000.000
0.0000.000

13061-3206-94 0100 0270 EACH CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,904.750
0.000
1.000

$0.000
$4,904.750

611-12.04

13061-3206-94 0100 0280 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,582.170
0.000
1.000

$0.000
$3,582.170

611-42.01

13061-3206-94 0100 0282 EACH CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $7,050.000
0.000
1.000

$0.000
$7,050.000

611-42.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02820100
-7,050.000-1.000

0.0000.000

13061-3206-94 0100 0290 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $506.100
-1.709

100.074
$-864.925

$50,647.451

702-03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

950 00 437 50437 50 37 500 0013061-3206-94 0100 0300 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
476.000 $18.900
-37.500
437.500

$-708.750
$8,268.750

705-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100
0.0000.000
0.0000.000

13061-3206-94 0100 9011 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $28.350

37.500
37.500

$1,063.125
$1,063.125

705-02.50

13061-3206-94 0100 0310 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,031.750
0.000
2.000

$0.000
$4,063.500

705-04.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100
0.0000.000
0.0000.000

13061-3206-94 0100 0320 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $15.000

0.000
0.000

$0.000
$0.000

705-04.50

13061-3206-94 0100 0330 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $38.070

0.000
0.000

$0.000
$0.000

709-05.05

13061-3206-94 0100 0340 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $75,000.000
0.000
1.000

$0.000
$75,000.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13061-3206-94 0100 0350 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $30.410

0.000
0.000

$0.000
$0.000

712-02.02

13061-3206-94 0100 0360 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $36.750

0.000
90.000

$0.000
$3,307.500

712-04.02

13061-3206-94 0100 0370 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
351.000 $7.350
-80.000
224.000

$-588.000
$1,646.400

712-06

13061-3206-94 0100 0373 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $950.000
0.000
2.000

$0.000
$1,900.000

712-08.03

13061-3206-94 0100 0380 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $5.250

0.000
20.000

$0.000
$105.000

713-11.01

13061-3206-94 0100 0390 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
264.000 $6.040

-8.300
265.600

$-50.132
$1,604.224

713-11.02

13061-3206-94 0100 0400 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $14.700

0.000
51.780

$0.000
$761.166

713-13.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 18 0018 00 0 000 0013061-3206-94 0100 0410 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $17.850

0.000
18.000

$0.000
$321.300

713-13.03

13061-3206-94 0100 0420 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $787.500
0.000
1.000

$0.000
$787.500

713-15

13061-3206-94 0100 0430 EACH SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $385.350
0.000
1.000

$0.000
$385.350

713-15.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300100
0.0000.000
0.0000.000

13061-3206-94 0100 0440 LS SIGN INSTALLATION
(DESCRIPTION)/(SUSPENDED
STREET NAME SIGNS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,882.250
0.000
1.000

$0.000
$2,882.250

713-15.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100
0.0000.000
0.0000.000

13061-3206-94 0100 0450 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
166.000 $9.450

0.000
144.000

$0.000
$1,360.800

716-02.05

13061-3206-94 0100 0460 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $131.250
0.000
7.000

$0.000
$918.750

716-02.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 003 00 0 000 0013061-3206-94 0100 0470 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $152.250
0.000
3.000

$0.000
$456.750

716-04.01

13061-3206-94 0100 0480 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $1,338.760
0.000
0.260

$0.000
$348.078

716-05.01

13061-3206-94 0100 0490 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $2.630

0.000
188.000

$0.000
$494.440

716-12.04

13061-3206-94 0100 0500 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,940.000
0.000
1.462

$0.000
$4,298.280

716-13.01

13061-3206-94 0100 0510 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $40,000.000
0.000
1.000

$0.000
$40,000.000

717-01

13061-3206-94 0100 0520 EACH REMOVAL OF SIGNAL
EQUIPMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,802.000
0.000
1.000

$0.000
$2,802.000

730-01.02

13061-3206-94 0100 0530 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $916.650
0.000
6.000

$0.000
$5,499.900

730-02.09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0013061-3206-94 0100 0540 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,110.900
0.000
2.000

$0.000
$2,221.800

730-02.17

13061-3206-94 0100 0550 EACH SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,373.400
0.000
2.000

$0.000
$2,746.800

730-02.30

13061-3206-94 0100 0560 EACH SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140A1 WITH
BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $908.250
0.000
1.000

$0.000
$908.250

730-02.31

13061-3206-94 0100 0570 EACH INSTALL PULL BOX (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $383.250
0.000
7.000

$0.000
$2,682.750

730-03.20

13061-3206-94 0100 0580 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $499.800
0.000
5.000

$0.000
$2,499.000

730-03.21

13061-3206-94 0100 0590 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,000.000
0.000
1.000

$0.000
$3,000.000

730-05.01

13061-3206-94 0100 0600 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
287.000 $1.370

0.000
242.000

$0.000
$331.540

730-08.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 748 00748 00 0 000 0013061-3206-94 0100 0610 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
655.000 $1.580

0.000
748.000

$0.000
$1,181.840

730-08.03

13061-3206-94 0100 0620 L.F. SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(19,401 LBS. MIN.
NRK STRENGTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
406.000 $4.310

0.000
394.000

$0.000
$1,698.140

730-09.01

13061-3206-94 0100 0630 L.F. TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
406.000 $3.260

0.000
409.000

$0.000
$1,333.340

730-10.01

13061-3206-94 0100 0640 L.F. CONDUIT 1" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
692.000 $6.410

0.000
600.000

$0.000
$3,846.000

730-12.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100
0.0000.000
0.0000.000

13061-3206-94 0100 0650 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
91.000 $8.300

0.000
80.000

$0.000
$664.000

730-12.02

13061-3206-94 0100 0660 L.F. CONDUIT 2" DIAMETER (JACK
AND BORE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
81.000 $35.700

0.000
170.000

$0.000
$6,069.000

730-12.13
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0 00 3 003 00 0 000 0013061-3206-94 0100 0670 EACH VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $379.050
0.000
3.000

$0.000
$1,137.150

730-13.03

13061-3206-94 0100 0680 EACH VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,585.100
0.000
4.000

$0.000
$10,340.400

730-13.07

13061-3206-94 0100 0690 L.F. SHIELDED DETECTOR CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,261.000 $1.160

0.000
4,603.000

$0.000
$5,339.480

730-14.01

13061-3206-94 0100 0700 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,542.000 $5.250

0.000
1,482.000

$0.000
$7,780.500

730-14.02

13061-3206-94 0100 0710 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,114.000 $0.740

0.000
3,824.000

$0.000
$2,829.760

730-14.03

13061-3206-94 0100 0720 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,670.750
0.000
1.000

$0.000
$11,670.750

730-15.32

13061-3206-94 0100 0730 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,787.350
0.000
1.000

$0.000
$3,787.350

730-16.02
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0 25 1 001 00 0 000 0013061-3206-94 0100 0740 EACH STEEL STRAIN POLE (SIGNAL
SUPPORT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,000.000
0.000
1.000

$0.000
$25,000.000

730-23.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT07400100
0.0000.000
0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07400100
0.0000.000
0.0000.000

13061-3206-94 0100 0750 EACH STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $25,000.000
0.000
2.000

$0.000
$50,000.000

730-23.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07500100
-10,720.0002.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT07500100
0.0000.000
0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07500100
10,720.0000.000

0.0000.000

13061-3206-94 0100 0760 EACH STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,000.000
0.000
1.000

$0.000
$25,000.000

730-23.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600100
0.0000.000
0.0000.000
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1 75 1 001 00 0 000 0013061-3206-94 0100 0770 EACH TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.000
0.000
1.000

$0.000
$20,000.000

730-40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07700100
0.0000.000
0.0000.000

13061-3206-94 0100 0780 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $5.000

0.000
244.440

$0.000
$1,222.200

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07800100
0.0000.000
0.0000.000

13061-3206-94 0100 0790 L.F. TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $4.460

0.000
60.000

$0.000
$267.600

740-11.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07900100
0.0000.000
0.0000.000

13061-3206-94 0100 0795 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.500

-6.000
104.216

$-153.000
$2,657.508

801-01.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07950100
0.0000.000
0.0000.000
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15 60 57 5057 50 49 700 0013061-3206-94 0100 0800 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50.000

49.700
57.500

$2,485.000
$2,875.000

801-03

13061-3206-94 0100 0810 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,302.000 $3.520
-235.850

2,348.070
$-830.192

$8,265.206

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08100100
0.0000.000
0.0000.000

V44 *END OF REPORT*
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