
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031698 Vendor Name: CHARLES DEWEESE CONSTRUCTION, INC

Contract ID: CNN940 Estimate Number: 0004 Pay Period: 08/01/2015
to: 05/05/2016

Contract Location: Time Allowed: 145.0 days
at Jackson Road (L.M. 18.75), and construction of a Time Charged: 120.0 days

Elapsed Calendar Days: 120.0 days
Percent Time: 82.76 %
Percent Complete ($) 86.93 %
Percent Behind: - %

Contractor: Date Let: 12/05/2014
CHARLES DEWEESE CONSTRUCTION, INC Date Awarded: 12/19/2014
PO Box 504 Date Contract Executed: 01/16/2015
Franklin, KY 42135 Date Notice to Proceed: 02/06/2015
Phone: Date Work Began: 03/03/2015

Date to be Completed: 06/30/2015
Date Time Stopped: 06/05/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83011-3232-94 53.32 PHSIP/STP-SIP-NH-109(30) The extension of a concrete box bridge on S.R. 109 (North Br
83012-3211-04 46.68 NA The construction of a drainage ditch on S.R. 109 near Kirby 

Current Contract Amount $ 190,052.55 
Original Contract Amount $ 190,052.55 

Total to Date Prev to Date This Estimate
Participating $ 166,439.56 $ 165,913.52 $ 526.04 

Total Earnings $ 166,439.56 $ 165,913.52 $ 526.04 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 166,439.56 $ 165,913.52 $ 526.04 

Test Report Payment Adjustment $ -4,071.25 $ -1,722.50 $ -2,348.75 
Total Adjusted Earnings $ 162,368.31 $ 164,191.02 $ -1,822.71 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 162,368.31 $ 164,191.02 $ -1,822.71 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

83011-3232-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,250.00
$3,250.000 

83012-3211-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,250.00
$3,250.000 

83011-3232-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

83012-3211-04 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

83011-3232-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -44.810 $ -44.81 

83011-3232-94 0300 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83012-3211-04 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -399.580 $ -399.58 

83011-3232-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -52.930 $ -52.93 -181.930 $ -181.93 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

83011-3232-94 0300 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83012-3211-04 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83012-3211-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 3,000.70
$3,000.700 

83011-3232-94 0100 0020 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 71.000 0.000 $ 0.00 72.220 $ 794.42 
$11.000 

83011-3232-94 0100 0030 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 160.000 0.000 $ 0.00 130.000 $ 1,430.00
(TYPE 6-30) $11.000 

83011-3232-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 14.000 0.000 $ 0.00 13.890 $ 416.70 
$30.000 

83012-3211-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,118.000 0.000 $ 0.00 1,512.560 $ 45,376.80
$30.000 

83011-3232-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

83012-3211-04 0100 9015 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

83011-3232-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

83012-3211-04 0100 9016 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

83011-3232-94 0100 0050 204-08 FOUNDATION FILL MATERIAL C.Y. 3.000 0.000 $ 0.00 3.110 $ 311.00 
$100.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83011-3232-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 85.000 0.000 $ 0.00 96.000 $ 1,920.00

$20.000 

83011-3232-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 144.000 0.000 $ 0.00 0.000 $ 0.00 
$3.200 

83012-3211-04 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,542.000 0.000 $ 0.00 0.000 $ 0.00 
$3.200 

83012-3211-04 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 1.000 $ 204.75 
$204.750 

83012-3211-04 0100 0060 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 299.25 
$299.250 

83011-3232-94 0100 0080 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 100.000 $ 368.00 
$3.680 

83011-3232-94 0100 0090 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$456.750 

83012-3211-04 0100 0070 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$204.750 

83012-3211-04 0100 0080 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

83011-3232-94 0100 0100 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 59.000 0.000 $ 0.00 0.000 $ 0.00 
$2.150 

83011-3232-94 0100 0110 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 1.000 $ 236.25 
$236.250 

83011-3232-94 0100 0120 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 50.000 0.000 $ 0.00 50.000 $ 1,365.00
$27.300 

83011-3232-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$40.000 

83011-3232-94 0100 0140 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

83011-3232-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

83011-3232-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 17.000 0.000 $ 0.00 0.000 $ 0.00 
$243.000 

83011-3232-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3232-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3232-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3232-94 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.554 $ 509.68 0.554 $ 509.68 
$920.000 

83011-3232-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3232-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3232-94 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$280.000 

83011-3232-94 0100 0190 411-02.10 ACS MIX(PG70-22) GRADING D TON 18.000 0.000 $ 0.00 14.000 $ 4,060.00
$290.000 

83011-3232-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

83011-3232-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3232-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16.500 $ 16.50 

83011-3232-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83011-3232-94 0100 0200 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 14.000 -0.050 $ -5.00 13.950 $ 1,395.00
$100.000 

83011-3232-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$431.250 

83011-3232-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$326.250 

83011-3232-94 0300 0500 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 17.000 -0.900 $ -337.50 19.160 $ 7,185.00
$375.000 

83011-3232-94 0300 0510 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 3,133.000 0.000 $ 0.00 3,133.000 $ 3,916.25
$1.250 

0300 0510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.250 -2,279.000 $ -2,848.75 -2,897.000 $ -3,621.25 

83011-3232-94 0300 9025 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -1,943.710 $ -1,943.71 -1,943.710 $ -1,943.71
$1.000 

83011-3232-94 0100 0210 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 5.000 0.000 $ 0.00 5.000 $ 500.00 
$100.000 

0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 100.000 5.000 $ 500.00 0.000 $ 0.00 

83011-3232-94 0100 0220 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83011-3232-94 0300 0520 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 25.000 0.000 $ 0.00 25.000 $ 8,125.00

$325.000 

83012-3211-04 0100 0090 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 15.000 0.000 $ 0.00 15.000 $ 450.00 
$30.000 

0100 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 30.000 0.000 $ 0.00 -15.000 $ -450.00 

83011-3232-94 0100 0230 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 360.000 0.000 $ 0.00 650.000 $ 2,600.00
$4.000 

83011-3232-94 0100 0240 701-02 CONCRETE DRIVEWAY S.F. 360.000 0.000 $ 0.00 840.000 $ 4,200.00
$5.000 

83011-3232-94 0100 0250 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 11.000 0.000 $ 0.00 6.960 $ 1,426.80
$205.000 

83011-3232-94 0100 0260 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,915.00
$6,457.500 

83011-3232-94 0100 0270 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 35.800 $ 1,217.20
$34.000 

83012-3211-04 0100 0100 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 557.000 0.000 $ 0.00 203.690 $ 6,925.46
$34.000 

83011-3232-94 0100 0280 709-05.08 MACHINED RIP-RAP (CLASS B) TON 82.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

83011-3232-94 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,150.00
$2,150.000 

83012-3211-04 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,150.00
$2,150.000 

83011-3232-94 0100 0300 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 160.000 0.000 $ 0.00 160.000 $ 5,880.00
$36.750 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83011-3232-94 0100 0310 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 17.000 0.000 $ 0.00 17.000 $ 606.90 

$35.700 

83011-3232-94 0100 0320 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 8.000 0.000 $ 0.00 14.000 $ 191.10 
$13.650 

83011-3232-94 0100 0330 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 14.000 $ 573.30 
$40.950 

83011-3232-94 0100 0340 712-05.03 WARNING LIGHTS (TYPE C) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$37.800 

83011-3232-94 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 208.000 14.000 $ 101.50 241.500 $ 1,750.88
$7.250 

83012-3211-04 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 74.000 0.000 $ 0.00 0.000 $ 0.00 
$7.250 

83011-3232-94 0100 0360 712-06.01 VERTICAL PANELS S.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$15.750 

83011-3232-94 0100 0370 712-07.02 TEMPORARY BARRICADES (TYPE II) L.F. 10.000 0.000 $ 0.00 10.000 $ 367.50 
$36.750 

83011-3232-94 0100 0380 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 1,470.00
$735.000 

83011-3232-94 0100 0390 713-15.41 SIGN REMOVAL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 262.50 
$262.500 

83011-3232-94 0100 0400 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 451.50 
(OM3-L AND OM3-R OBJECT MARKERS) $225.750 

83011-3232-94 0100 0410 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.060 0.000 $ 0.00 0.000 $ 0.00 
$11,000.000 

83011-3232-94 0100 0420 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.060 0.000 $ 0.00 0.026 $ 572.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$22,000.000 

83011-3232-94 0100 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00
$7,000.000 

83012-3211-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.322 $ 2,254.00 1.000 $ 7,000.00
$7,000.000 

83011-3232-94 0100 0440 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 199.000 0.000 $ 0.00 73.330 $ 183.33 
$2.500 

83012-3211-04 0100 0140 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 73.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

83011-3232-94 0100 0450 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 1,602.000 $ 3,684.60
(DESCRIPTION) $2.300 

83011-3232-94 0100 0460 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

83011-3232-94 0100 0470 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

83011-3232-94 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$9.450 

83011-3232-94 0100 0480 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

83012-3211-04 0100 0150 801-03 WATER (SEEDING & SODDING) M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

83011-3232-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.600 

83012-3211-04 0100 0160 802-11.11 CERCIS CANADENSIS (REDBUD 2-5FT CNTNR GRWN) EACH 68.000 0.000 $ 0.00 68.000 $ 2,040.00
$30.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

83012-3211-04 0100 0170 802-11.13 CRATAEGUS PHAENOPYRUM (WSHNGTN HAWTHORN 2-5FT CNTNR 
GRWN) EACH 68.000 0.000 $ 0.00 68.000 $ 2,040.00

$30.000 

83012-3211-04 0100 0180 802-13.04 CORNUS AMOMUM (SILKY DOGWOOD 2-5FT CNTNR GRWN) EACH 68.000 0.000 $ 0.00 68.000 $ 2,040.00
$30.000 

83012-3211-04 0100 0190 802-13.14 CALLICARPA AMERICANA (AMRCN BEAUTYBERRY) 2-5FT C.G. EACH 68.000 0.000 $ 0.00 68.000 $ 2,040.00
$30.000 

83011-3232-94 0100 0490 803-01 SODDING (NEW SOD) S.Y. 1,000.000 0.000 $ 0.00 2,045.220 $ 6,135.66
$3.000 

83012-3211-04 0100 0200 803-01 SODDING (NEW SOD) S.Y. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

83012-3211-04 0100 0210 805-13.02 FLEXIBLE CHANNEL LINER (CLASS II) S.Y. 551.000 0.000 $ 0.00 551.110 $ 2,755.55
$5.000 

Project Number: 83011-3232-94 Project Current Amount $ -4,076.71
Project Number: 83012-3211-04 Project Current Amount $ 2,254.00

Contract Current Amount $ -1,822.71 
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