
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNN941 Estimate Number: 0005 Pay Period: 06/21/2015
to: 06/21/2015

Contract Location: Time Allowed: 201.0 days
from east of S.R. 314 to west of S.R. 30 and Time Charged: 128.0 days

Elapsed Calendar Days: 128.0 days
Percent Time: 63.68 %
Percent Complete ($) 150.83 %
Percent Behind: - %

Contractor: Date Let: 12/05/2014
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 12/19/2014
1751 MCFarland Ave. Date Contract Executed: 01/22/2015
Rossville, GA 30741 Date Notice to Proceed: 02/12/2015
Phone: Date Work Began: 04/02/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 06/19/2015
Date Accepted: 07/08/2015

Estimate Paid: NO 

Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70068-3206-14 100.00 TN FLAP DOT 40(1) The miscellaneous safety improvements including resurfacing 

Current Contract Amount $ 1,239,381.41 
Original Contract Amount $ 1,229,381.41 

Total to Date Prev to Date This Estimate
Participating $ 1,695,540.49 $ 1,695,540.49 $ 0.00 

Total Earnings $ 1,695,540.49 $ 1,695,540.49 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

6/2/2016



Amount Due $ 1,695,540.49 $ 1,695,540.49 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,695,540.49 $ 1,695,540.49 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,695,540.49 $ 1,695,540.49 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

70068-3206-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

70068-3206-14 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -43,271.720 $ -43,271.72 

70068-3206-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -104,358.660 $ -104,358.66 

70068-3206-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 54.000 0.000 $ 0.00 46.690 $ 24,745.70
$530.000 

70068-3206-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3206-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3206-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,170.000 0.000 $ 0.00 13,890.690 $ 1,418,933.98
$102.150 

70068-3206-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,063.420 $ -13,063.42 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
70068-3206-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

70068-3206-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3206-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,878.500 $ 11,878.50 

70068-3206-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

70068-3206-14 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 13.000 0.000 $ 0.00 8.710 $ 1,993.72
$228.900 

70068-3206-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 123,400.000 0.000 $ 0.00 120,673.560 $ 179,803.60
$1.490 

70068-3206-14 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,000.000 0.000 $ 0.00 1,031.000 $ 4,103.38
$3.980 

70068-3206-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 47,000.00
$47,000.000 

70068-3206-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 140.000 0.000 $ 0.00 0.000 $ 0.00 
$10.900 

70068-3206-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 815.000 0.000 $ 0.00 585.000 $ 4,369.95
$7.470 

70068-3206-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,689.50
$844.750 

70068-3206-14 0100 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 105.000 0.000 $ 0.00 105.000 $ 4,349.10
$41.420 

6/2/2016
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Number

Line 
Item 
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Item Code Description Units Bid Qty Qty This 
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70068-3206-14 0100 0110 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 981.00 

$490.500 

70068-3206-14 0100 9500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

70068-3206-14 0100 0120 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 697.60 
(W11-2 & W7-3aP) $348.800 

70068-3206-14 0100 0130 716-01.14 RAISED PAVEMENT MARKER REMOVAL EACH 670.000 0.000 $ 0.00 0.000 $ 0.00 
$6.540 

70068-3206-14 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 660.000 0.000 $ 0.00 551.000 $ 16,215.93
$29.430 

70068-3206-14 0100 0150 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 165.000 0.000 $ 0.00 170.000 $ 5,003.10
$29.430 

70068-3206-14 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 48.000 0.000 $ 0.00 52.000 $ 949.52 
$18.260 

70068-3206-14 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 948.30 
$158.050 

70068-3206-14 0100 0180 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 48.000 0.000 $ 0.00 36.000 $ 245.16 
$6.810 

70068-3206-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 82.980 $ 58,791.33
$708.500 

70068-3206-14 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 27.000 0.000 $ 0.00 27.306 $ 43,901.22
$1,607.750 

70068-3206-14 0100 0210 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 70.000 $ 133.70 
$1.910 

70068-3206-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,500.00

6/2/2016
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$19,500.000 

Project Number: 70068-3206-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

6/2/2016


