
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNP001 Estimate Number: 0007 Pay Period: 12/01/2015
to: 12/08/2015

Contract Location: Time Allowed: 168.0 days
. Time Charged: 173.0 days

Elapsed Calendar Days: 173.0 days
Percent Time: 102.98 %
Percent Complete ($) 90.18 %
Percent Behind: 12.80 %

Contractor: Date Let: 02/13/2015
HIGHWAY MARKINGS, INC. Date Awarded: 03/03/2015
PO BOX 70966 Date Contract Executed: 03/26/2015
Knoxville, TN 37938 Date Notice to Proceed: 04/16/2015
Phone: Date Work Began: 06/03/2015

Date to be Completed: 09/30/2015
Date Time Stopped: 10/05/2015
Date Accepted: 10/06/2015

Estimate Paid: NO 

Counties:
CANNON 
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
08945-3461-94 51.12 HSIP-800(33) The miscellaneous safety improvements on various local roads
21945-3489-94 48.88 HSIP-2100(25) The miscellaneous safety improvements on various local roads

Current Contract Amount $ 716,421.67 
Original Contract Amount $ 681,696.67 

Total to Date Prev to Date This Estimate
Participating $ 647,217.90 $ 647,217.90 $ 0.00 

Total Earnings $ 647,217.90 $ 647,217.90 $ 0.00 

6/2/2016



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 647,217.90 $ 647,217.90 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 647,217.90 $ 647,217.90 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 647,217.90 $ 647,217.90 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

08945-3461-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.500 $ -1,050.00
$420.000 

21945-3489-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.500 $ -1,050.00
$420.000 

08945-3461-94 0100 9004 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 32.000 $ 1,040.00
$32.500 

21945-3489-94 0100 9005 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 36.000 $ 1,170.00
$32.500 

08945-3461-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,275.000 0.000 $ 0.00 3,581.500 $ 58,199.38
$16.250 

21945-3489-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,525.000 0.000 $ 0.00 2,287.500 $ 37,171.88
$16.250 

21945-3489-94 0100 9500 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 0.000 $ 0.00 1,150.000 $ 26,162.50
$22.750 

08945-3461-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 118.750 $ 2,894.53
$24.375 

21945-3489-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$24.375 

08945-3461-94 0100 0020 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 42.000 0.000 $ 0.00 22.000 $ 38,500.00
$1,750.000 

21945-3489-94 0100 0020 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 9.000 0.000 $ 0.00 9.000 $ 15,750.00
$1,750.000 

08945-3461-94 0100 9501 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 5.000 $ 2,875.00
$575.000 

08945-3461-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 17.000 $ 38,250.00
$2,250.000 

08945-3461-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 6.000 $ 5,250.00
$875.000 

08945-3461-94 0100 0050 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 42.000 0.000 $ 0.00 4.000 $ 3,500.00
$875.000 

21945-3489-94 0100 0030 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 9.000 0.000 $ 0.00 1.000 $ 875.00 
$875.000 

08945-3461-94 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 613.000 0.000 $ 0.00 3,948.000 $ 13,423.20
$3.400 

21945-3489-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,425.000 0.000 $ 0.00 2,935.000 $ 9,979.00
$3.400 

08945-3461-94 0100 0070 705-04.24 GUARDRAIL END TERMINAL DELINEATION SHEETING S.F. 34.000 0.000 $ 0.00 13.000 $ 97.50 
$7.500 

08945-3461-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 863.000 0.000 $ 0.00 1,945.500 $ 972.75 
$0.500 

21945-3489-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 125.000 $ 62.50 
$0.500 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

08945-3461-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,400.00
$2,400.000 

21945-3489-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00
$5,600.000 

21945-3489-94 0100 0070 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 
$40.000 

08945-3461-94 0100 0100 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 16.000 0.000 $ 0.00 13.960 $ 132.62 
$9.500 

21945-3489-94 0100 0080 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 4.000 0.000 $ 0.00 2.750 $ 26.13 
$9.500 

08945-3461-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 585.000 0.000 $ 0.00 666.000 $ 3,496.50
$5.250 

21945-3489-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 830.000 0.000 $ 0.00 900.000 $ 4,725.00
$5.250 

08945-3461-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 7,812.000 0.000 $ 0.00 6,678.000 $ 21,436.38
$3.210 

21945-3489-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 8,400.000 0.000 $ 0.00 7,119.000 $ 22,851.99
$3.210 

08945-3461-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,199.000 0.000 $ 0.00 1,652.300 $ 6,410.92
$3.880 

21945-3489-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 5,101.000 0.000 $ 0.00 3,719.000 $ 14,429.72
$3.880 

08945-3461-94 0100 0140 713-11.21 P POST SLIP BASE EACH 50.000 0.000 $ 0.00 47.000 $ 13,865.00
$295.000 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21945-3489-94 0100 0120 713-11.21 P POST SLIP BASE EACH 116.000 0.000 $ 0.00 106.000 $ 31,270.00

$295.000 

08945-3461-94 0100 0150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,331.000 0.000 $ 0.00 1,300.720 $ 16,206.97
$12.460 

21945-3489-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,498.000 0.000 $ 0.00 1,468.160 $ 18,293.27
$12.460 

08945-3461-94 0100 0160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 405.000 0.000 $ 0.00 404.600 $ 5,534.93
$13.680 

21945-3489-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 922.000 0.000 $ 0.00 929.840 $ 12,720.21
$13.680 

08945-3461-94 0100 0170 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 96.000 0.000 $ 0.00 88.000 $ 1,760.00
$20.000 

21945-3489-94 0100 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 71.000 0.000 $ 0.00 63.000 $ 1,260.00
$20.000 

08945-3461-94 0100 0180 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,200.000 0.000 $ 0.00 1,059.000 $ 24,886.50
$23.500 

21945-3489-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 2,000.000 0.000 $ 0.00 1,703.000 $ 40,020.50
$23.500 

08945-3461-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 245.000 $ 2,266.25
$9.250 

21945-3489-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 495.000 0.000 $ 0.00 575.000 $ 5,318.75
$9.250 

08945-3461-94 0100 0200 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 375.00 
$125.000 

21945-3489-94 0100 0180 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$400.000 

21945-3489-94 0100 0190 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 15.000 0.000 $ 0.00 18.000 $ 121.50 
$6.750 

21945-3489-94 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 66.100 0.000 $ 0.00 67.107 $ 24,158.52
$360.000 

08945-3461-94 0100 0210 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 51.300 0.000 $ 0.00 51.432 $ 65,575.80
$1,275.000 

21945-3489-94 0100 0210 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 30.000 0.000 $ 0.00 24.368 $ 31,069.20
$1,275.000 

08945-3461-94 0100 0220 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 25.600 0.000 $ 0.00 43.200 $ 1,296.00
$30.000 

21945-3489-94 0100 0220 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 41.700 0.000 $ 0.00 63.900 $ 1,917.00
$30.000 

08945-3461-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,600.00
$3,600.000 

21945-3489-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,400.00
$8,400.000 

6/2/2016


