
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNP002 Estimate Number: 0003 Pay Period: 07/22/2015
to: 07/22/2015

Contract Location: Time Allowed: 35.0 days
from the Little Trace Creek bridge (L.M. 4.72) Time Charged: 36.0 days

Elapsed Calendar Days: 36.0 days
Percent Time: 102.86 %
Percent Complete ($) 89.78 %
Percent Behind: 13.08 %

Contractor: Date Let: 02/13/2015
HUDSON CONSTRUCTION COMPANY Date Awarded: 03/03/2015
1615 Sholar Avenue Date Contract Executed: 03/19/2015
Chattanooga, TN 37406 Date Notice to Proceed: 06/03/2015
Phone: Date Work Began: 06/03/2015

Date to be Completed: 07/07/2015
Date Time Stopped: 07/08/2015
Date Accepted: 07/21/2015

Estimate Paid: NO 

Counties:
CLAY 

Project Number BID PCT Fed State Project Number Description 1
14002-3255-94 26.60 NH/HSIP-52(73) From: End of bridge over Trace Creek To: New Hope Road
14002-8255-14 73.40 NH/HSIP-52(73) The resurfacing (microsurfacing) on S.R. 52 from the Little

Current Contract Amount $ 549,705.50 
Original Contract Amount $ 549,705.50 

Total to Date Prev to Date This Estimate
Participating $ 474,078.29 $ 473,722.79 $ 355.50 

Total Earnings $ 474,078.29 $ 473,722.79 $ 355.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 474,078.29 $ 473,722.79 $ 355.50 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 474,078.29 $ 473,722.79 $ 355.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 474,078.29 $ 473,722.79 $ 355.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

14002-3255-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

14002-8255-14 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -420.00
$420.000 

14002-3255-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14002-8255-14 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,730.920 $ -20,730.92 

14002-3255-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 300.000 0.000 $ 0.00 56.510 $ 1,751.81
$31.000 

14002-8255-14 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 31.000 0.000 $ 0.00 1.937 $ 581.10 
$300.000 

14002-8255-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 9.000 0.000 $ 0.00 9.155 $ 2,746.50
$300.000 

14002-8255-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 246.000 0.000 $ 0.00 231.891 $ 165,570.17
$714.000 

14002-8255-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,052.000 0.000 $ 0.00 1,880.830 $ 160,810.97
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$85.500 

14002-3255-94 0100 9004 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 31.30 
$31.300 

14002-3255-94 0100 0020 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 
$650.000 

14002-3255-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

14002-3255-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 125.000 0.000 $ 0.00 118.750 $ 237.50 
$2.000 

14002-3255-94 0100 0050 706-06.03 RADIUS RAIL L.F. 25.000 0.000 $ 0.00 18.750 $ 375.00 
$20.000 

14002-8255-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00
$14,000.000 

14002-3255-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

14002-3255-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

14002-8255-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,144.000 0.000 $ 0.00 577.500 $ 1,443.75
$2.500 

14002-8255-14 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

14002-3255-94 0100 0080 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 6.000 0.000 $ 0.00 6.000 $ 240.00 
$40.000 

14002-8255-14 0100 0080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 
$450.000 
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Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price

14002-3255-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 830.000 0.000 $ 0.00 817.000 $ 21,242.00
$26.000 

14002-3255-94 0100 0100 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 127.000 0.000 $ 0.00 103.000 $ 2,678.00
$26.000 

14002-3255-94 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 27.000 0.000 $ 0.00 27.743 $ 499.37 
$18.000 

14002-3255-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 535.000 0.000 $ 0.00 518.000 $ 5,180.00
$10.000 

14002-3255-94 0100 0130 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

14002-8255-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 24.800 0.000 $ 0.00 8.097 $ 3,238.80
$400.000 

14002-3255-94 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 49.700 0.180 $ 355.50 47.723 $ 94,252.93
$1,975.000 

14002-8255-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

Project Number: 14002-3255-94 Project Current Amount $ 355.50 
Contract Current Amount $ 355.50 
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