
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNP004 Estimate Number: 0004 Pay Period: 07/15/2015
to: 07/15/2015

Contract Location: Time Allowed: 50.0 days
92 in Clay and Overton Counties, and on S.R. 293 in Overton Time Charged: 30.0 days

Elapsed Calendar Days: 30.0 days
Percent Time: 60.00 %
Percent Complete ($) 93.79 %
Percent Behind: - %

Contractor: Date Let: 02/13/2015
HUDSON CONSTRUCTION COMPANY Date Awarded: 03/03/2015
1615 Sholar Avenue Date Contract Executed: 03/30/2015
Chattanooga, TN 37406 Date Notice to Proceed: 05/27/2015
Phone: Date Work Began: 05/27/2015

Date to be Completed: 07/15/2015
Date Time Stopped: 06/25/2015
Date Accepted: 07/14/2015

Estimate Paid: NO 

Counties:
CLAY 
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
14011-3204-94 10.63 HSIP-292(10) From SR-53 To Overton County Line
14011-4204-04 29.01 N/A The resurfacing (microsurface or thin mix overlay) on S.R. 2
67010-3204-94 5.60 HSIP-292(10) From Clay County Line To SR-136
67010-4204-04 15.74 N/A From Clay County Line To SR-136
67065-3202-94 15.82 HSIP-293(12) From SR-136 To SR-111
67065-4202-04 23.19 HSIP-293(12) The resurfacing (microsurface or thin mix overlay) on S.R. 2

Current Contract Amount $ 591,629.08 
Original Contract Amount $ 591,629.08 

6/2/2016



Total to Date Prev to Date This Estimate
Participating $ 555,213.50 $ 555,213.50 $ 0.00 

Total Earnings $ 555,213.50 $ 555,213.50 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 555,213.50 $ 555,213.50 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 555,213.50 $ 555,213.50 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 555,213.50 $ 555,213.50 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

14011-3204-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

14011-4204-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

67010-3204-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

67010-4204-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

67065-3202-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

67065-4202-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

14011-3204-94 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

14011-4204-04 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14011-4204-04 1100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67010-3204-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67010-4204-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67010-4204-04 1100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67065-3202-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67065-4202-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67065-4202-04 1100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -406.150 $ -406.15 

67065-3202-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 175.000 0.000 $ 0.00 70.690 $ 2,827.60
$40.000 

14011-4204-04 1100 0050 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

67010-4204-04 1100 0050 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

67065-4202-04 1100 0050 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 11.000 0.000 $ 0.00 5.010 $ 1,503.00

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$300.000 

14011-4204-04 1100 0060 414-03.03 MICRO SURFACING S.Y. 79,942.000 0.000 $ 0.00 79,251.660 $ 148,573.09
$1.874 

67010-4204-04 1100 0060 414-03.03 MICRO SURFACING S.Y. 41,996.000 0.000 $ 0.00 41,883.340 $ 78,518.70
$1.874 

67065-4202-04 1100 0060 414-03.03 MICRO SURFACING S.Y. 64,043.000 0.000 $ 0.00 59,522.220 $ 111,586.31
$1.874 

67065-3202-94 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 30.50 
$30.500 

67065-3202-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,648.000 0.000 $ 0.00 1,364.500 $ 20,808.63
$15.250 

67065-3202-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 285.94 
$22.875 

67065-3202-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 
$550.000 

67065-3202-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 9.000 $ 18,000.00
$2,000.000 

67065-3202-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 220.000 0.000 $ 0.00 200.000 $ 300.00 
$1.500 

14011-4204-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,300.00
$6,300.000 

67010-4204-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,220.00
$3,220.000 

67065-4202-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,480.00
$4,480.000 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

67065-3202-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

67065-3202-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

14011-4204-04 0100 0020 712-06 SIGNS (CONSTRUCTION) S.F. 171.000 0.000 $ 0.00 157.500 $ 945.00 
$6.000 

67010-4204-04 0100 0020 712-06 SIGNS (CONSTRUCTION) S.F. 144.000 0.000 $ 0.00 144.000 $ 864.00 
$6.000 

67065-4202-04 0100 0020 712-06 SIGNS (CONSTRUCTION) S.F. 302.000 0.000 $ 0.00 382.500 $ 2,295.00
$6.000 

14011-3204-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 428.000 0.000 $ 0.00 418.000 $ 10,868.00
$26.000 

67010-3204-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 226.000 0.000 $ 0.00 223.000 $ 5,798.00
$26.000 

67065-3202-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 320.000 0.000 $ 0.00 298.000 $ 7,748.00
$26.000 

14011-3204-94 0100 0020 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 51.000 0.000 $ 0.00 51.000 $ 255.00 
$5.000 

14011-3204-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 23.000 $ 230.00 
$10.000 

67010-3204-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 26.000 0.000 $ 0.00 39.000 $ 390.00 
$10.000 

67065-3202-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 97.000 0.000 $ 0.00 105.000 $ 1,050.00
$10.000 

6/2/2016
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Item 
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Supplemental Description Unit Price
14011-3204-94 0100 0040 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 

67010-3204-94 0100 0030 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

67065-3202-94 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

14011-4204-04 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.900 0.000 $ 0.00 2.582 $ 1,032.80
$400.000 

67010-4204-04 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.600 0.000 $ 0.00 0.349 $ 139.60 
$400.000 

67065-4202-04 0100 0030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.300 0.000 $ 0.00 9.013 $ 3,605.20
$400.000 

14011-3204-94 0100 0050 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 25.900 0.000 $ 0.00 25.741 $ 50,838.48
$1,975.000 

67010-3204-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.600 0.000 $ 0.00 12.312 $ 24,316.20
$1,975.000 

67065-3202-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.600 0.000 $ 0.00 18.056 $ 35,660.60
$1,975.000 

14011-4204-04 0100 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,400.00
$5,400.000 

67010-4204-04 0100 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,760.00
$2,760.000 

67065-4202-04 0100 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,840.00
$3,840.000 

6/2/2016


