
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNP015 Estimate Number: 0003 Pay Period: 08/01/2015
to: 08/01/2015

Contract Location: Time Allowed: 93.0 days
from Means Creek Lane in Overton County (L.M. 17.47) Time Charged: 93.0 days

Elapsed Calendar Days: 93.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.71 %
Percent Behind: - %

Contractor: Date Let: 02/13/2015
HIGHWAY MARKINGS, INC. Date Awarded: 03/03/2015
PO BOX 70966 Date Contract Executed: 04/09/2015
Knoxville, TN 37938 Date Notice to Proceed: 04/30/2015
Phone: Date Work Began: 06/03/2015

Date to be Completed: 07/31/2015
Date Time Stopped: 07/31/2015
Date Accepted: 08/05/2015

Estimate Paid: NO 

Counties:
OVERTON 
PICKETT 

Project Number BID PCT Fed State Project Number Description 1
67002-3237-94 100.00 PHSIP-52(71) The miscellaneous safety improvements on S.R. 52 from Means 

Current Contract Amount $ 233,312.40 
Original Contract Amount $ 217,812.40 

Total to Date Prev to Date This Estimate
Participating $ 234,925.64 $ 234,925.64 $ 0.00 

Total Earnings $ 234,925.64 $ 234,925.64 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 234,925.64 $ 234,925.64 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 234,925.64 $ 234,925.64 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 234,925.64 $ 234,925.64 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

67002-3237-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

67002-3237-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 1.700 0.000 $ 0.00 1.020 $ 663.00 
$650.000 

67002-3237-94 0100 9002 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 23.000 $ 770.50 
$33.500 

67002-3237-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,275.000 0.000 $ 0.00 1,350.000 $ 22,612.50
$16.750 

67002-3237-94 0100 9500 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 2,987.500 $ 64,978.13
$21.750 

67002-3237-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 942.19 
$25.125 

67002-3237-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 3.000 $ 1,725.00
$575.000 

67002-3237-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 11.000 $ 21,175.00
$1,925.000 

67002-3237-94 0100 0050 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 11.000 0.000 $ 0.00 11.000 $ 10,450.00
$950.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

67002-3237-94 0100 0060 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 11,295.000 0.000 $ 0.00 11,091.000 $ 37,154.85
$3.350 

67002-3237-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 50.00 
$1.000 

67002-3237-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

67002-3237-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 960.000 0.000 $ 0.00 960.000 $ 5,136.00
$5.350 

67002-3237-94 0100 0100 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 670.000 0.000 $ 0.00 642.000 $ 5,938.50
$9.250 

67002-3237-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 85.000 0.000 $ 0.00 86.400 $ 345.60 
$4.000 

67002-3237-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,782.000 0.000 $ 0.00 3,736.800 $ 14,760.36
$3.950 

67002-3237-94 0100 0130 713-11.21 P POST SLIP BASE EACH 18.000 0.000 $ 0.00 18.000 $ 5,580.00
$310.000 

67002-3237-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 857.000 0.000 $ 0.00 857.000 $ 11,355.25
$13.250 

67002-3237-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 293.000 0.000 $ 0.00 293.000 $ 4,175.25
$14.250 

67002-3237-94 0100 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 65.000 0.000 $ 0.00 65.000 $ 1,300.00
$20.000 

67002-3237-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 72.000 0.000 $ 0.00 75.000 $ 3,375.00
$45.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
67002-3237-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 20.000 $ 300.00 

$15.000 

67002-3237-94 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.400 0.000 $ 0.00 3.375 $ 8,437.50
$2,500.000 

67002-3237-94 0100 0200 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 600.000 0.000 $ 0.00 268.000 $ 201.00 
$0.750 

67002-3237-94 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

3/29/2016


