
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070011665 Vendor Name: W-L CONSTRUCTION & PAVING, INC.

Contract ID: CNP025 Estimate Number: 0003 Pay Period: 09/04/2015
to: 09/04/2015

Contract Location: Time Allowed: 65.0 days
to S.R. 347,and on S.R. 347 from the Hawkins County line to Time Charged: 68.0 days

Elapsed Calendar Days: 68.0 days
Percent Time: 104.62 %
Percent Complete ($) 92.02 %
Percent Behind: 12.60 %

Contractor: Date Let: 03/27/2015
W-L CONSTRUCTION & PAVING, INC. Date Awarded: 04/07/2015
PO Box 927 Date Contract Executed: 05/06/2015
Chilhowie, VA 24319 Date Notice to Proceed: 06/28/2015
Phone: Date Work Began: 07/16/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 09/03/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82010-3239-94 5.27 NH/HSIP-93(17) from Horse Creek bridge To SR 347
82010-8239-14 14.89 NH/HSIP-93(17) The resurfacing on S.R. 93 from south of the Horse Creek bri
82023-3218-94 6.88 STP/HSIP-347(9) From Hawkins County Line To I-26
82023-8218-14 72.95 STP/HSIP-347(9) The resurfacing on S.R. 347 from the Hawkins County line (L.

Current Contract Amount $ 1,429,324.53 
Original Contract Amount $ 1,429,324.53 

Total to Date Prev to Date This Estimate
Participating $ 1,252,582.62 $ 1,252,582.62 $ 0.00 

2/11/2016



Total Earnings $ 1,252,582.62 $ 1,252,582.62 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,252,582.62 $ 1,252,582.62 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,252,582.62 $ 1,252,582.62 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,252,582.62 $ 1,252,582.62 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

82010-3239-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

82010-8239-14 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -2,220.00
$740.000 

82023-3218-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

82023-8218-14 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

82010-3239-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82010-8239-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-3218-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-8218-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
82010-3239-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

82010-8239-14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -9,141.100 $ -9,141.10 -10,164.940 $ -10,164.94 

82023-3218-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-8218-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 9,141.100 $ 9,141.10 -58,940.220 $ -58,940.22 

82010-8239-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 389.000 0.000 $ 0.00 442.240 $ 13,590.04
$30.730 

82010-8239-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 
$604.410 

82023-8218-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 75.000 0.000 $ 0.00 3.830 $ 2,314.89
$604.410 

82010-8239-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-8218-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82010-8239-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-8218-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82010-8239-14 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 269.000 0.000 $ 0.00 154.050 $ 11,684.69
$75.850 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

82023-8218-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 814.000 0.000 $ 0.00 695.800 $ 52,776.43
$75.850 

82010-8239-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,676.000 1,519.140 $ 149,817.59 1,542.840 $ 152,154.88
$98.620 

82023-8218-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,634.000 -1,519.140 $ -149,817.59 6,240.110 $ 615,399.65
$98.620 

82023-8218-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,653.000 0.000 $ 0.00 3,031.880 $ 285,148.31
$94.050 

82010-8239-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -819.390 $ -819.39 -1,040.980 $ -1,040.98 

82023-8218-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 819.390 $ 819.39 -5,678.790 $ -5,678.79 

82010-3239-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82010-8239-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-3218-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-8218-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82010-8239-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-8218-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

82010-8239-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 1,405.500 $ 1,405.50 1,554.000 $ 1,554.00 

82023-8218-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -1,426.500 $ -1,426.50 -1,426.500 $ -1,426.50
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 21.000 $ 21.00 10,264.500 $ 10,264.50 

82010-8239-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-8218-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82023-3218-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 25.000 $ 450.00 
$18.000 

82023-3218-94 0100 0020 705-02.50 SHOP CURVED GUARDRAIL L.F. 25.000 0.000 $ 0.00 25.000 $ 550.00 
$22.000 

82010-3239-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 14,700.00
$2,100.000 

82023-3218-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,300.00
$2,100.000 

82010-3239-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 0.000 $ 0.00 7.000 $ 7,000.00
$1,000.000 

82023-3218-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00
$1,000.000 

82010-3239-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 250.000 $ 500.00 
$2.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
82023-3218-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 100.000 $ 200.00 

$2.000 

82010-8239-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,878.66
$2,878.660 

82023-8218-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,514.65
$11,514.650 

82010-8239-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 477.000 0.000 $ 0.00 297.000 $ 2,153.25
$7.250 

82023-8218-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 908.000 0.000 $ 0.00 706.000 $ 5,118.50
$7.250 

82010-3239-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 675.00 
(W1-8) $225.000 

82023-3218-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 
(W1-8) $225.000 

82023-3218-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
(OM3-L) $200.000 

82023-3218-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
(OM3-R) $200.000 

82010-3239-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 100.000 0.000 $ 0.00 47.000 $ 1,222.00
$26.000 

82023-3218-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 690.000 0.000 $ 0.00 716.000 $ 18,616.00
$26.000 

82010-3239-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 120.000 0.000 $ 0.00 12.777 $ 188.46 
$14.750 

82010-3239-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 60.000 $ 510.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$8.500 

82023-3218-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 347.000 0.000 $ 0.00 71.000 $ 603.50 
$8.500 

82010-3239-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 7.000 $ 875.00 
$125.000 

82023-3218-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

82010-3239-94 0100 0090 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 3.000 $ 525.00 
$175.000 

82023-3218-94 0100 0120 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

82010-3239-94 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$425.000 

82023-3218-94 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 22.150 $ 9,413.75
$425.000 

82010-3239-94 0100 0110 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.000 0.000 $ 0.00 6.150 $ 21,217.50
$3,450.000 

82023-3218-94 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 42.000 0.000 $ 0.00 41.846 $ 60,676.70
$1,450.000 

82010-8239-14 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,450.73
$3,450.730 

82023-8218-14 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,802.93
$13,802.930 

Project Number: 82010-8239-14 Project Current Amount $ 141,262.60
Project Number: 82023-8218-14 Project Current Amount $ -141,262.60
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Contract Current Amount $ 0.00 
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