
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP040 Estimate Number: 0004 Pay Period: 06/20/2015
to: 07/22/2015

Contract Location: Time Allowed: 50.0 days
, and on U.S. 431 (S.R. 106) from the Time Charged: 58.0 days

Elapsed Calendar Days: 58.0 days
Percent Time: 116.00 %
Percent Complete ($) 89.64 %
Percent Behind: 26.36 %

Contractor: Date Let: 02/13/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 03/03/2015
BOX 190 Date Contract Executed: 03/12/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 03/25/2015
Phone: Date Work Began: 04/30/2015

Date to be Completed: 05/13/2015
Date Time Stopped: 05/21/2015
Date Accepted: 05/26/2015

Estimate Paid: NO 
Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60011-8218-14 9.60 STP-99(49) The resurfacing on S.R. 99 from the S.R. 106 ramp (L.M. 28.0
60014-3216-94 6.33 STP/HSIP-106(37) From Marshall Co Line (L.M. 0.00) to Williamson Co. Line (L.
60014-8216-14 84.07 STP/HSIP-106(37) The resurfacing on U.S. 431 (S.R. 106) from the Marshall Cou

Current Contract Amount $ 1,189,668.30 
Original Contract Amount $ 1,180,818.30 

Total to Date Prev to Date This Estimate
Participating $ 1,031,720.40 $ 1,031,720.40 $ 0.00 

Total Earnings $ 1,031,720.40 $ 1,031,720.40 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

8/28/2015

Corrected Date to be completed: 6/18/2015



Amount Due $ 1,031,720.40 $ 1,031,720.40 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,031,720.40 $ 1,031,720.40 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,031,720.40 $ 1,031,720.40 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60011-8218-14 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

60014-3216-94 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60014-8216-14 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60011-8218-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -724.330 $ -724.33 

60014-3216-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,261.910 $ -6,261.91 

60011-8218-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,871.160 $ -6,871.16 

60014-3216-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

8/28/2015



$1.000 
0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -59,552.230 $ -59,552.23 

60014-8216-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

60011-8218-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 215.000 0.000 $ 0.00 188.300 $ 2,824.50
$15.000 

60014-3216-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

60014-8216-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,400.000 0.000 $ 0.00 1,191.570 $ 17,873.55
$15.000 

60014-8216-14 0100 0030 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 150.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

60011-8218-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$70.000 

60014-8216-14 0100 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 750.000 0.000 $ 0.00 197.460 $ 13,822.20
$70.000 

60011-8218-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9016 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60011-8218-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9017 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 69.790 $ 69.79 

60011-8218-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9018 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

8/28/2015



60011-8218-14 0100 0030 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

60014-8216-14 0100 0050 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 45.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

60011-8218-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 1.674 $ 535.68 
$320.000 

60014-8216-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 59.000 0.000 $ 0.00 12.436 $ 3,979.52
$320.000 

60011-8218-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9014 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60011-8218-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9015 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60011-8218-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 760.000 0.000 $ 0.00 1,009.210 $ 79,626.67
$78.900 

60014-8216-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,972.000 0.000 $ 0.00 8,642.980 $ 681,931.12
$78.900 

60011-8218-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,349.340 $ 3,349.34 

60014-8216-14 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,684.150 $ 28,684.15 

60011-8218-14 0100 9025 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

8/28/2015



60014-8216-14 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60011-8218-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60011-8218-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 604.860 $ 604.86 

60014-8216-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,182.060 $ 5,182.06 

60011-8218-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-8216-14 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60014-3216-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 10.000 0.000 $ 0.00 9.450 $ 2,835.00
$300.000 

60011-8218-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 700.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

60014-8216-14 0100 0080 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,824.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

60011-8218-14 0100 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 9,621.330 $ 7,216.00
$0.750 

60014-8216-14 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 113,315.790 $ 84,986.84
$0.750 

60014-8216-14 0100 0090 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

60014-8216-14 0100 0100 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

8/28/2015



$20.000 

60014-3216-94 0100 9502 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 50.000 $ 3,500.00
$70.000 

60014-3216-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 212.500 $ 3,825.00
$18.000 

60014-3216-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

60014-3216-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 4.000 $ 8,000.00
$2,000.000 

60014-3216-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 250.000 $ 250.00 
$1.000 

60011-8218-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

60014-8216-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,250.00
$2,250.000 

60011-8218-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60014-8216-14 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60011-8218-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60014-8216-14 0100 0130 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60011-8218-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 316.000 0.000 $ 0.00 32.000 $ 144.00 
$4.500 

60014-8216-14 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 365.000 0.000 $ 0.00 447.000 $ 2,011.50
$4.500 

60011-8218-14 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

8/28/2015



(D11-1 BIKE ROUTE) $250.000 

60011-8218-14 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 75.000 0.000 $ 0.00 131.000 $ 3,930.00
$30.000 

60014-3216-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 497.000 0.000 $ 0.00 522.000 $ 15,660.00
$30.000 

60011-8218-14 0100 0130 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 15.000 0.000 $ 0.00 23.000 $ 690.00 
$30.000 

60014-3216-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 10.000 0.000 $ 0.00 10.000 $ 300.00 
$30.000 

60011-8218-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 26.000 0.000 $ 0.00 17.000 $ 340.00 
$20.000 

60014-8216-14 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 66.000 0.000 $ 0.00 28.000 $ 560.00 
$20.000 

60011-8218-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 6.000 $ 900.00 
$150.000 

60014-8216-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

60011-8218-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.500 0.000 $ 0.00 2.206 $ 1,654.50
$750.000 

60014-8216-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.000 0.000 $ 0.00 27.405 $ 20,553.75
$750.000 

60011-8218-14 0100 0170 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.500 0.000 $ 0.00 0.633 $ 3,165.00
$5,000.000 

60014-8216-14 0100 0180 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.500 0.000 $ 0.00 11.101 $ 55,505.00
$5,000.000 

60011-8218-14 0100 0180 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 285.000 0.000 $ 0.00 212.000 $ 636.00 
$3.000 

60014-8216-14 0100 0190 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 140.000 0.000 $ 0.00 241.000 $ 723.00 

8/28/2015



$3.000 

60011-8218-14 0100 0190 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.931 $ 2,793.00
$3,000.000 

60014-3216-94 0100 0080 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 13.500 0.000 $ 0.00 12.056 $ 36,168.00
$3,000.000 

60011-8218-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

60014-8216-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,750.00
$6,750.000 

Project Number: 60011-8218-14 Project Current Amount $ 0.00 
Project Number: 60014-8216-14 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 

8/28/2015


