
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNP044 Estimate Number: 0004 Pay Period: 12/01/2015
to: 03/03/2016

Contract Location: Time Allowed: 35.0 days
from U.S. 31W (S.R. 41) (L.M. 0.00) Time Charged: 36.0 days

Elapsed Calendar Days: 36.0 days
Percent Time: 102.86 %
Percent Complete ($) 92.96 %
Percent Behind: 9.90 %

Contractor: Date Let: 03/27/2015
HUDSON CONSTRUCTION COMPANY Date Awarded: 04/07/2015
1615 Sholar Avenue Date Contract Executed: 04/29/2015
Chattanooga, TN 37406 Date Notice to Proceed: 08/04/2015
Phone: Date Work Began: 08/04/2015

Date to be Completed: 09/07/2015
Date Time Stopped: 09/08/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83016-3206-94 17.52 HSIP-259(3) SR 259 from SR 41 (U.S. 31W) (L.M. 0.00) to SR 52 (L.M. 12.8
83016-4206-04 82.48 N/A The resurfacing (microsurfacing) on S.R. 259 from U.S. 31W (

Current Contract Amount $ 938,654.50 
Original Contract Amount $ 938,654.50 

Total to Date Prev to Date This Estimate
Participating $ 837,329.92 $ 837,664.18 $ -334.26 

Total Earnings $ 837,329.92 $ 837,664.18 $ -334.26 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 837,329.92 $ 837,664.18 $ -334.26 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 837,329.92 $ 837,664.18 $ -334.26 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 837,329.92 $ 837,664.18 $ -334.26 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

83016-3206-94 0100 9002 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83016-4206-04 0100 9003 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83016-3206-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

83016-4206-04 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 -1.000 $ -420.00 -1.000 $ -420.00
$420.000 

83016-3206-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83016-4206-04 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -10.540 $ -10.54 -36,922.900 $ -36,922.90 

83016-4206-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 27.000 0.000 $ 0.00 13.010 $ 3,903.00
$300.000 

83016-4206-04 0100 0120 405-01.01 BITUMINOUS MATERIAL (BSC) TON 219.000 0.000 $ 0.00 178.758 $ 123,700.54
$692.000 

83016-4206-04 0100 0130 405-01.02 MINERAL AGGREGATE (BSC) TON 1,553.000 0.000 $ 0.00 1,395.000 $ 93,465.00

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$67.000 

83016-3206-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 17.800 0.000 $ 0.00 17.800 $ 5,785.00
$325.000 

83016-4206-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 299.000 0.142 $ 96.28 295.131 $ 200,098.82
$678.000 

83016-4206-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,490.000 0.000 $ 0.00 2,404.910 $ 193,595.26
$80.500 

83016-4206-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,300.00
$22,300.000 

83016-4206-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

83016-4206-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

83016-4206-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 590.000 0.000 $ 0.00 590.000 $ 2,212.50
$3.750 

83016-3206-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 
$225.000 

83016-3206-94 0100 0030 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W10-4) $145.000 

83016-3206-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 880.000 0.000 $ 0.00 840.000 $ 21,000.00
$25.000 

83016-4206-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 108.000 0.000 $ 0.00 40.000 $ 480.00 
$12.000 

83016-4206-04 0100 0090 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

83016-4206-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 93.000 0.000 $ 0.00 62.153 $ 37,291.80
$600.000 

83016-3206-94 0100 0050 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 22.700 0.000 $ 0.00 24.509 $ 93,134.20
$3,800.000 

83016-3206-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.700 0.000 $ 0.00 24.577 $ 51,611.70
$2,100.000 

83016-4206-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

Project Number: 83016-4206-04 Project Current Amount $ -334.26
Contract Current Amount $ -334.26 

3/29/2016


