
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP051 Estimate Number: 0004 Pay Period: 05/22/2015
to: 07/21/2015

Contract Location: Time Allowed: 50.0 days
from north of Sulphur Fork Creek bridge to S.R. 65, and Time Charged: 39.0 days

Elapsed Calendar Days: 39.0 days
Percent Time: 78.00 %
Percent Complete ($) 93.66 %
Percent Behind: - %

Contractor: Date Let: 02/13/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 03/03/2015
BOX 190 Date Contract Executed: 03/12/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 03/27/2015
Phone: Date Work Began: 03/27/2015

Date to be Completed: 05/15/2015
Date Time Stopped: 05/04/2015
Date Accepted: 05/04/2015

Estimate Paid: NO 
Counties:

ROBERTSON 

Project Number BID PCT Fed State Project Number Description 1
74005-3234-94 2.97 NH/HSIP-11(77) FROM NORTH OF SULPHUR FORK CREEK BRIDGE TO STATE ROUTE 65
74005-3235-94 7.67 STP/HSIP-11(78) SR 11 FROM SOUTH OF OLD 41 (L.M. 14.00) TO SOUTH OF BILL BAG
74005-8234-14 26.53 NH/HSIP-11(77) The resurfacing on U.S. 41 (S.R. 11) from north of Sulphur F
74005-8235-14 62.82 STP/HSIP-11(78) The resurfacing on U.S. 41 (S.R. 11) from south of Old 41 (L

Current Contract Amount $ 1,039,507.35 
Original Contract Amount $ 1,032,775.00 

Total to Date Prev to Date This Estimate
Participating $ 911,449.22 $ 911,449.22 $ 0.00 

Total Earnings $ 911,449.22 $ 911,449.22 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 911,449.22 $ 911,449.22 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 911,449.22 $ 911,449.22 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 911,449.22 $ 911,449.22 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
74005-3234-94 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

74005-3235-94 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

74005-8234-14 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

74005-8235-14 0100 9035 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

74005-3234-94 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

74005-3235-94 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

74005-8234-14 0100 9030 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

74005-8235-14 0100 9031 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

74005-3234-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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74005-3235-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,675.930 $ -4,675.93 

74005-8235-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,368.140 $ -7,368.14 

74005-3234-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-3235-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,701.770 $ -21,701.77 

74005-8235-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -33,787.990 $ -33,787.99 

74005-8235-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,530.000 0.000 $ 0.00 145.410 $ 1,744.92
$12.000 

74005-8235-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 400.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

74005-8234-14 0100 0010 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$70.000 

74005-8234-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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74005-8235-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 5.985 $ 1,915.20
$320.000 

74005-8235-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 48.000 0.000 $ 0.00 6.595 $ 2,110.40
$320.000 

74005-8234-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,329.000 0.000 $ 0.00 5,858.470 $ 421,809.84
$72.000 

74005-8234-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,788.000 0.000 $ 0.00 3,742.330 $ 284,417.08
$76.000 

74005-8234-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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74005-8235-14 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8234-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,016.700 $ 2,016.70 

74005-8235-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,002.510 $ 3,002.51 

74005-8234-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

74005-8235-14 0100 9502 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.000 0.000 $ 0.00 8.340 $ 6,238.32
$748.000 

74005-8234-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,741.000 0.000 $ 0.00 0.000 $ 0.00 
$8.500 

74005-8235-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,159.000 0.000 $ 0.00 0.000 $ 0.00 
$8.500 

74005-8234-14 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 59,777.780 $ 32,877.78
$0.550 

74005-8235-14 0100 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 98,912.000 $ 54,401.60
$0.550 

74005-8234-14 0100 0050 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 
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74005-8234-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,050.00
$1,050.000 

74005-8235-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,450.00
$2,450.000 

74005-8234-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

74005-8235-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

74005-8234-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

74005-8235-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

74005-8234-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 444.000 0.000 $ 0.00 338.000 $ 2,028.00
$6.000 

74005-8235-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 500.000 0.000 $ 0.00 359.000 $ 2,154.00
$6.000 

74005-8234-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

74005-3234-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 120.000 0.000 $ 0.00 211.000 $ 7,385.00
$35.000 

74005-3235-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 385.000 0.000 $ 0.00 349.000 $ 12,215.00
$35.000 

74005-3234-94 0100 0020 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 120.000 0.000 $ 0.00 182.000 $ 6,370.00
$35.000 

74005-8234-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 12.000 0.000 $ 0.00 9.000 $ 270.00 
$30.000 

74005-8234-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 108.000 0.000 $ 0.00 120.000 $ 1,800.00
$15.000 
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74005-8234-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 22.000 $ 3,300.00
$150.000 

74005-8234-14 0100 0140 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 4.000 0.000 $ 0.00 10.000 $ 1,500.00
$150.000 

74005-8234-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.500 0.000 $ 0.00 6.929 $ 5,889.65
$850.000 

74005-8235-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.400 0.000 $ 0.00 21.573 $ 18,337.05
$850.000 

74005-3234-94 0100 0030 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 4.500 0.000 $ 0.00 6.607 $ 33,035.00
$5,000.000 

74005-3235-94 0100 0020 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.900 0.000 $ 0.00 5.417 $ 27,085.00
$5,000.000 

74005-8234-14 0100 0160 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 200.000 $ 600.00 
$3.000 

74005-3235-94 0100 0030 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 11.500 0.000 $ 0.00 11.400 $ 36,480.00
$3,200.000 

74005-8234-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

74005-8235-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

74005-8234-14 0100 0180 730-14.02 SAW SLOT L.F. 2,100.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

74005-8234-14 0100 0190 730-14.03 LOOP WIRE L.F. 4,650.000 0.000 $ 0.00 0.000 $ 0.00 
$0.600 
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