
12/1/2015 20160421

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNP053 Pay Period:  12/1/2015Contract: Estimate Number: 0006 to  04/21/2016Estimate Type: Final

Stansell Electric Company, Inc.Contractor:
Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/17/2015

06/23/2015

%

$0.00

177.0
184.0
184.0
103.95

%Percent Complete($):
%Percent Behind:

WILSON

10.28

Date Notice to Proceed: 04/07/2015

09/30/2015
10/07/2015
12/14/2015

$710,719.09
$662,709.00

$667,090.69 $326.00$666,764.69

$0.00
$0.00Test Report Payment Adjustments:

$667,090.69 $666,764.69 326.00

$667,090.69 $326.00$666,764.69

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The interchange lighting on I-40 at the junction of S.R. 171

93.67

20160421

Project(s) 95100-3109-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
90095100-3109-04 The interchange lighting on I-40 at the junction of S.R. 171N/A100.00 90999326.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95100-3109-04 0100 9502 LS ADDITIONAL WORK
(DESCRIPTION)/Altered placement
of Structural Conduit

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,112.050
0.000
1.000

$0.000
$4,112.050

104-03

95100-3109-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,749.000
0.000
1.000

$0.000
$3,749.000

105-01

95100-3109-04 0100 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000

-7.000
$0.000

$-2,940.000

108-07

95100-3109-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,124.000
0.000
1.000

$0.000
$3,124.000

201-01

95100-3109-04 0100 0030 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,765.000 $1.500

0.000
325.000

$0.000
$487.500

209-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100
0.0000.000
0.0000.000

95100-3109-04 0100 0040 L.F. GUARDRAIL REMOVED AND
RESET

Bid: Unit Price:
This Est:
Total:Total:

This Est:
275.000 $22.000

0.000
130.000

$0.000
$2,860.000

706-02.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 60 1 001 00 0 000 0095100-3109-04 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,800.000
0.000
1.000

$0.000
$10,800.000

712-01

95100-3109-04 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $13.000

10.000
121.000

$130.000
$1,573.000

712-04.02

95100-3109-04 0100 0070 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $13.000

0.000
25.000

$0.000
$325.000

712-05.01

95100-3109-04 0100 0080 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
555.000 $3.500

56.000
690.000

$196.000
$2,415.000

712-06

95100-3109-04 0100 0090 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $375.000
0.000
3.000

$0.000
$1,125.000

712-08.03

95100-3109-04 0100 0100 L.F. JACKED OR BORED CONDUIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
545.000 $21.000

0.000
840.000

$0.000
$17,640.000

714-03

95100-3109-04 0100 0110 L.F. DIRECT BURIAL CONDUIT (2" PVC
SCHEDULE 40)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,070.000 $6.600

0.000
7,800.000

$0.000
$51,480.000

714-03.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 400 00400 00 0 000 0095100-3109-04 0100 0120 L.F. CONDUIT (STRUCTURES - 2" RGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
430.000 $15.000

0.000
400.000

$0.000
$6,000.000

714-04.02

95100-3109-04 0100 0130 EACH PULL BOXES (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $500.000

0.000
25.000

$0.000
$12,500.000

714-05.04

95100-3109-04 0100 0140 EACH PULL BOXES (DESCRIPTION)/(6" x
6")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $480.000
0.000
4.000

$0.000
$1,920.000

714-05.05

95100-3109-04 0100 0150 L.F. CABLE (1/C # 6 AWG) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,705.000 $1.000

0.000
6,000.000

$0.000
$6,000.000

714-06.05

95100-3109-04 0100 0160 L.F. CABLE (1/C # 4 AWG) Bid: Unit Price:
This Est:
Total:Total:

This Est:
15,730.000 $1.300

0.000
13,905.000

$0.000
$18,076.500

714-06.06

95100-3109-04 0100 0170 L.F. CABLE (1/C # 2 AWG) Bid: Unit Price:
This Est:
Total:Total:

This Est:
21,230.000 $1.800

0.000
5,830.000

$0.000
$10,494.000

714-06.07

95100-3109-04 0100 0180 L.F. CABLE (DESCRIPTION)/(# 6
COPPER SOFT DRAWN BARE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,885.000 $1.200

0.000
7,800.000

$0.000
$9,360.000

714-06.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

970 00 1 000 001 000 00 0 000 0095100-3109-04 0100 0190 L.F. CABLE (DESCRIPTION)/(# 6 SOLID
COPPER SOFT DRAWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,070.000 $1.200

0.000
1,000.000

$0.000
$1,200.000

714-06.09

95100-3109-04 0100 0200 EACH LIGHT STANDARDS
(DESCRIPTION)/(120' HIGH MAST)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $21,930.000

0.000
12.000

$0.000
$263,160.000

714-08.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02000100
-155,959.66016.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT02000100
-40,940.0000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02000100
196,899.6600.000

0.0000.000

95100-3109-04 0100 0210 EACH FOUNDATION (ONLY) FOR HIGH
MAST LIGHT STANDARD

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $7,267.000

0.000
12.000

$0.000
$87,204.000

714-08.46

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02100100
-11,139.99012.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02100100
11,139.9900.000

0.0000.000

95100-3109-04 0100 0220 EACH LUMINAIRES (1000 WATT - HIGH
MAST)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $1,058.000

0.000
0.000

$0.000
$0.000

714-09.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 48 0048 00 0 000 0095100-3109-04 0100 9500 EACH LUMINAIRES (DESCRIPTION)/500
WATT- LED HIGH MAST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,958.360
0.000

48.000
$0.000

$94,001.280

714-09.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95000100
-67,620.00048.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95000100
67,620.0000.000

0.0000.000

95100-3109-04 0100 0230 EACH LUMINAIRES (DESCRIPTION)/(150
WATT UNDERPASS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $528.000
0.000
0.000

$0.000
$0.000

714-09.10

95100-3109-04 0100 9501 EACH LUMINAIRES (DESCRIPTION)/72
WATT LED UNDERPASS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $641.460
0.000
6.000

$0.000
$3,848.760

714-09.10

95100-3109-04 0100 0240 LS CONTROL CENTER (NO. 1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,648.000
0.000
1.000

$0.000
$5,648.000

714-12.01

95100-3109-04 0100 0250 LS CONTROL CENTER (NO. 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,829.000
0.000
1.000

$0.000
$4,829.000

714-12.02

95100-3109-04 0100 0260 LS CONTROL CENTER (NO. 3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,770.000
0.000
1.000

$0.000
$5,770.000

714-12.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 003 00 0 000 0095100-3109-04 0100 0270 EACH ELECTRICAL CONNECTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $4,671.000
0.000
3.000

$0.000
$14,013.000

714-25

95100-3109-04 0100 0280 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,430.000
0.000
1.000

$0.000
$21,430.000

717-01

95100-3109-04 0100 0290 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $62.000
0.000

78.800
$0.000

$4,885.600

801-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100
0.0000.000
0.0000.000

95100-3109-04 0100 9000 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $27.900
0.000
0.000

$0.000
$0.000

801-02

95100-3109-04 0100 0300 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $62.000
0.000
0.000

$0.000
$0.000

801-03

95100-3109-04 0100 9001 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $37.200
0.000
0.000

$0.000
$0.000

801-06

V44 *END OF REPORT*
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