
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNP056 Estimate Number: 0005 Pay Period: 01/13/2016
to: 01/19/2016

Contract Location: Time Allowed: 164.0 days
from west of Bugtussle Road to S.R. 15, and on S.R. 274 Time Charged: 185.0 days

Elapsed Calendar Days: 185.0 days
Percent Time: 112.80 %
Percent Complete ($) 89.87 %
Percent Behind: 22.93 %

Contractor: Date Let: 02/13/2015
HUDSON CONSTRUCTION COMPANY Date Awarded: 03/03/2015
1615 Sholar Avenue Date Contract Executed: 03/30/2015
Chattanooga, TN 37406 Date Notice to Proceed: 04/20/2015
Phone: Date Work Began: 09/08/2015

Date to be Completed: 09/30/2015
Date Time Stopped: 10/21/2015
Date Accepted: 10/29/2015

Estimate Paid: NO 

Counties:
LINCOLN 

Project Number BID PCT Fed State Project Number Description 1
52013-3211-94 9.50 HSIP-273(14) FROM WEST OF BUGTUSSLE ROAD (L.M. 7.05) TO STATE ROUTE 15 (L
52013-4211-04 52.47 N/A The resurfacing (microsurfacing) on S.R. 273 from west of Bu
52016-3232-94 1.43 HSIP-274(6) FROM NORTH OF CARTER CEMETERY ROAD (LM 6.00) TO STATE ROUTE 
52016-4232-04 36.61 N/A The resurfacing (microsurfacing) on S.R. 274 from north of C

Current Contract Amount $ 1,230,272.15 
Original Contract Amount $ 1,230,272.15 

Total to Date Prev to Date This Estimate
Participating $ 1,055,332.90 $ 1,055,332.90 $ 0.00 

2/11/2016



Total Earnings $ 1,055,332.90 $ 1,055,332.90 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,055,332.90 $ 1,055,332.90 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,055,332.90 $ 1,055,332.90 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,055,332.90 $ 1,055,332.90 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

52013-3211-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -11.000 $ -8,140.00
$740.000 

52013-4211-04 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

52016-3232-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -7,400.00
$740.000 

52016-4232-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

52013-3211-94 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52013-4211-04 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -32,206.850 $ -32,206.85 

52016-3232-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52016-4232-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,875.630 $ -19,875.63 

52013-4211-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 20.000 0.000 $ 0.00 5.640 $ 1,692.00
$300.000 

52016-4232-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 12.000 0.000 $ 0.00 3.350 $ 1,005.00
$300.000 

52016-4232-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 14.000 0.000 $ 0.00 4.996 $ 1,498.80
$300.000 

52013-4211-04 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 13.000 0.000 $ 0.00 12.623 $ 3,534.44
$280.000 

52013-4211-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 294.000 0.000 $ 0.00 304.118 $ 222,006.14
$730.000 

52016-4232-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 173.000 0.000 $ 0.00 180.119 $ 131,486.87
$730.000 

52013-4211-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,450.000 0.000 $ 0.00 2,460.890 $ 214,835.70
$87.300 

52016-4232-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,446.000 0.000 $ 0.00 1,467.728 $ 128,132.65
$87.300 

52013-3211-94 0100 9009 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 58.00 
$29.000 

52013-3211-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,400.000 0.000 $ 0.00 5,837.500 $ 84,643.75
$14.500 

52013-3211-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.750 

52013-3211-94 0100 0020 706-01 GUARDRAIL REMOVED L.F. 6,400.000 0.000 $ 0.00 5,825.000 $ 1,456.25
$0.250 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price

52013-4211-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,100.00
$9,100.000 

52016-4232-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,100.00
$9,100.000 

52013-4211-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

52016-4232-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

52013-4211-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

52016-4232-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

52013-4211-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 548.000 0.000 $ 0.00 216.500 $ 1,547.98
$7.150 

52016-4232-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 341.000 0.000 $ 0.00 148.000 $ 1,058.20
$7.150 

52013-4211-04 0100 0090 713-02.16 FLEXIBLE TYPE II OBJECT MARKER EACH 22.000 0.000 $ 0.00 13.000 $ 455.00 
$35.000 

52013-3211-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 738.000 0.000 $ 0.00 616.000 $ 18,480.00
$30.000 

52016-3232-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 585.000 0.000 $ 0.00 467.000 $ 14,010.00
$30.000 

52013-3211-94 0100 0040 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 67.000 0.000 $ 0.00 67.000 $ 335.00 
$5.000 

2/11/2016
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52013-4211-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 21.000 0.000 $ 0.00 21.000 $ 315.00 

$15.000 

52016-4232-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 108.000 0.000 $ 0.00 70.000 $ 1,050.00
$15.000 

52016-4232-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.400 0.000 $ 0.00 28.686 $ 30,120.30
$1,050.000 

52013-4211-04 0100 0110 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 34.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

52013-4211-04 0100 0120 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 34.000 0.000 $ 0.00 32.310 $ 11,308.50
$350.000 

52016-4232-04 0100 0110 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 23.700 0.000 $ 0.00 9.500 $ 3,325.00
$350.000 

52013-4211-04 0100 0130 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 15.000 0.000 $ 0.00 13.847 $ 72,004.40
$5,200.000 

52016-4232-04 0100 0120 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 15.000 0.000 $ 0.00 9.949 $ 51,734.80
$5,200.000 

52016-4232-04 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.500 0.000 $ 0.00 2.120 $ 5,088.00
$2,400.000 

52013-4211-04 0100 0140 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 19.000 0.000 $ 0.00 18.452 $ 51,665.60
$2,800.000 

52016-4232-04 0100 0140 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 17.000 0.000 $ 0.00 12.085 $ 33,838.00
$2,800.000 

52013-4211-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,035.00
$9,035.000 

52016-4232-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,035.00

2/11/2016
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$9,035.000 

2/11/2016


