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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNP066 Pay Period:  12/6/2015Contract: Estimate Number: 0006 to  12/06/2015Estimate Type: Final

Superior Pavement Marking, Inc.Contractor:
Contractor's
Address:

3131 E. Governor John Sevier Highway
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/23/2015

07/27/2015

%

$0.00

247.0
238.0
238.0

96.36

%Percent Complete($):
%Percent Behind:

BLOUNT

3.39

Date Notice to Proceed: 04/13/2015

12/15/2015
12/06/2015

$32,254.40
$32,254.40

$30,173.07 $0.00$30,173.07

$0.00
$0.00Test Report Payment Adjustments:

$30,173.07 $30,173.07 0.00

$30,173.07 $0.00$30,173.07

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The miscellaneous safety improvements on S.R. 336

92.97

20160129

Project(s) 05025-3219-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0005025-3219-94 The miscellaneous safety improvements on S.R. 336 from southHSIP-336(13)100.00 00000.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05025-3219-94 0100 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

05025-3219-94 0100 0010 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000
1.000

$0.000
$1,000.000

712-01

05025-3219-94 0100 0020 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
143.000 $8.000

0.000
92.520

$0.000
$740.160

713-02.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100
0.0000.000
0.0000.000

05025-3219-94 0100 0030 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
126.000 $6.150

0.000
126.000

$0.000
$774.900

713-02.21

05025-3219-94 0100 0040 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $4.000

0.000
56.000

$0.000
$224.000

713-11.01

05025-3219-94 0100 0050 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.000 $5.000

0.000
68.600

$0.000
$343.000

713-11.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 26 0026 00 0 000 0005025-3219-94 0100 0060 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $20.000

0.000
26.000

$0.000
$520.000

713-13.03

05025-3219-94 0100 0070 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $25.500

0.000
199.000

$0.000
$5,074.500

716-01.21

05025-3219-94 0100 0080 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $25.500
0.000
5.000

$0.000
$127.500

716-01.22

05025-3219-94 0100 0090 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $9.500

0.000
22.000

$0.000
$209.000

716-02.05

05025-3219-94 0100 0100 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $150.000
0.000
1.000

$0.000
$150.000

716-02.06

05025-3219-94 0100 0110 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.800 $1,625.000
0.000
9.264

$0.000
$15,054.000

716-13.01

05025-3219-94 0100 0120 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $1.500

0.000
204.000

$0.000
$306.000

716-13.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 82 1 001 00 0 000 0005025-3219-94 0100 0130 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,650.000
0.000
1.000

$0.000
$2,650.000

717-01

05025-3219-94 0100 0140 EACH SIGNAL HEAD MODIFICATION
(DESCRIPTION)/(BACKPLATE W/
REFLECTIVE BORDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $375.000
0.000
8.000

$0.000
$3,000.000

730-02.41

V44 *END OF REPORT*
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