
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNP072 Estimate Number: 0005 Pay Period: 10/16/2015
to: 11/15/2015

Contract Location: Time Allowed: 159.0 days
(L.M. 10.99 to L.M. 12.85). Time Charged: 149.0 days

Elapsed Calendar Days: 149.0 days
Percent Time: 93.71 %
Percent Complete ($) 96.47 %
Percent Behind: - %

Contractor: Date Let: 02/13/2015
DELTA CONTRACTING COMPANY, LLC Date Awarded: 03/03/2015
P O Box 1812 Date Contract Executed: 03/23/2015
Jackson, TN 38302 Date Notice to Proceed: 04/13/2015
Phone: Date Work Began: 06/04/2015

Date to be Completed: 09/18/2015
Date Time Stopped: 09/08/2015
Date Accepted: 09/14/2015

Estimate Paid: NO 

Counties:
HENDERSON 

Project Number BID PCT Fed State Project Number Description 1
39003-3280-94 15.60 NH/HSIP-20(59) FROM: L.M. 10.99(SEAHORSE DR.) TO: L.M. 12.85(EAST OF S.R. 2
39003-8280-14 84.40 NH/HSIP-20(59) The resurfacing on U.S. 412 (S.R. 20) from Seahorse Drive (L

Current Contract Amount $ 1,015,229.74 
Original Contract Amount $ 1,003,335.22 

Total to Date Prev to Date This Estimate
Participating $ 945,688.78 $ 959,600.66 $ -13,911.88

Total Earnings $ 945,688.78 $ 959,600.66 $ -13,911.88 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

6/3/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 945,688.78 $ 959,600.66 $ -13,911.88 

Test Report Payment Adjustment $ 0.00 $ -14,553.50 $ 14,553.50 
Total Adjusted Earnings $ 945,688.78 $ 945,047.16 $ 641.62 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 945,688.78 $ 945,047.16 $ 641.62 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

39003-3280-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

39003-8280-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

39003-3280-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39003-8280-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,950.870 $ -4,950.87 

39003-3280-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39003-8280-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 173.220 $ 173.22 -39,905.890 $ -39,905.89 

39003-8280-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 150.000 0.000 $ 0.00 106.560 $ 3,729.60
$35.000 

39003-8280-14 0100 0020 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
39003-8280-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 102.000 0.000 $ 0.00 0.000 $ 0.00 

(C OR D) $40.680 

39003-8280-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 69.000 0.000 $ 0.00 24.240 $ 3,054.24
$126.000 

39003-8280-14 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,852.000 0.000 $ 0.00 1,931.780 $ 201,658.51
$104.390 

39003-8280-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22.150 $ 22.15 

39003-8280-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,590.260 $ 1,590.26 

39003-8280-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39003-8280-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 59.000 -22.390 $ -14,553.50 24.700 $ 16,055.00
$650.000 

0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 650.000 22.390 $ 14,553.50 0.000 $ 0.00 

39003-8280-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39003-8280-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39003-8280-14 0100 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 400.000 0.000 $ 0.00 0.000 $ 0.00 
$98.230 

39003-8280-14 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 3,261.000 0.000 $ 0.00 3,468.660 $ 340,726.47
$98.230 

39003-8280-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Line 
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$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,625.780 $ 5,625.78 

39003-8280-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39003-8280-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,703.110 $ 2,703.11 

39003-8280-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

39003-8280-14 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 73,501.000 0.000 $ 0.00 76,251.030 $ 163,939.71
$2.150 

39003-3280-94 0100 0010 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 1,921.000 0.000 $ 0.00 649.500 $ 13,639.50
$21.000 

39003-8280-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,700.00
$28,700.000 

39003-8280-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 704.000 0.000 $ 0.00 958.000 $ 9,771.60
$10.200 

39003-3280-94 0100 9500 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 4,232.26
$2,116.130 

39003-3280-94 0100 9501 713-11.01 "U" SECTION STEEL POSTS LB. 0.000 0.000 $ 0.00 292.500 $ 1,450.80
$4.960 

39003-3280-94 0100 9502 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 0.000 0.000 $ 0.00 81.000 $ 1,636.20
$20.200 

39003-3280-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 400.000 0.000 $ 0.00 286.000 $ 10,010.00
$35.000 
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39003-3280-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 250.000 0.000 $ 0.00 309.000 $ 10,815.00

$35.000 

39003-3280-94 0100 0040 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 500.000 0.000 $ 0.00 586.000 $ 6,446.00
$11.000 

39003-3280-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 576.000 0.000 $ 0.00 625.000 $ 8,750.00
$14.000 

39003-3280-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 41.000 0.000 $ 0.00 51.000 $ 9,690.00
$190.000 

39003-3280-94 0100 0070 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 18.000 0.000 $ 0.00 18.000 $ 9,900.00
$550.000 

39003-8280-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.600 0.000 $ 0.00 25.146 $ 25,146.00
$1,000.000 

39003-3280-94 0100 0080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 9.300 0.000 $ 0.00 12.175 $ 44,438.75
$3,650.000 

39003-3280-94 0100 0090 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 200.000 0.000 $ 0.00 234.000 $ 702.00 
$3.000 

39003-8280-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,900.00
$34,900.000 

39003-3280-94 0100 0100 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 20.000 $ 400.00 20.000 $ 400.00 
$20.000 

39003-3280-94 0100 0110 730-14.01 SHIELDED DETECTOR CABLE L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$2.600 

39003-3280-94 0100 0120 730-14.02 SAW SLOT L.F. 3,090.000 19.000 $ 68.40 5,967.000 $ 21,481.20
$3.600 

39003-3280-94 0100 0130 730-14.03 LOOP WIRE L.F. 8,284.000 0.000 $ 0.00 14,356.000 $ 9,331.40
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$0.650 

Project Number: 39003-3280-94 Project Current Amount $ 468.40 
Project Number: 39003-8280-14 Project Current Amount $ 173.22 

Contract Current Amount $ 641.62 
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