
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP080 Estimate Number: 0007 Pay Period: 01/01/2016
to: 05/03/2016

Contract Location: Time Allowed: 234.0 days
at the intersection of Dexter L. Woods Memorial Boulevard Time Charged: 233.0 days

Elapsed Calendar Days: 233.0 days
Percent Time: 99.57 %
Percent Complete ($) 86.41 %
Percent Behind: 13.16 %

Contractor: Date Let: 02/13/2015
ROGERS GROUP, INC. Date Awarded: 03/03/2015
PO Box 25250 Date Contract Executed: 03/16/2015
Nashville, TN 37202 Date Notice to Proceed: 04/06/2015
Phone: Date Work Began: 07/09/2015

Date to be Completed: 11/25/2015
Date Time Stopped: 11/24/2015
Date Accepted: 12/18/2015

Estimate Paid: NO 

Counties:
WAYNE 

Project Number BID PCT Fed State Project Number Description 1
91004-3251-94 100.00 NH/PHSIP-15(175) The grading, drainage and paving on U.S. 64 (S.R. 15) at the

Current Contract Amount $ 1,711,143.10 
Original Contract Amount $ 1,711,143.10 

Total to Date Prev to Date This Estimate
Participating $ 1,435,236.25 $ 1,435,493.55 $ -257.30 

Total Earnings $ 1,435,236.25 $ 1,435,493.55 $ -257.30 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,435,236.25 $ 1,435,493.55 $ -257.30 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,435,236.25 $ 1,435,493.55 $ -257.30 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,435,236.25 $ 1,435,493.55 $ -257.30 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

91004-3251-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00
$14,000.000 

91004-3251-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

91004-3251-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -15.300 $ -15.30 -17,190.620 $ -17,190.62 

91004-3251-94 0900 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -46,538.070 $ -46,538.07 

91004-3251-94 0900 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 31,000.00
$31,000.000 

91004-3251-94 0100 0030 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 2,350.000 0.000 $ 0.00 2,242.000 $ 22,420.00
(SR-15, INDUSTRIAL DR., ORAN ST.) $10.000 

91004-3251-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 10,581.000 0.000 $ 0.00 8,435.050 $ 126,525.75
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$15.000 

91004-3251-94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

91004-3251-94 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 462.300 $ 10,401.75
$22.500 

91004-3251-94 0100 0050 203-06 WATER M.G. 185.000 -20.000 $ -420.00 0.000 $ 0.00 
$21.000 

91004-3251-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$4.750 

91004-3251-94 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 10,926.000 0.000 $ 0.00 4,591.000 $ 11,936.60
$2.600 

91004-3251-94 0100 0080 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,410.00
$705.000 

91004-3251-94 0100 0090 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 12.000 0.000 $ 0.00 4.000 $ 2,020.00
$505.000 

91004-3251-94 0100 0100 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

91004-3251-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 11,402.000 0.000 $ 0.00 8,966.110 $ 125,525.54
$14.000 

91004-3251-94 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 43.000 0.000 $ 0.00 86.360 $ 4,404.36
$51.000 

91004-3251-94 0100 0130 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 201.000 0.000 $ 0.00 70.870 $ 7,228.74
$102.000 

91004-3251-94 0100 0140 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 3,673.000 0.000 $ 0.00 1,370.600 $ 109,648.00
$80.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

91004-3251-94 0100 0150 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 56.000 0.000 $ 0.00 37.400 $ 30,443.60
$814.000 

91004-3251-94 0100 0160 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,652.000 0.000 $ 0.00 1,209.090 $ 65,290.86
$54.000 

91004-3251-94 0100 0170 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 2,022.000 0.000 $ 0.00 1,383.690 $ 120,381.03
$87.000 

91004-3251-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,442.100 $ 1,442.10 

91004-3251-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,173.350 $ 2,173.35 

91004-3251-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 35.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

91004-3251-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 120.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

91004-3251-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 6.800 $ 5,984.00
$880.000 

91004-3251-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 0210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 8.000 0.000 $ 0.00 0.000 $ 0.00 
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Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$312.000 

91004-3251-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 118.000 0.000 $ 0.00 213.300 $ 29,648.70
$139.000 

91004-3251-94 0100 0230 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,164.000 0.000 $ 0.00 2,828.160 $ 268,675.20
$95.000 

91004-3251-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,495.430 $ -1,495.43 

91004-3251-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,613.000 $ 2,613.00 

91004-3251-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 0240 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,100.000 0.000 $ 0.00 18,348.670 $ 102,752.55
$5.600 

91004-3251-94 0100 0250 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 10.000 0.000 $ 0.00 7.000 $ 7,035.00
$1,005.000 

91004-3251-94 0100 0260 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 239.000 0.000 $ 0.00 133.690 $ 36,497.37
$273.000 

91004-3251-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 350.000 0.000 $ 0.00 309.000 $ 7,107.00
$23.000 

91004-3251-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,293.75
$34.500 
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Supplemental Description Unit Price
91004-3251-94 0100 0280 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 1,060.00

$530.000 

91004-3251-94 0100 0290 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

91004-3251-94 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 51.000 0.000 $ 0.00 64.370 $ 3,282.87
$51.000 

91004-3251-94 0100 0310 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 2,200.000 0.000 $ 0.00 2,078.000 $ 21,299.50
$10.250 

91004-3251-94 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 46,500.00
$46,500.000 

91004-3251-94 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 157.000 $ 5,809.00
$37.000 

91004-3251-94 0100 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 50.000 0.000 $ 0.00 50.000 $ 2,050.00
$41.000 

91004-3251-94 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 219.000 0.000 $ 0.00 280.000 $ 2,240.00
$8.000 

91004-3251-94 0100 0360 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 84.000 0.000 $ 0.00 84.000 $ 1,092.00
$13.000 

91004-3251-94 0100 0370 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

91004-3251-94 0100 0380 713-11.01 "U" SECTION STEEL POSTS LB. 403.000 0.000 $ 0.00 414.750 $ 1,659.00
$4.000 

91004-3251-94 0100 0390 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 613.000 0.000 $ 0.00 586.533 $ 2,932.67
$5.000 

91004-3251-94 0100 0400 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 107.000 12.714 $ 178.00 107.044 $ 1,498.62
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Supplemental Description Unit Price
$14.000 

91004-3251-94 0100 0410 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 95.000 0.000 $ 0.00 111.000 $ 1,776.00
$16.000 

91004-3251-94 0100 0420 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

91004-3251-94 0100 0430 713-15.04 INSTALLATION OF LETTERS & ARROWS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,600.000 

91004-3251-94 0100 0440 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 54.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

91004-3251-94 0100 0450 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 54.000 0.000 $ 0.00 188.000 $ 8,648.00
$46.000 

91004-3251-94 0100 0460 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 54.000 0.000 $ 0.00 83.000 $ 3,818.00
$46.000 

91004-3251-94 0100 0470 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 108.000 0.000 $ 0.00 220.000 $ 2,860.00
$13.000 

91004-3251-94 0100 0480 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 12.458 $ 32,390.80
$2,600.000 

91004-3251-94 0100 0490 716-08.30 HYDROBLAST REMOVAL OF PAVEMENT MARKING (LINE) L.M. 2.000 0.000 $ 0.00 0.087 $ 487.20 
$5,600.000 

91004-3251-94 0100 0500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.000 0.000 $ 0.00 3.483 $ 12,260.16
$3,520.000 

91004-3251-94 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 114,700.00
$114,700.000 

91004-3251-94 0100 0520 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 
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91004-3251-94 0100 0530 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 20.000 $ 260.00 
$13.000 

91004-3251-94 0100 0540 730-14.01 SHIELDED DETECTOR CABLE L.F. 188.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3251-94 0100 0550 730-14.02 SAW SLOT L.F. 500.000 0.000 $ 0.00 500.000 $ 1,875.00
$3.750 

91004-3251-94 0100 0560 730-14.03 LOOP WIRE L.F. 1,120.000 0.000 $ 0.00 1,196.000 $ 657.80 
$0.550 

91004-3251-94 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 86.000 0.000 $ 0.00 8.000 $ 48.00 
$6.000 

91004-3251-94 0100 0580 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 320.000 $ 1,920.00
(EROSION CONTROL) $6.000 

91004-3251-94 0900 0630 795-01.04 6IN DIP SLIP JOINT WATER LINE L.F. 20.000 0.000 $ 0.00 20.000 $ 1,080.00
$54.000 

91004-3251-94 0900 0640 795-01.06 8IN DIP SLIP JOINT WATER LINE L.F. 20.000 0.000 $ 0.00 20.000 $ 1,160.00
$58.000 

91004-3251-94 0900 0650 795-01.08 10IN DIP SLIP JOINT WATER LINE L.F. 500.000 0.000 $ 0.00 500.000 $ 36,500.00
$73.000 

91004-3251-94 0900 0660 795-01.25 2IN DIP SLIP JOINT WATER LINE EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$46.000 

91004-3251-94 0900 0670 795-07.03 6IN X 6IN TAPPING SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

91004-3251-94 0900 0680 795-07.06 8IN X 8IN TAPPING SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 3,600.00
$3,600.000 
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91004-3251-94 0900 0690 795-07.10 10IN X 10IN TAPPING SLEEVE AND VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 11,000.00

$5,500.000 

91004-3251-94 0900 0700 795-07.35 2IN X 2IN TAPPING SADDLE AND VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,340.000 

91004-3251-94 0900 0710 795-09.09 RELOCATE/RECONNECT SERVICE ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$770.000 

91004-3251-94 0900 0720 795-09.28 3/4IN COPPER SERVICE PIPE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

91004-3251-94 0900 0730 795-11.02 FIRE HYDRANT ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 4,300.00
$4,300.000 

91004-3251-94 0900 0740 795-13.01 DI FITTINGS LB. 1,000.000 0.000 $ 0.00 1,000.000 $ 10,000.00
$10.000 

91004-3251-94 0900 0750 795-14.01 CLASS A CONCRETE C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$111.000 

91004-3251-94 0900 0760 795-14.02 CLASS B CONCRETE C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$111.000 

91004-3251-94 0900 0770 795-14.08 RESTORE ASPHALT S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$91.000 

91004-3251-94 0100 0590 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 637.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

91004-3251-94 0100 0600 801-03 WATER (SEEDING & SODDING) M.G. 22.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

91004-3251-94 0100 0610 803-01 SODDING (NEW SOD) S.Y. 23,594.000 0.000 $ 0.00 3,261.110 $ 7,337.50
$2.250 

91004-3251-94 0100 0620 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.100 

Project Number: 91004-3251-94 Project Current Amount $ -257.30
Contract Current Amount $ -257.30 
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